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Introduction 

. . . . . . . . . . . . . . . .  

In April 2002, the Suozzi Administration submitted its first detailed Four Year (2003-2006) Capital 
Program to the Legislature consistent with the County’s Multi-Year Financial Plan (MYP) that governs 
the financial activities of the County.  This program, which is significantly restricted in terms of its 
allowable borrowing, has continued in 2003 and 2004 in accordance with Article III, Section 310 of the 
County Charter, as amended by Local Law 13-2001.  The Capital Program document is required to update 
the legislature on the status of all capital projects on an annual basis.  Through the course of the past 
several years it has become apparent that the Public and the County Legislature required more 
timely/current information. 

Quarterly Project Status Report 
. . . . . . . . . . . . . . . .  
 
This document reports on the status of all of the County’s capital projects and is the next in a series of 
initiatives intended to provide better information to legislators, managers, and the public about the 
County’s capital program. 
 
The County has made great strides during the Suozzi Administration in producing capital budget 
documents that present the County’s capital spending priorities clearly and concisely.  This 
Administration has also restricted this program to what can be afforded as governed by the MYP.  The 
2005-2008 Proposed Capital Program was the first Capital Program document to contain information on 
the current status of all projects.  This document continues the effort to compile and communicate that 
information to the public and all elements of the government and will be updated quarterly.   
 
This administration takes seriously its responsibility to advance projects to improve our community and 
make government more efficient and responsive to the needs of citizens while managing its finances.  
These quarterly status reports will provide information on the budget and schedule of each project that is 
currently underway so that every citizen, manager, and elected official may monitor and learn more about 
the projects that affect them. 
 
From a project’s inception to its completion, it may undergo changes impacting its scope, schedule, and 
cost.  A project could begin as a minor building rehabilitation and evolve into an asbestos removal 
initiative.  The replacement of piping at the wastewater treatment plant could reveal the need for a major 
system replacement.  This document will provide the anticipated dates of completion for each phase of a 
project and explanations of any changes to the target schedule. 
 



The First Project Status Report 

. . . . . . . . . . . . . . . .  
 
Project status is categorized by phase: for construction projects, these phases are planning, design, and 
construction, while capital purchases are all included in the “Equipment Purchase” category. For each 
applicable project, a “Planned” and “Current” start and finish date is provided for each the corresponding 
categories.  For most projects, this document establishes a baseline for the planned schedule.  Original 
project schedules that were available have been included.  Going forward, this document will update 
project schedules quarterly.  The current schedule, provided side-by-side with the target schedule, will be 
presented each quarter.  The report also shows the difference in days between the target and current 
schedules. 
 
Some County government units gather and report information similar to that presented here.  This report, 
however, will provide consistent, accessible, and timely information about each project.  It will enhance 
the accountability of responsible departments for completing projects and provide County residents with a 
better understanding of how public resources are being expended. 

Information in the Report 
. . . . . . . . . . . . . . . .  
 
The following information is provided for each project: 
 

• Project Title 
 

• Project Number 
 

• Legislative District 
 
The legislative district in which the project is located. 
 

• Current Phase and Percent Complete 
 
This is the present phase of the project and the percent complete of that individual phase.   
 
PLANNING – Typically a study phase.  This phase may also indicate a Request for Proposal is 
being assembled prior to selecting a consultant to perform professional services. 
 
DESIGN – Typically this indicates that design documents are being assembled for prior to 
construction or purchase. 
 



CONSTRUCTION – Typically this phase follows a design phase and will indicate that either a 
major rehabilitation or new initiative is underway.  
 
EQUIPMENT PURCHASE – Equipment is being procured in this phase. 
 
COMPLETE – The project has been completed and closeout activities are underway. 
 
HOLD – The project is currently on HOLD.  There are various reasons why this may happen.  If 
a project remains on HOLD it may be closed out.  An example of a project on HOLD is Project  
61025 – Ocean Ave, Lynbrook.  Design documents have been completed but construction and 
property acquisition will not be forwarded until site cleanup is performed by Owner of a parcel 
that needs to be acquired. 
 
OTHER – This phase description was provided for all judgments that are controlled by the 
County Attorney’s office.  Tax Certiorari and Medical litigation are two examples of these. 
 
VARIOUS – This phase description was given for a project that has multiple sub projects.  There 
may be one phase of the project in construction while a later phase is till in design. 

 
• Status Date 

The “as of” date of the information presented in the report. 
 

• Project Status 
 
Information regarding the current status of each project is presented here.  This builds on and 
updates information that was included in the 2005 Budget. 

 
• Project Description 

 
This is similar to the project description contained in the 2005-2008 Capital Improvement Plan.  
This provides a qualitative description of what the project is and what improvement is to be 
made. 
 

• Schedule Information 
Information is presented for Planning, Design, Construction, and Equipment Purchase phases.   
- Planning encompasses in-house preparations and preliminary engineering and design studies.   
- Design involves the development of detailed specifications for a project.  Design documents 

that are produced in this phase are the blueprints for construction.   
- The construction phase involves the implementation of a project, such as the building of a 

new facility or rehabilitation of a current one.   



For information technology projects, planning would encompass project preparation, design is the 
preparation of project specifications, and construction is the implementation of the project.  

 
• Financial Information 

- Total Project Cost (Lifetime Authorization)  
This is the lifetime authorization for a project and represents the total project cost.  It is the 
total amount that has been authorized for a project and the maximum allowable amount of a 
contract. 

 
- Total Cumulative Budget 

This is the total amount budgeted for a project including proposed funds budgeted in 2005. 
 
- Incurred to Date, Including Encumbrances 

This is the amount encumbered and expended to date on the project. 
 

- Remaining Budget 
The cumulative budget less what has been expended and encumbered to date. 
 

Future Project Status Reports 

. . . . . . . . . . . . . . . .  
 
For each project where applicable, a “Planned” and “Current” start and finish date is provided.  For most 
projects, this document establishes a baseline for the planned schedule.  As we move forward with this 
process, with the project managers updating project schedules quarterly, the current schedule will start to 
show a variance.  For those projects where there is a positive variance explanations will be given as to 
why the project is behind schedule.  Where feasible, a corrective action plan will also be presented.  
 
It is intended that on a monthly basis, a short summary report will be distributed which will present 
statistics on the overall capital program.  The statistics provided will typically include the following: 
 

1) Number of Capital Projects 
2) Percentage of Capital Projects on Schedule 
3) Percentage of Capital Projects Behind Schedule – (reasons included) 
4) Listing of Capital Projects on Hold 

 
As we move forward, and in conjunction with the Suozzi Administrations’s continuing eGovernment 
initiative, this document will be provided on the County’s website with links to approved budget tables 
and project description pages.   
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90230
County Office Campus ConstructionProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

1/1/2003 11/15/2004

1/1/2004 12/31/2006

$277,450,000

Multiple Phases.  Portico is in Construction. HHS is in construction.  Data Center is complete.  Old Courthouse is in Design and Bid phases.  Schedule for OCH is 
provided.

This project will construct several campuses to consolidate the County staff in locations where they can be more efficient.  This program includes renovation of the 
Old Nassau County Courthouse structure and reestablishes it as the center of County government, which along with 1 West Street will provide housing for the 
executive and legislative branches of government.  The creation of these government complexes as detailed in the County's Real Estate Consolidation Plan would 
include centers for Government Operations, Police Headquarters, as well as Health and Human Services. This project would also ultimately address the Nassau 
County Correction Center and consider development of the County Court facilities (which are progressing separately from this project).

1095

$107,250,000684

$8,810,566

$98,439,434

Duration 
(Days)Start Finish

Current

1/1/2003 11/15/2004

1/1/2004 12/31/2006 1095

684

Variance

Percent Complete:Legislative District: 99 25%

0

0

Category: Buildings000

Department: Department of Public Works
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90015
Glen Cove Garage Bulkhead ImprovementsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

$2,660,000

The project is in litigation.  Schedule for  improvements is contingent upon this litigation.  Emergency rehab will be conducted as warranted.

This project will perform studies and develop plans, specifications and estimate of construction to repair/replace 350 feet of failed bulkheading along Glen Cove 
Creek at the Nassau County Road Maintenance Garage. The project could include building repairs to address settlement damage and restoration of approximately 
15-20 feet of the site on the land side of the bulkhead.  All permitting required for the project would be included.

$1,510,231

$1,755,445

($245,214)

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 18 60%

Category: Buildings000

Department: Department of Public Works

90023
Various County Buildings Backflow Prevention Phase IIIProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

CONSTRUCTION

A 3,000 GPM Diesel Fire Pump has been completely connected to the five deluge system risers and one 8-inch fire protection pipe supplying the wet and pre-action 
system of the low bay and IT area.  Phase I is complete and the County is awaiting sign-off from the Fire Marshall.  This is anticipated by the end of 2005.  Phase II 
of the project will be the conversion of the 4 deluge risers to wet system and  changing the sprinkler open heads to closed heads inside the fleet service area.  For 
this phase, specifications need to be prepared.

In accordance with the New York State Sanitary Code, Part 5 and the Nassau County Public Health Ordinance, all facilities which are served by the public water 
supply shall have devices to prevent backflow of potential contaminants into the public water supply. The County has an ongoing project to install these devices in 
various County buildings. This project will install backflow prevention devices in the remainder of the county facilities.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 75%

Category: Buildings000

Department: Department of Public Works
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

1/25/2000 12/31/2007

$5,000,000

2897

$1,865,781

$1,603,131

$262,650

1/25/2000 12/31/2007 2897 0

90190
Asbestos Abatement IVProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$5,000,000

This is an ongoing program which addresses asbestos removal in County buildings.  Project is complete.

This project is needed so the County may deal expeditiously with situations where asbestos-containing material is discovered in any of the County facilities and 
removal or encapsulation of this material is required.  Frequently, asbestos containing material has to be abated in conjunction with projects for renovation or 
rehabilitation of county facilities.

$5,000,000

$5,000,000

$0

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 100%

Category: Buildings000

Department: Department of Public Works

90335
Social Services Building UpgradeProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

COMPLETE

This project has been completed.  Close-out procedures are underway.

This project is renovation of the Social Services Building, including a complete upgrade of the HVAC & electrical systems.  The renovation will alleviate overcrowding 
and existing building code violations.

Percent Complete:Legislative District: 08 100%

Category: Buildings000

Department: Social Services

Page 7



Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$15,750,000

$282,242

$636,275

($354,033)

Duration 
(Days)Start Finish

Current Variance

90338
Social Services Exterior LightingProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$225,000

Due to pending Sale of Building this project willnot be advanced.

This project is the replacement of the lighting around the exterior of the Social Services building, the walkways to the side streets, and the lights for parking field 17.

$225,000

$0

$225,000

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 08 100%

Category: Buildings000

Department: Social Services

90349
Old Courthouse/County Exec/Legislature RenovationsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

COMPLETE

This project has been completed.  Close-out procedures are underway.

Percent Complete:Legislative District: 100%

Category: Buildings000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$960,000

$960,000

$924,845

$35,155

Duration 
(Days)Start Finish

Current Variance

90375
Emergency Work at DPW GaragesProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

$245,000

Funds will be utilized at Glen Cove Garage once litigation over that facility is complete.  Schedule to be determined.  Additionally, salt domes at Hicksville Garage 
require rehabilitation.  This work will be accomplished in 2005.

This project includes structural, mechanical, electrical and architectural rehabilitation of Hicksville and Glen Cove garages needed to correct unsafe and hazardous 
conditions caused by severe deterioration and/or structural failure.

$245,000

$17,160

$227,840

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 10%

Category: Buildings000

Department: Department of Public Works

90400
Various County Facilities - General ConstructionProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

NEW

This is a new project in the 2005 budget.

This project provides the County the capability to respond to minor/and or emergency general construction work at various  facilities.

Percent Complete:Legislative District: 00 0%

Category: Buildings000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

1/1/2005 12/31/2006

$2,750,000

729

$0

$0

$0

Duration 
(Days)Start Finish

Current

1/1/2005 12/31/2006 729

Variance

0

90401
Various County Facilities - Electrical ConstructionProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

NEW

1/1/2005 12/31/2006

$1,900,000

This is a new project in the 2005 budget.

This project  provides the County the ability to respond to electrical deficiencies/emergencies beyond the capabilities of the facilities management department.

729

$0

$0

$0

Duration 
(Days)Start Finish

Current

1/1/2005 12/31/2006 729

Variance

Percent Complete:Legislative District: 00 0%

0

Category: Buildings000

Department: Department of Public Works

90402
Various County Facilities - HVAC ConstructionProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

NEW

This is a new project that will begin in 2005.

This project  provides the County the capability to respond to minor/and or emergency HVAC work at various  facilities.

Percent Complete:Legislative District: 00 0%

Category: Buildings000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

1/1/2005 12/31/2006

$1,900,000

729

$0

$0

$0

Duration 
(Days)Start Finish

Current

1/1/2005 12/31/2006 729

Variance

0

90403
Various County Facilities - Plumbing Construction Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

NEW

1/1/2005 12/31/2006

$950,000

This is a new project that will begin in 2005.

This project provides the County the capability to respond to minor/and or emergency plumbing work at various county facilities.

729

$0

$0

$0

Duration 
(Days)Start Finish

Current

1/1/2005 12/31/2006 729

Variance

Percent Complete:Legislative District: 00 0%

0

Category: Buildings000

Department: Department of Public Works

90411
Office Building RefurbishmentProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

COMPLETE

This project has been completed.  Close-out procedures are underway.

This project is for the following building improvements: 1) Remove and replace 3 burner assemblies with iron Fireman forced draft, air atomizing retention head oil 
burners 2) Waterproofing of the building's  exterior; and 3) Refurbishment all passenger elevators and one freight elevator

Percent Complete:Legislative District: 00 100%

Category: Buildings000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$2,590,000

$2,590,000

$2,380,134

$209,866

Duration 
(Days)Start Finish

Current Variance

90602
Various County Buildings Replace Air HandlingProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

CONSTRUCTION

1/1/1996 12/31/2005

$13,000,000

Improvements have beeen made to various County facilities, such as the police headquarters, park facilities, and the Old Court House.  The project will be complete 
in September 2005.

3652

$13,000,000

$12,933,754

$66,246

Duration 
(Days)Start Finish

Current

1/1/1996 12/31/2005 3652

Variance

Percent Complete:Legislative District: 98%

0

Category: Buildings000

Department: Department of Public Works

90606
Various Buildings Roof ReconstructionProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

CONSTRUCTION

This project is nearly complete.  95% of budgeted funds have been expended.  Remaining funds will be used for construction inspection services on roof 
reconstruction projects.

The purpose of this project is to allow the County to respond expeditiously to requests from County agencies for roof rehabilitations or replacements.

Percent Complete:Legislative District: 00 95%

Category: Buildings000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

6/1/1995 12/31/2005

$4,000,000

3866

$3,639,556

$3,482,452

$157,104

Duration 
(Days)Start Finish

Current

6/1/1995 12/31/2005 3866

Variance

0

90607
Various County Buildings Roof ReconstructionProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

CONSTRUCTION

1/1/1998 12/31/2005

$4,000,000

Recently completed renovating the roof for the County Courthouse at 262 Old Country Road.  Scheduled for replacement in 2005 are smaller roofs in the County 
Parks and at the County Jail.

The purpose of this project is to allow the County to respond expeditiously to requests from County agencies for roof rehabilitations or replacements

2921

$4,000,000

$2,965,706

$1,034,294

Duration 
(Days)Start Finish

Current

1/1/1998 12/31/2005 2921

Variance

Percent Complete:Legislative District: 00 75%

0

Category: Buildings000

Department: Department of Public Works

90611
Various County Court Facilities RenovationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

PLANNING

The preparation of bid packages for Phases 1A (exterior work) and Phase 1B (interior work) are being done in house.  The bid package for phase 1C, which involves 
HVAC work, will be done by a consultant.  The RFQ/ RFP packages are being prepared for Phase 1C.  These phases should be complete this year.  Anticpated 
ependitures for 2005 - $1,000,000.

Percent Complete:Legislative District: 00 5%

Category: Buildings001

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

9/15/2004 3/15/2005

6/15/2005 10/15/2005

1/15/2006 9/15/2006

$11,000,000

This project uses the Court Master Plan as a guideline to seal the envelope of various court buildings, improve security and addresses life safety issues at the same 
buildings.

243

$5,000,000

181

122

$17,002

$4,982,998

Duration 
(Days)Start Finish

Current

9/15/2004 3/15/2005

6/15/2005 10/15/2005

1/15/2006 9/15/2006 243

181

122

Variance

0

0

0

90611
Various County Court Facilities RenovationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

DESIGN

6/1/2004 2/28/2005

7/1/2005 5/1/2006

$11,000,000

Scope of work has increased to include new entrance doors at Supreme Court and an ADA entrance modification at 262 Old Country Road.  Construction 
Documents for this improvement are 90% complete.

This project uses the Court Master Plan as a guideline to seal the envelope of various court buildings, improve security and addresses life safety issues at the same 
buildings.

304

$5,000,000272

$17,002

$4,982,998

Duration 
(Days)Start Finish

Current

6/1/2004 2/28/2005

7/1/2005 5/1/2006 304

272

Variance

Percent Complete:Legislative District: 00 10%

0

0

Category: Buildings002

Department: Department of Public Works

90617
Various County Buildings Electric Ser & Eng UpgradeProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

VARIOUS

This is Phase 2 of the project�Fire Services Academy - replacement of electrical panels - Work is complete.  Firecom/911 Bunker - refurbish motor control center - 

Percent Complete:Legislative District: 00 30%

Category: Buildings000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Description

8/15/2003 8/15/2004

8/15/2004 12/31/2006

$2,656,055

Scan was performed and bad components were found; replacement parts are on order.  County Court House - Replacement of automatic transfer switch - work 
order approval pending.  E-Park Caddy House - new electrical service and branch circuits - work order approval pending.  Mitchel Field - Electrical vault roof repair 
at 5 buildings - work order approval pending�There will be additional work at other facilities.

A comprehensive survey of the existing electrical systems of all County buildings, including the repair of all electrical items which represent code violations and are 
potential life safety emergencies.  This is a request to increase previously approved funds and to allow us to complete the remediation of additional code violations.

868

$2,100,023366

$943,254

$1,156,769

Duration 
(Days)Start Finish

Current

8/15/2003 8/15/2004

8/15/2004 12/31/2006 868

366

Variance

0

0

90618
Various County Buildings Roof Renovation 2004Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

CONSTRUCTION

1/1/2004 4/30/2004

7/1/2004 12/31/2005

$10,900,000

This is anticipated to be completed by the end of 2005.  Roofs at the County Jail ($apprx 1.5 mill) are being rehabilitated as part of this project.  Hangar 7, Indoor 
Pistol Range, Family Courts and "B" Buildings are among those buildings scheduled for rehabilitation

This four year project is for the replacement or rehabilitation of various County building roofs which are rated in poor condition.  Currently there are over 100 County 
buildings where roofs are rated in poor condition.

548

$2,100,000120

$3,051,203

($951,203)

Duration 
(Days)Start Finish

Current

1/1/2004 4/30/2004

7/1/2004 12/31/2005 548

120

Variance

Percent Complete:Legislative District: 00 20%

0

0

Category: Buildings000

Department: Department of Public Works

Various County Facilities Reconstruction and RehabilitationProject Title:
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90621Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$1,500,000

This project has been completed.  Close-out procedures are underway.

This is the rehabilitation and reconstruction of various County facilities to provide for the relocation of various county departments within the Mineola complex, 
Eisenhower Park and Cantiague Park to reduce rental costs and increase efficiencies through consolidation of Departments.

$1,492,863

$1,427,524

$65,339

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 100%

Category: Buildings000

Department: Department of Public Works

90622
Seaford / Roosevelt Garage ConsolidationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

NEW

1/1/2005 7/1/2005 $3,000,000

Initial study shows that construction of new building will be necessary at Cedar Creek to accommodate Roosevelt Garage functions.  In order to reduce the cost of 
the project, scope of work now includes Seaford garage relocating to Hempstead garage.  Study to be complete in summer of 2005.

The Department of  Public Works is initiating a project to consolidate the functions of the Roosevelt and Seaford Garages into one facility at Cedar Creek Water 
Pollution Control Plant. In order to implement this project a consultant was selected to develop the program elements utilizing DPW operating funds. The scope of 
the program elements includes developing the size and function of the required facility, location and type of facility (new building, use existing facilities or 
combination of new and used), and the initial cost of construction.  The sale of Roosevelt Garage will partially fund this Capital project.  The estimated sale of 
Roosevelt Garage is approximately $1.5 million.

$0

181

$0

$0

Duration 
(Days)Start Finish

Current

1/1/2005 7/1/2005 181

Variance

Percent Complete:Legislative District: 12 0%

0

Category: Buildings000

Department: Department of Public Works
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90624
Supreme Court Parking LotProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

NEW

4/1/2005 10/30/2005

1/1/2006 6/15/2007

$2,175,000

This is a new project in the 2005 budget.  Current parking requirements are not static but initial estimate is for 700 vehicles.  Project would require additional 
authorization if the vehicle count increases significantly.

This project will provide a new surface parking lot(s) to be developed on the Mineola campus for 400-500 cars to accommodate the Supreme Court employees, 
jurors, and visitors who currently park in Field 14A. This parking field is part of the +/- 21.44 acre site currently occupied by the Department of Social Services that 
will be sold by the County for residential development by others. It is estimated that the current lot provides parking for approximately +/- 450 cars. Additional parking 
will be required for replacement of 38 spaces currently located in the proposed area to be developed for the new surface parking lot.

530

$0212

$0

$0

Duration 
(Days)Start Finish

Current

4/1/2005 10/30/2005

1/1/2006 6/15/2007 530

212

Variance

Percent Complete:Legislative District: 09 0%

0

0

Category: Buildings000

Department: Department of Public Works

90625
Various Asbestos & Lead AbatementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

CONSTRUCTION

This is an ongoing program which addresses asbestos and lead removal in County buildings on an as-needed basis.  Project is 30% complete.

This project funds the repair, encapsulation and removal of asbestos containing materials (ACM) and lead containing materials (LCM) from various County 
buildings.  These materials, when disturbed or having been deteriorated over time, could pose a health hazard to County employees and the general public.  
Further, Federal and State laws require corrective actions when these materials are found in a deteriorated condition.  This project provides the funding for 
immediate actions, which may include an assessment of buildings to determine the extent of contamination, the development of a response plan, the preparation of 
abatement design plans and specifications, and the abatement of the hazardous material.

Percent Complete:Legislative District: 00 30%

Category: Buildings000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$2,325,000

$1,025,000

$716,100

$308,900

Duration 
(Days)Start Finish

Current Variance

90632
Family & Matrimonial Court Planning / DesignProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

9/1/2004 6/1/2005

8/15/2005 8/15/2007

$35,000,000

It is anticipated that design will be completed by end of 2006, middle of 2007 with construction to begin in 2008.

This project will allow for the continuation of the implementation of the planning and design study that is necessary to determine the feasibility of building a new 
Family and Matrimonial Court.  This is necessary because of the disrepair and inadequacy of the existing Family Court and the consolidation of Matrimonial Court 
into the new Court campus.

$5,000,000

273

730

$5,000,000

$0

Duration 
(Days)Start Finish

Current

9/1/2004 6/1/2005

8/15/2005 8/15/2007

273

730

Variance

Percent Complete:Legislative District: 15 95%

0

0

Category: Buildings000

Department: Department of Public Works

90780
Planning & Design For ReconsolidationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

COMPLETE

This project has been completed.  Close-out procedures are underway.

This project is  comprehensive study of what would be required to consolidate County departmental  workspace into 5 distinct "complexes," each housing related  

Percent Complete:Legislative District: 02 100%

Category: Buildings000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$4,000,000

government functions:

- Executive (includes CE staff, other elected and appointed officials, County Clerk and Legislature)
- Police headquarters
- Health and Human Services (includes all departments in the HHS "vertical")
- Courts
- Jails

The planning and design study is necessary to determine the feasibility of restoring existing County buildings (The Old Courthouse, the County Court,  One West 
Street, 101 County Seat Drive, Police Headquarters) to handle required employee  occupancy, and the cost of designing and building new facilities and/or additions 
to existing County structures. In addition, the feasibility study will determine which County properties could be disposed of as a result of consolidation.

$4,000,000

$3,853,758

$146,242

Duration 
(Days)Start Finish

Current Variance

90790
Roosevelt Community CenterProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

HOLD

$50,000

Project options are currently being evaluated.  May closeout project.

This project is for the Roosevelt Community Center.

$50,000

$1,533

$48,467

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 1 0%

Category: Buildings000

Department: Department of Public Works

Nassau County Court Facilities Upgrade -Planning/DesignProject Title:
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90971Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$500,000

This project has been completed.  Close-out procedures are underway.

In accordance with section 39 of the Judiciary Law, the County has been mandated to develop a Court Facilities Plan for the Nassau County Court Facilities. The 
Court Facilities Plan will include a detailed survey of the existing facilities, and the development of a Master Plan including Recommendations for renovation and/or 
additions to the facilities.

$500,000

$499,989

$11

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 100%

Category: Buildings000

Department: Department of Public Works

90976
Acquisition & Upgrade, King Kullen Warehouse, WestburyProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

$14,250,000

Evaluating options for renovation.  Upgrade of south warehouse is being evaluated.

This project is renovation of the former King Kullen Warehouse, now owned by the County, to relocate the Emergency Operations Ctr. (includes the Fire/Rescue 
Services., Fire/Police EMS Academy, Police Data Process., Police Emergency Mgmt. Office, & Police Communications Bureau), the Fire Marshal's Office, the VEEB 
(Vocational Education Extension Bd.) offices and the County Record Center.

$14,250,000

$13,190,016

$1,059,984

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 17 90%

Category: Buildings000

Department: Department of Public Works
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90980
Americans/Disabilities ActProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

$21,000,000

This is Phase I.  The Police ADA ramps will be bid-out.  The Fine Arts elevator is under construction and should be completed by the first quarter of 2005.  
Construction of some of the projects is anticipated for the spring and summer of 2005.

An ADA Compliance Review Committee was established with four key departments-PDW, DGS, the County Attorney's Office, and the Office for the Physically 
Challenged-to work with the disabled community in developing as ADA Transition Plan and ADA Self-Evaluation for key departments and agencies.

$8,976,000

$8,814,819

$161,181

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 99 90%

Category: Buildings000

Department: Department of Public Works

90981
Americans/Disabilities Act - Phase II (Construction)Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:

Status

Description

PLANNING

10/15/2004 1/31/2005

2/15/2005 4/15/2005

7/15/2005 11/15/2005

$7,000,000

Request to Initiate for Proposal sent 11/1/04.

In continuation of the Title II American with Disabilities Act (ADA) compliance program, this project continues to upgrade Nassau County's public buildings for the 
physically challenged over the next four years. In addition, this request will advance the projects under previous capital project 90980 into construction.   Specific 
projects include:  1) Police Precincts 4 (Hewlett), 5 (Elmont), 7 (Seaford) and 8 (Levittown); 2)  Nassau Community College ADA renovations; 3) ADA renovation for 
various Park facilities; and 4)ADA renovation for Nassau Veterans Memorial Coliseum.

123

$1,000,000

108

59

$23,920

Duration 
(Days)Start Finish

Current

10/15/2004 1/31/2005

2/15/2005 4/15/2005

7/15/2005 11/15/2005 123

108

59

Variance

Percent Complete:Legislative District: 99 2%

0

0

0

Category: Buildings001

Department: Department of Public Works
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Equipment Purchase Remaining Budget: $976,080

90981
Americans/Disabilities Act - Phase II (Construction)Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

6/15/2004 3/30/2005

10/15/2004 6/30/2005

10/15/2004 12/31/2005

$7,000,000

Nassau Community College - reviewing hardware specs.  Parks - entrance upgrade at Administration building is complete; Developing plan of 2005 ADA projects.  
Using funds to convert restrooms in  Eisenhower (41811) so that they will be ADA compliant in 2005

In continuation of the Title II American with Disabilities Act (ADA) compliance program, this project continues to upgrade Nassau County's public buildings for the 
physically challenged over the next four years. In addition, this request will advance the projects under previous capital project 90980 into construction.   Specific 
projects include:  1) Police Precincts 4 (Hewlett), 5 (Elmont), 7 (Seaford) and 8 (Levittown); 2)  Nassau Community College ADA renovations; 3) ADA renovation for 
various Park facilities; and 4)ADA renovation for Nassau Veterans Memorial Coliseum.

442

$1,000,000

288

258

$23,920

$976,080

Duration 
(Days)Start Finish

Current

6/15/2004 3/30/2005

10/15/2004 6/30/2005

10/15/2004 12/31/2005 442

288

258

Variance

Percent Complete:Legislative District: 99 2%

0

0

0

Category: Buildings002

Department: Department of Public Works
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Equipment
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98060
Road Maintenance Equipment ReplacementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

EQUIPMENT PURCHASE

1/15/2005 11/1/2005

$2,350,000

Vehicles delivered in 2004. 2005 funds will be used to purchase 2 street sweeper type ($150k) trucks and 1 front end loader ($150k)

This project is needed to replace equipment that is beyond its useful life of service. The equipment being replaced has met the replacement guidelines set by the 
department. This equipment includes light and heavy duty trucks, sweepers, payloaders, grass tractors, basin cleaning equipment, trailers and various road 
maintenance equipment.

$350,000

290

$221,773

$128,227

Duration 
(Days)Start Finish

Current

1/15/2005 11/1/2005 290

Variance

Percent Complete:Legislative District: 00 65%

Category: Equipment000

Department: Department of Public Works

98090
Facilities Management Light TrucksProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

EQUIPMENT PURCHASE

6/10/2004 2/15/2005

$500,000

Current Budget has been expended.  Assembling specifications in anticipation of 2005 budget approval.

This project initiates the process of replacing the most deteriorated County work trucks in the DPW Division of Facilities Management over the next 3 years.

$100,000

250

$96,882

$3,118

Duration 
(Days)Start Finish

Current

6/10/2004 2/15/2005 250

Variance

Percent Complete:Legislative District: 00 99%

Category: Equipment000

Department: Department of Public Works
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98091
Facilities Management Moving TrucksProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

EQUIPMENT PURCHASE

6/10/2004 4/1/2005

$100,000

Moving Trucks have been encumbered.  Awaiting delivery.  Project is complete upon delivery.

This project will purchase 2 moving trucks for various county relocations and day-to-day operations.

$100,000

295

$99,617

$383

Duration 
(Days)Start Finish

Current

6/10/2004 4/1/2005 295

Variance

Percent Complete:Legislative District: 00 100%

Category: Equipment000

Department: Department of Public Works

98092
Snow Removal Truck ReplacementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

NEW

1/1/2005 12/31/2005

$7,000,000

This is a new project in the 2005 budget.  Currently assembling specifications with Purchasing Dept. in anticipation of project approval. 

This project will replace old, unserviceable, costly pieces of snow equipment.  The accepted industry standard for snow vehicle replacement is 10-12 years.  54% of 
our fleet is over 12 years old.  The average annual repair cost per 12 year old vehicle is $4,000 per year, while a new vehicle costs only $500 or less per year to 
maintain.  This project is for the purchase of approximately 16 snow vehicles.  The majority of these vehicles will be dump trucks used for plowing and sanding 
Nassau County roads.  We will also purchase some specialized equipment (payloaders, sweepers, etc.).  Each dump truck will cost approximately $100,000.

$0

364

$0

$0

Duration 
(Days)Start Finish

Current

1/1/2005 12/31/2005 364

Variance

Percent Complete:Legislative District: 00 0%

Category: Equipment000

Department: Department of Public Works
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98103
Consumer Affairs Vehicle ReplacementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

EQUIPMENT PURCHASE

$260,000

Currently encumbered $116k in vehicles.  Awaiting 2005 budget approval before additional vehicles can be purchased.

This project is a two year replacement program to upgrade the Consumer Affairs rolling fleet.  This program is comprised of the following major elements:  1. 
Replacement of light vehicles (pick-up trucks)  2.  Replacement of two Gasoline Calibration Test Trucks, 3.  Replacement of one 1992 custom body Ford fuel oil test 
calibration truck.  These vehicles are used to perform mandated field inspections of various weighing and measuring devices and the inspections generate $800,000 
in annual revenue.  The current vehicles are experiencing frequent mechanical breakdowns.  This impacts the department's ability to perform these inspections and 
their ability to collect these revenues.

$130,000

$116,099

$13,901

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 90%

Category: Equipment000

Department: Consumer Affairs

98105
Fleet Management Life Cycle Vehicle ReplacementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:

Status

Description

NEW

$6,000,000

This is a new project in the 2005 budget.  County-wide replacement of vehicles.  List of vehicle replacement is assembled.  Vehicles will be ordered from state list 
once project is approved.  

This project is for the county-wide replacement of vehicles, such as light trucks, pickup trucks,  SUV, Cargo Van and Suburban type vehicles.

$0

$0

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 0%

Category: Equipment000

Department: Department of Public Works

Page 26



Equipment Purchase Remaining Budget:1/1/2005 12/31/2005 364 $01/1/2005 12/31/2005 364

98170
Vertical Mechanical Filing SystemProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

EQUIPMENT PURCHASE

$630,000

Approximately 70% of budget has been expended.  Additional Filing needs are currently being evaluated.

Filing systems in many County locations (Probation, Social Services, District Attorney, etc.) are inadequate.  Difficulties with record storage and retrieval decrease 
the efficiency of clerical staff.  In some agencies, existing filing cabinets are dangerous.  This capital project would fund new filing systems for various agencies 
where necessary and appropriate.

$431,000

$296,209

$134,791

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 70%

Category: Equipment000

Department: Department of Public Works

98180
Mosquito Control EquipmentProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

EQUIPMENT PURCHASE

The 2004 equipment has been purchased.  Additional purchases will be made in 2005.

This capital project will include purchase of low ground pressure excavating and ditching tracked vehicles for use on unstable ground and in environmentally 
sensitive areas; grass and vegetation mowing apparatus for salt marsh areas and along drainage areas; heavy duty four wheel drive vehicles for mosquito control 
surveillance in salt marsh areas; a small crane for cleaning debris from submerged drainage facilities; and marine equipment for mosquito control surveillance of 
south shore islands and hassock areas.  With such equipment, it is anticipated that the mechanized operations will be more efficient operations, as equipment 
downtime will be reduced.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 01 80%

Category: Equipment000

Department: Department of Public Works
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$2,350,000

$1,235,967

$1,003,541

$232,426

98340
Printing Equipment Replacement ProjectProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

EQUIPMENT PURCHASE

1/1/2005 11/15/2005

$1,000,000

Currently encumbered $228k in printer equipment (3 pieces).  Awaiting 2005 budget approval before additional equipment can be procured.

This four year project is to replace 4 printing presses which are over 25 years old, 2 high speed/high volume copiers that are over 12 years old,  5 pieces of assorted 
binding equipment that range in age from 17 years to 43 years old, and 1 plate processor to accommodate the new presses and replace a processor that is 12 years 
old.

$250,000

318

$228,883

$21,117

Duration 
(Days)Start Finish

Current

1/1/2005 11/15/2005 318

Variance

Percent Complete:Legislative District: 00 90%

Category: Equipment000

Department: County Executive
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63014
Daly Blvd Culvert RehabilitationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

5/1/2003 5/1/2005

6/1/2005 12/1/2005

4/1/2006 11/30/2006

$900,000

Design of project was put on hold due to loss of construction funds with State.  Design consultant has been selected.  Securing construction funds prior to 
proceeding with design.  Anticipate design start in May 2005.

This project is for the design to restore the concrete box bridge culvert, channel clearances and eroded earth embankments.  The culvert has been declared 
structurally deficient by New York State Department of Transportation. This is a Federal funded project administered by New York State Local Bridge Program. 
Eighty percent of the project cost will be reimbursed by the Federal government. The County's share may be further reduced to 5% depending on the availability of 
New York State Marchiselli funds.

243

$900,000

731

183

$0

$900,000

Duration 
(Days)Start Finish

Current

5/1/2003 5/1/2005

6/1/2005 12/1/2005

4/1/2006 11/30/2006 243

731

183

Variance

Percent Complete:Legislative District: 07 2%

0

0

0

Category: Infrastructure000

Department: Department of Public Works

63024
Long Beach Bridge Joint RepairProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

CONSTRUCTION

This project is under construction.  Construction to be complete by the end of 2005.  City of Long Beach may request continuous operation during summer months.  
This could delay completion by 6 months.

This project provides for the restoration of both the northbound and southbound Long Beach bridge.  This structure has been declared structurally deficient by the 
New York State DOT.  This project will address the following : 1) Rehabilitation of masonry piers; 2) Removal of the existing joint material, Reinforcement of the 
supporting concrete deck and the installation of a new expansion joints; 3) Restoration of the earth embankment; 4) Repair of concrete pavement and the installation 
of epoxy concrete overlay; and 5) Restoration of expansion bearings at piers.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 04 80%

Category: Infrastructure000

Department: Department of Public Works
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

4/1/2003 12/31/2005

$4,756,280

1005

$4,756,280

$4,726,925

$29,355

4/1/2003 12/31/2005 1005 0

63026
Long Beach Bridge EmbankmentProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$1,100,000

This project has been completed.  Close-out procedures are underway.

Long Beach Road is carried over Barnum Island Creek by two bridges.  The northbound bridge was restored in 1986.  This project provides for the restoration of a 
structurally deficient bridge on the southbound side of long beach road over Barnum Island Creek. Repairs are necessary to prevent further damage to the concrete 
walls as well as supporting elements of this bridge.  A study has been completed and this request is to provide funding for the construction phase.

$385,181

$326,000

$59,181

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 4 100%

Category: Infrastructure000

Department: Department of Public Works

63028
Plandome Road Over The LIRRProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

HOLD

This project has not been advanced.  LIRR, which owns the bridge, has indicated that they do not wish to proceed with the project.  No timeline for start of design at 
present.

The bridge on Plandome Road crossing the LIRR has two yellow structural flags from the bi-annual inspections performed by New York State. There are load 
restrictions in effect on this bridge. This project will be a joint  project with the LIRR.

Percent Complete:Legislative District: 18 0%

Category: Infrastructure000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$1,000,000

$200,000

$0

$200,000

Duration 
(Days)Start Finish

Current Variance

63047
Bayville Bridge General RehabilitationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

5/1/2004 7/1/2005

10/12/2005 5/30/2006

$2,812,000

This project involves design improvements for the bridge as well as as needed equipment replacement.  Design is 40% complete.

This project provides for the continuing restoration and/or replacement of structural, mechanical and electrical elements of the Bayville Bridge, a major bascule 
bridge providing access to and from the Village of Bayville.  The proper operation of this bridge is essential to satisfy vehicular and marine traffic in the area.

230

$1,962,000426

$645,507

$1,316,493

Duration 
(Days)Start Finish

Current

5/1/2004 6/1/2005

10/12/2005 5/30/2006 230

396

Variance

Percent Complete:Legislative District: 18 30%

0

-30

Category: Infrastructure000

Department: Department of Public Works

66013
Tree Planting Various County Roads & Storm Water BasinsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

VARIOUS

This project is esentially complete with over 99% of funding spent.  Remaining funds will be spent in 2005 and the project will be closed out.

Percent Complete:Legislative District: 99%

Category: Infrastructure000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$2,500,000

$2,048,185

$2,036,973

$11,212

Duration 
(Days)Start Finish

Current Variance

66015
Tree Planting Various County Roads & Storm Water BasinsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

$200,000

Requirements contract was bid in late 2004 for construction this spring.  The project will go through the spring and fall planting seasons.

The project includes the planting of trees at new storm water basins and newly improved roads.  Also included is the replacement of dead and missing plantings on 
various County basins and roads.

$50,000

$4,217

$45,783

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 2%

Category: Infrastructure000

Department: Department of Public Works

66050
Requirements Contract Curbs And SidewalksProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

CONSTRUCTION

Curbs and sidewalks will be replaced on an as-needed basis.  

This project replaces curbs and sidewalks along County roads.

Percent Complete:Legislative District: 00 0%

Category: Infrastructure000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

1/1/2005 1/1/2006

$550,000

365

$100,000

$0

$100,000

Duration 
(Days)Start Finish

Current

1/1/2005 1/1/2006 365

Variance

0

66299
Requirements Contract Roads/Drainage/Bridge/JointsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

1/1/2000 5/1/2005

$5,660,000

Project funds have been utilized.  Closeout procedures will begin shortly

This requirements will speed up the Highway, Drainage, Bridge and Joint Reconstruction program and have them completed in a matter of days and weeks, instead 
of the existing time period of months and yearly.  It will also reduce the workload of the Highway Maintenance Division and enable them to devote more time and 
effort toward work having a higher priority

1947

$5,660,000

$5,659,995

$5

Duration 
(Days)Start Finish

Current

1/1/2000 5/1/2005 1947

Variance

Percent Complete:Legislative District: 00 100%

0

Category: Infrastructure000

Department: Department of Public Works

66301
Requirements Contract Roads/Drainage/Bridge/Joints '02-6Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

CONSTRUCTION

Project Funds are nearly utilized.  Anticipate completion of this project by mid 2005.

This project will address and speed up reconstruction of Highways, Drainage, Bridge & other related areas that need more specialized manpower and equipment 

Percent Complete:Legislative District: 00 95%

Category: Infrastructure000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

1/1/2002 1/1/2006

$1,387,000

than what the County's Highway Maintenance Division has.  It also will provide back-up assistance to the Highway Maintenance Division in responding to 
Emergency situations.  This program will be focused on extending the useful life of the county roads by facilitating the quick repair of problem road areas.

1461

$1,387,000

$1,332,615

$54,385

Duration 
(Days)Start Finish

Current

1/1/2002 6/30/2005 1276

Variance

-185

66302
Requirements Contract Roads/Drainage/Bridge/Joints '04Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

CONSTRUCTION

$3,150,000

Multi-year Requirements Contract for road/bridge improvements.  Used on an as-needed basis.

This project will address and speed up reconstruction of Highways, Drainage, Bridge & other related areas that need more specialized manpower and equipment 
than what the County's Highway Maintenance Division has.  It also will provide back-up assistance to the Highway Maintenance Division in responding to 
Emergency situations.  This program will be focused on extending the useful life of the county roads by facilitating the quick repair of problem road areas.

$1,250,000

$500,000

$750,000

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 99 15%

Category: Infrastructure000

Department: Department of Public Works

66501
Countywide Ramps for DisabledProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

CONSTRUCTION

Current spending has met lifetime budget.  Additional funding required to advance project.

Percent Complete:Legislative District: 00 99%

Category: Infrastructure000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Description

$15,000,000

This project is used to install ramps wherever a corner radius was damaged or where a survey showed that a ramp was warranted and no overall road 
reconstruction was expected within the near future.

$10,468,985

$10,706,684

($237,699)

Duration 
(Days)Start Finish

Current Variance

70040
NCC Life Science BuildingProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

6/15/2004 4/1/2005

6/30/2005 10/30/2006

3/15/2007 3/15/2009

$40,000,000

Design is anticipated to begin in June 2005 and take 14 - 18 months to complete.

The Life Science Building will address the critical lack of space for the Nursing, Allied Health Science, Biology and Chemistry Departments.  The primary purpose of 
this project is to provide needed classrooms, faculty offices and computer rooms to meet current enrollment and the expected future growth in these programs.  The 
new building will also include a new administrative computing center and related software upgrades.

731

$4,600,000

290

487

$0

$4,600,000

Duration 
(Days)Start Finish

Current

6/15/2004 4/1/2005

6/30/2005 10/30/2006

3/15/2007 3/15/2009 731

290

487

Variance

Percent Complete:Legislative District: 02 2%

0

0

0

Category: Infrastructure000

Department: Nassau Community College

70042
NCC Master Plan ConstructionProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

VARIOUS Percent Complete:Legislative District: 02 99%

Category: Infrastructure000

Department: Nassau Community College
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

10/1/2004 6/15/2005

9/15/2005 6/30/2006

$64,274,850

This is a façade repair program.  Design will begin in late 2004 early 2005 and will take 4 months to complete.  Construction will take 6 - 9 months.

This phase of construction will provide art laboratories, faculty offices, general classrooms and specialized classrooms, a college center containing conference and 
seminar spaces, a student activities lounge and associated space, student government offices and a faculty and student food service facility, as well as to provide 
for the demolition of hangars and associated site work.

288

$62,630,430257

$62,931,347

($300,917)

Duration 
(Days)Start Finish

Current

10/1/2004 6/15/2005

9/15/2005 6/30/2006 288

257

Variance

0

0

70049
NCC Roof Rehabilitation, East CampusProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$5,000,000

This project is complete.  Closeout procedures are currently underway.

$5,000,000

$4,958,588

$41,412

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 100%

Category: Infrastructure000

Department: Nassau Community College

70050
NCC Master Plan Phase II ConstructionProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

CONSTRUCTION Percent Complete:Legislative District: 02 50%

Category: Infrastructure000

Department: Nassau Community College
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

$5,500,000

Telecommunications system and additional phases (dining faciliites, lightning protection) completed in 2004.  Currently evaluating additional needs.

This project will allow for the 2 buildings currently under construction to be completed as follows: installation of telecommunications system (telephones, surveillance 
& data networking); completion of the dining facility; the furnishings of signage & graphics for rooms and buildings; lighting protection systems; and educational 
monitors & equipment.

$2,175,000

$1,367,796

$807,204

Duration 
(Days)Start Finish

Current Variance

70054
NCC Facilities Master PlanProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$350,000

This project is completed and the County is waiting for reimbursement from State.

This project will advance the Phase II construction at NCC by transforming  the findings and final recommendations of the NCC Master Plan Study into bid 
documents.  Documents prepared by architects, engineers and subconsultants will provide for the implementation of expansion strategies including maximizing 
existing space, construction of new facilities, linking to the existing structures, demolition of, or renovation to existing temporary metal structures or obsolete military 
structures.

$349,999

$349,999

$0

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 2 100%

Category: Infrastructure000

Department: Nassau Community College

NCC Refurbishment of PlazaProject Title:
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70065Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

3/1/2004 1/15/2005

2/15/2005 11/15/2005

2/15/2006 11/15/2006

$4,000,000

Request to Initiate, CSEA memo, and Recommendation to Award a Consultant forms prepared and approved.  A project specific agreement was prepareed by the 
College and was reviewed by DPW.  The College and DPW are following the procedure to obtain approval for the  Agreement with Vollmer Associates.

This project provides for a whole-scale rehabilitation of the elevated plaza area of the New Campus to prevent leakage into the interior of occupied buildings and 
open areas below Plaza as well as provide smooth pedestrian passage and safety lighting. The project will repair, protect and preserve the facility provide for 
improved safety and health, and reduce maintenance costs.

273

$4,000,000

320

273

$33,613

$3,966,387

Duration 
(Days)Start Finish

Current

3/1/2004 1/15/2005

2/15/2005 11/15/2005

2/15/2006 11/15/2006 273

320

273

Variance

Percent Complete:Legislative District: 02 100%

0

0

0

Category: Infrastructure000

Department: Nassau Community College

70074
NCC Rehabilitation Water Damaged Buildings Phase IProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

DESIGN

6/15/2004 3/15/2005

5/1/2005 10/15/2005

12/15/2005 9/15/2006

$2,328,000

Contract has been awarded to perform corrective work.  Field investigation and identification of affected areas are currently being performed.

This project protects the health and safety of the NCC faculty, staff and public. During the past several years, the Cluster buildings have experienced severe water 
damage, which in turn has caused floors to become detached, wall systems to be damaged, and pipe insulation to be saturated with water.  Long periods of water 
saturation have damaged built in cabinetry and fixtures.

274

$2,328,000

273

167

$28,768

$2,299,232

Duration 
(Days)Start Finish

Current

6/15/2004 3/15/2005

5/1/2005 10/15/2005

12/15/2005 9/15/2006 274

273

167

Variance

Percent Complete:Legislative District: 02 3%

0

0

0

Category: Infrastructure000

Department: Nassau Community College
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70084
NCC Health & SafetyProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

$1,185,000

Currently evaluating consultant selection.  

These projects will protect the health and safety of students, faculty and staff. The work consists of the replacement and upgrade of building systems and will not 
require a separate design effort.

$1,185,000

$142,145

$1,042,855

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 02 10%

Category: Infrastructure000

Department: Nassau Community College

81011
Hazardous Waste Response Fund Phase IIProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:

Status

Description

VARIOUS

$1,500,000

This is a requirements contract for handling and disposal of contaminated solid and hazardous products at various County locations.  Project is proceeding on an as-
needed basis.  85% of funding has been spent.

This project allows the County to quickly respond to hazardous waste conditions on County-owned property whether it is a recently discovered historical problem or 
a new situation.  This project will be utilized on an emergency basis to address potential hazardous material exposure of the public or spread of contamination from 
County activities or County facilities.

$1,313,817

$1,301,588

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 85%

Category: Infrastructure000

Department: Department of Public Works
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Equipment Purchase Remaining Budget: $12,229

81021
FTC Environment Site Phase IIProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

9/15/2004 4/1/2005 $46,196,066

This phase of the project consists of 2 sub projects.  1) ground water modeling is currently being performed.  2) Based on modeling results, installation of injection 
wells will progress.

The County is under a consent order with the NYS Department of Law with regard to historic contamination at the Firemen's Training Center. The initial phase of 
compliance with the consent order included all related investigator work to obtain the record of decision concerning the remedial action plan for the site.  This phase 
includes the construction and ongoing operation of this facility.  Work may include upgrades to the facilities in order to accelerate the rate of remediation, or 
performing studies to demonstrate the effectiveness of cleanup operations.  Work may also include shut down and decommissioning of the facility at the completion 
of remedial activities.

$28,129,403

198

$25,236,031

$2,893,372

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 01 60%

Category: Infrastructure000

Department: Department of Public Works

81056
Beacon Hill Landfill ImprovementsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

DESIGN

This project was delayed because the closure plan was appealed by the County.  The appeal was ultimately denied by NYSDEC.  Due to stringent design 
requirements for closure and 3 years lost to appeal the project cost may increase $1.5 million over initial budget.  Design documents will be complete by 09/05. 
Construction duration is expected to 12 months.

This site used by the DPW division of road maintenance for the disposal of street sweepings and other yard wastes was closed in 1991.  The closure required 
certain work to be completed that is mandated by DEC, including an environmental site investigation, capping and grading of the landfill and environmental 
monitoring.  The design and construction for grading, capping and the installation of environmental monitoring appurtenances has been completed under this capital 

Percent Complete:Legislative District: 11 20%

Category: Infrastructure000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

5/1/1995 5/1/2004

5/1/2004 9/1/2005

11/15/2005 11/15/2006

$3,700,000

project.  Design and construction is generally completed and the County has approached the NYSDEC for waivers of requirements in 6 NYCRR Part 360.  After the 
completion of closure, an environmental monitoring plan will be finalized and will include any site improvements to complete all monitoring. The site will be restored 
to its current status as open space.  It is anticipated that a 50% grant reimbursement will be received from New York State through the Environmental Bond Act.

365

$1,409,220

3288

488

$157,547

$1,251,673

Duration 
(Days)Start Finish

Current

5/1/1995 5/1/2004

5/1/2004 9/1/2005

11/15/2005 11/15/2006 365

3288

488

Variance

0

0

0

81060
County Storage Tank Replacement ProgramProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

$6,011,452

This is a rolling project.  For the current phase, a work plan has been completed and the capacity requirements for the tanks to be replaced are being evaluated.

This ongoing program is a replacement of a former program financed by the Board of Supervisors Ordinance 466-1987.  The scope of this program includes tank 
replacements required due to age of tank or failure of periodic tightness testing as required by Federal, State and County regulations.  Funding must also be 
provided for remedial investigations and actions, which are mandated at locations where leaking storage tanks are discovered.

$2,696,840

$2,422,387

$274,453

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 35%

Category: Infrastructure000

Department: Department of Public Works

81070
Underground Injection ControlProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

COMPLETE Percent Complete:Legislative District: 00 100%

Category: Infrastructure000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

$1,500,000

This project is complete.  Closeout procedures are currently underway.

Regulated under 40 CFR Parts 144-148, the Underground Injection Control Program (UIC) regulates discharge to drywells possessing the capacity to contaminate 
subsurface soils or groundwater.  Pertinent to all County facilities with wastewater collection systems piped to drywells, these facilities must handle hazardous 
material.  The work conducted during the UIC program will include, but will not be limited to, inventory of all facilities with wastewater collection systems and 
upgrading of floor drains and wastewater collection systems as needed.

$942,299

$1,480,303

($538,004)

Duration 
(Days)Start Finish

Current Variance

91014
MTA/LIB (MSBA) 34 CNG Buses & Capital ImprovementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$17,959,680

This project is complete.  Closeout procedures are currently underway.

$16,859,475

$16,796,237

$63,238

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 100%

Category: Infrastructure000

Department: Planning Department

MTALIB Purchase CNG Buses & Capital ImprovementProject Title:
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91018Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$5,520,736

This project is complete.  Closeout procedures are currently underway.

$5,421,826

$5,414,791

$7,035

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 100%

Category: Infrastructure000

Department: Planning Department

92018
Mitchel Field North Site ImprovementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

CONSTRUCTION

$500,000

This project is complete.  Closeout procedures are currently underway.

$500,000

$465,840

$34,160

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 95%

Category: Infrastructure000

Department: Department of Public Works

Veterans Memorial Coliseum Committee StudyProject Title:
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92026Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

$500,000

Project currently being evaluated for 

$500,000

$397,229

$102,771

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 80%

Category: Infrastructure000

Department: Planning Department

99201
Community Environment Improvement ProjectProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

$1,400,000

Multiple Projects per Legislator.  Various Phases.  Projects are mostly complete.

This program provides funding to various communities for beautification, preservation and enhancements in the form of grading, landscaping, tree plantings, the 
installation of related materials such as flower boxes, fencing, etc.

$1,400,000

$1,033,399

$366,601

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 99 71%

Category: Infrastructure000

Department: Office of Management and Budget

Community Revitalization ProgramProject Title:
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99205Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

$3,000,000

Multiple Projects per Legislator.  Various Phases.

Included in this project are the strategic planning and other investments to promote economic development in commercial area of the County's Towns and Villages.  
This includes planning, design and construction.

$3,000,000

$1,013,898

$1,986,102

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 99 25%

Category: Infrastructure000

Department: Office of Management and Budget

99206
Various County ProjectsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

$19,000,000

The procedures for this project have been established with funding now available.

This project is for the purchase of equipment or planning, design, and construction activities within each legislative district.

$3,800,000

$0

$3,800,000

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 99 0%

Category: Infrastructure000

Department: Office of Management and Budget

Infrastructure AssessmentProject Title:
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99501Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

8/15/2003 12/30/2007 $1,200,000

Pre-proposal work has been accomplished to determine the appropriate scope of this project.

This project will assess the status and potential costs to maintain and repair the County's Infrastructure, including roads, sewers, drains, and buildings.

$600,000

1598

$0

$600,000

Duration 
(Days)Start Finish

Current

8/15/2003 12/30/2007 1598

Variance

Percent Complete:Legislative District: 00 1%

0

Category: Infrastructure000

Department: Department of Public Works
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41005
Bailey Arboretum Handicap RestroomProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

4/26/2004 8/23/2004

$355,000

Project completed, in process of closing out project.

The establishment of the sensory garden at the Bailey Arboretum has brought about a need to provide improved handicapped restrooms in the close proximity of the 
garden. Plans and specifications have already been obtained through private funding. The proposed building has been designed to also be utilized as an orientation 
and meeting room facility.  This building is vital to the overall programming goals for this very unique horticultural facility.

119

$272,573

$273,378

($805)

Duration 
(Days)Start Finish

Current

4/26/2004 8/23/2004 119

Variance

Percent Complete:Legislative District: 11 100%

0

Category: Parks000

Department: Department of Public Works

41037
Bay Park Facilities RedesignProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

DESIGN

4/1/2005 5/30/2005

$500,000

Athletic Courts (2) at this Park will be rehabilitated.  Completion by May, 2005.

59

$181,000

$75,091

$105,909

Duration 
(Days)Start Finish

Current

4/1/2005 5/30/2005 59

Variance

Percent Complete:Legislative District: 100%

0

Category: Parks000

Department: Department of Public Works
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41334
Nickerson Beach ImprovementsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

2/15/2005 6/1/2005

$4,641,905

Phase I of this project has been completed and Phase II design is complete.  Phase II will be in construction in 2005.  Construction duration is approximately 6 to 9 
months.  East and West Terrace sidewalks to be complete by June 1, 2005 (sched shown).  In addition East and West Terrace PArking lots are to be resurfaced.

This project includes design and construction for the redevelopment and rehabilitation of the roof, plumbing and concrete areas of the cabanas located at Nickerson 
Beach. The project also will implement upgrades to the facility entrance and administration areas as well as some of the activity areas.  This work will consider 
creation of activity areas and/or another row of cabanas.

106

$3,641,905

$3,263,782

$378,123

Duration 
(Days)Start Finish

Current

2/15/2005 6/1/2005 106

Variance

Percent Complete:Legislative District: 04 20%

0

Category: Parks000

Department: Department of Public Works

41361
Sands Point Park Phase I Alarm SystemProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:

Status

Description

VARIOUS

6/1/2005 12/31/2005

$500,000

Currently evaluating options for enhancing the security system at this facility.  Motion detectors have been requested.   

The Sands Point Preserve, comprised of significant historic buildings with extremely valuable collections, does not have permanent fire detection, alarm and 
intrusion detection systems.  It is essential for public safety and adequate care of the collections to begin installing permanent systems in those buildings in full use. 
Falaise, Mille Fleur and portions of Castle Gould are now functional and require such systems.

213

$500,000

$331,446

Duration 
(Days)Start Finish

Current

6/1/2005 12/31/2005 213

Variance

Percent Complete:Legislative District: 11 60%

0

Category: Parks000

Department: Department of Public Works
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Equipment Purchase Remaining Budget: $168,554

41363
Sands Pt Park Seawall RehabilitationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

$800,000

Currently a design study for maintaining the seawall is being completed.

$800,000

$517,928

$282,072

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 65%

Category: Parks000

Department: Department of Public Works

41420
Roslyn Grist Mill RestorationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

PLANNING

Project is being advanced via private funding.  Limited County funds are also available to further this project.  Currently in planning/design stage.  Schedule is based 
on private funding accumulation

This request is to retain an architectural firm, which specializes in historic restoration projects, to produce full architectural plans for the restoration of this significant 
building listed on the National Historic Register.  There will be limited or no County funding for this project.  Private donations and grant money are being sought for 
the design and construction of this restoration work.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 11 10%

Category: Parks000

Department: Department of Public Works
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$4,650,000

$1,016,460

$167,760

$848,700

41470
Mitchell Field North Site Phase IProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$12,600,000

This project has been completed.  Close-out procedures are underway.

This project is development and improvement of Mitchel Field North Site area involving the Cradle of Aviation Museum and related facilities including the plaza area, 
walkways, public rest and picnic areas, utilities, parking fields, lighting, drainage and any other physical improvements necessary to enable completion, opening and 
publicly accessible usage of the Museum Row complex. This includes the provision for planning and site improvements related to future educational or museum 
uses consistent with the needs and requirements of the Nassau Community College.

$12,600,000

$12,395,591

$204,409

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 01 100%

Category: Parks000

Department: Department of Public Works

41475
Mitchel Park Athletic ComplexProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

COMPLETE

Project is complete.  Closeout procedures are being initiated.

Percent Complete:Legislative District: 100%

Category: Parks000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$22,650,000

$18,047,000

$17,672,349

$374,651

Duration 
(Days)Start Finish

Current Variance

41476
Mitchel Park Multi Use StadiumProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$4,000,000

Project is complete.  Closeout procedures are being initiated.

$2,177,000

$1,899,311

$277,689

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 100%

Category: Parks000

Department: Department of Public Works

41490
Firefighters Museum Matching GrantProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

NEW

New project.  Will proceed upon 2005 Budget approval.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 01 0%

Category: Parks000

Department: Office of Management and Budget
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

1/1/2005 12/31/2005

$1,300,000

364

$0

$0

$0

1/1/2005 12/31/2005 364 0

41515
Fine Arts Museum Site ImprovementsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

CONSTRUCTION

6/1/2004 11/1/2004

$1,400,000

Site improvements have been completed including parking lot and stair improvements.  Proposed improvements to handicap ramp could not be incorporated, thus 
this ramp needs to be addressed.

This project calls for improvements to the roadways, parking lots, stairs and access ramps at the Fine Arts Museum.  The roads are in disrepair and access by the 
handicapped is minimal.  The Museum of Art is making a concerted effort to attract tourists and in order to fulfill their goals, they need help in the aforementioned 
areas.

153

$335,385

$304,926

$30,459

Duration 
(Days)Start Finish

Current

6/1/2004 11/1/2004 153

Variance

Percent Complete:Legislative District: 11 95%

0

Category: Parks000

Department: Department of Public Works

41516
Fine Arts Museum Addition & HVACProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

DESIGN

The design phase on hold.  Currently evaluating options.  Schedule for improvements is not known at this time.

This project is for HVAC improvements to the existing Museum. The work is being undertaken by a combination of County and private funding (raised by the 
Museum Trustees). This project will provide for HVAC improvements via the purchase of HVAC equipment for the renovation work.

Percent Complete:Legislative District: 11 40%

Category: Parks000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$4,390,000

$375,000

$43,624

$331,376

Duration 
(Days)Start Finish

Current Variance

41517
Fine Arts Museum New AdditionsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

$11,800,000

Currenty being advanced via private funding.  Schedule cannot be determined at this time.

This project is for design and construction of a modern extension to existing museum, as well as renovations to existing buildings.  The design and construction work 
would be funded by a combination of County funds (50% for design and 33% for construction) and private donations.

$1,300,000

$0

$1,300,000

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 99 0%

Category: Parks000

Department: Department of Public Works

41526
C Morley Park Pool Improvements/Relocation StudyProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

PLANNING

In the process of selecting a consultant to conduct study on the future use of this pool and the park.

This project is a study for upgrades to the Pool at Christopher Morley Park with possible relocation of the facilities to the boat basin area and reconstruction of a pool 
with slides and other amenities.  A project use study will be completed that will evaluate various layouts of this park.

Percent Complete:Legislative District: 10 5%

Category: Parks000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

2/1/2005 12/31/2005 $200,000

$75,000

333

$0

$75,000

Duration 
(Days)Start Finish

Current

2/1/2005 12/31/2005 333

Variance

0

41685
Tackapausha Museum RenovationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

DESIGN

1/1/2005 12/31/2005 $10,950,000

Preliminary design for this project has been completed.  The project budget is limited to current borrowing.  Presently evaluating options for remaining funds.

The 35 year old exhibits and building are in need of repair.  This project would improve the roof and create a larger theater room, also to be used by community 
group and make bathrooms ADA compliant.  It could serve as a eco-tourist attraction as it is the only one of its kind in Nassau and Suffolk Counties.

$820,000

364

$508,173

$311,827

Duration 
(Days)Start Finish

Current

1/1/2005 12/31/2005 364

Variance

Percent Complete:Legislative District: 00 62%

0

Category: Parks000

Department: Department of Public Works

41694
Welwyn Shoreline Restoration and DevelopmentProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

PLANNING

Evaluating shoreline improvement needs at this facility.  May further this project or close it out.

Percent Complete:Legislative District: 50%

Category: Parks000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$2,550,000

$2,500,000

$2,501,074

($1,074)

Duration 
(Days)Start Finish

Current Variance

41715
Tanglewood Preserve Building RehabilitationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

DESIGN

$75,000

This project is privately funded now.  DPW will review design documents as needed.  

This project is design of the reconstruction of the Lakeview Community Center and Caretaker's Building at Tanglewood Preserve to meet all current health, safety 
and ADA ordinances and codes.  Work to be done should include structural, plumbing, electrical and carpentry including asbestos removal.  Equipment will be 
required to make both buildings fully functional and easily maintained inside and out.  Neither building can currently be used by community groups due to numerous 
building, fire and electrical code violations cited by the Fire Marshal, New York Fire Underwriters and the Department of Public Works.  This project is for design 
plans only.

$42,000

$41,625

$375

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 12 0%

Category: Parks000

Department: Department of Public Works

41802
Various County Parks Pond Dredging and DesiltingProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

VARIOUS

Project tasks are nearing completion.  Expect completion of this project by 2005.  Construction management is being funded through this project.

Percent Complete:Legislative District: 00 90%

Category: Parks000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$2,400,000

The build up of deposits carried into ponds by storm water run off creates a layer of silt, which prevents the natural absorption of water into the groundwater table 
and reduces the storage capacity of the pond.  This project will remove those deposits.

$2,042,189

$1,828,667

$213,522

Duration 
(Days)Start Finish

Current Variance

41811
Various County Parks Restroom RehabilitationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

NEW

1/1/2005 7/1/2005

$4,000,000

Upon project approval (2005 Capital Plan) rehabilitaiton of 9 facilities in Eisenhower Park will commence.  

This project is for the upgrade and rehabilitation of various restroom facilities located within the County Parks.

181

$2,000,000

$1,997,035

$2,965

Duration 
(Days)Start Finish

Current

1/1/2005 7/1/2005 181

Variance

Percent Complete:Legislative District: 00 0%

0

Category: Parks000

Department: Department of Public Works

41814
Various County Parks Fencing RepairProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

CONSTRUCTION

Contract has been awarded to perform corrective work.  Field investigation are currently being performed.

Percent Complete:Legislative District: 40%

Category: Parks000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

7/15/2004 9/30/2005

$2,000,000

442

$2,000,000

$1,636,167

$363,833

Duration 
(Days)Start Finish

Current

7/15/2004 9/30/2005 442

Variance

0

41815
Varous County Parks Ice Rink ModernizationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

EQUIPMENT PURCHASE

10/1/2004 5/1/2005

$9,330,000

Currently procuring ice resurfacing machine.  Vendor selected.  Expect delivery prior to April 15, 2005.

$1,579,000

212

$1,577,778

$1,222

Duration 
(Days)Start Finish

Current

10/1/2004 4/15/2005 196

Variance

Percent Complete:Legislative District: 95%

Category: Parks000

Department: Department of Public Works

41820
Various County Parks Playground & Picnic Area Rehabilitation Phase IIProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

NEW

This is a new project in the 2005 budget.  Once approved, playground and picnic areas in County Parks will be improved.

This project is for the rehabilitation of the various playgrounds and playground equipment within the county parks system.

Percent Complete:Legislative District: 00 0%

Category: Parks000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:1/1/2005 10/30/2005

$11,629,000

$10,379,000

302

$10,293,263

$85,737

Duration 
(Days)Start Finish

Current

1/1/2005 10/30/2005 302

Variance

41823
Various County Parks Pond/Bulkhead ReplacementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

3/1/2005

6/15/2005 7/15/2006

$13,550,000

Baxter - Construction is complete. Litigation is litigation pending.  Milburn - Construction is 98% complete  Roosevelt - Project is in planning.  Design complete by 
9/1/05.  Constr start 3/15/06.  Silver Lake / Lofts Pond/Mill Pond- This will proceed as a single construction project (schedule shown is for Silver/Lofts and Mill)  
Tanglewood - Construction is 98% complete

This is the second phase of a multi-phased plan to dredge and replace rotted bulkheading in various pond parks.  These facilities are a critical part of the County's 
storm water runoff drainage system.   Dredging is needed to remove deposits of sand and sediment that naturally occurs as originally engineered.  This project will 
include :  Baxter Pond, Milburn Pond,  Roosevelt Pond, Mill Pond, Tanglewood Preserve, Silver Lake, and Lofts Pond.

395

$9,450,008

$8,430,042

$1,019,966

Duration 
(Days)Start Finish

Current

3/1/2005

6/15/2005 7/15/2006 395

Variance

Percent Complete:Legislative District: 00 70%

0

0

Category: Parks000

Department: Department of Public Works

41826
Various Parks Preserve Buildings RehabilitationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

VARIOUS

Hempstead House and Castle Gould (HVAC) - Proposals have been received from consultants.  Hempstead House (Façade) - Additional design work will be 
completed - to be done via a requirements contract.  Additionally, performing a Preserve Buildings Conditional Assessment Study.

Percent Complete:Legislative District: 00 5%

Category: Parks000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Description

2/15/2005 8/15/2005

11/15/2005 11/15/2006

$3,939,440

This is a multi year project for the reconstruction, rehabilitation and refurbishment of various preserve buildings.  Project will include restoration of roofs, ceilings, 
floors, interior and exterior walls, electrical and plumbing systems, heating and ventilating systems, gutters and drainage and will include window replacement where 
necessary.

365

$2,939,440181

$1,799,705

$1,139,735

Duration 
(Days)Start Finish

Current

2/15/2005 8/15/2005

11/15/2005 11/15/2006 365

181

Variance

0

0

41829
Various Parks Outdoor Lighting RehabilitationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

CONSTRUCTION

3/1/2004 9/15/2004

2/1/2005 2/1/2006

$5,437,000

Bids received November 9th, 2004.  Construction to begin February 2005.  Eisenhower Park Blvd, Aquatic Center Path and Nickerson Beach Café Lighting will be 
completed under this contract.  Expect completion by Feb 2006.

This is a multi-year program to replace outdoor park and vehicular lighting systems in parks.  Existing systems are old, damaged, and inefficient.  This creates 
unsafe conditions and unusable facilities.  Dark areas attract vandalism and other security problems.  Most of the existing system is over 25 years old with faulty 
wiring resulting in frequent shorts and outages which increases maintenance costs.  Modern lights and controls are also more energy efficient resulting in decreased 
energy costs.

365

$2,937,000198

$1,343,521

$1,593,479

Duration 
(Days)Start Finish

Current

3/1/2004 9/15/2004

2/1/2005 2/1/2006 365

198

Variance

Percent Complete:Legislative District: 00 25%

0

0

Category: Parks000

Department: Department of Public Works

Various County Parks Tree ReplacementProject Title:
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41830Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

NEW

4/29/2005 11/15/2005

$1,500,000

This is a new project in the 2005 budget.  Contractor for tree replacement has been selected.  Installation of trees to begin in spring.

This project will replace diseased or dead trees within the County Parks system.

200

$840,000

$639,885

$200,115

Duration 
(Days)Start Finish

Current

4/29/2005 11/15/2005 200

Variance

Percent Complete:Legislative District: 00 0%

0

Category: Parks000

Department: Department of Public Works

41832
Various County Parks Rehabilitation of Athletic FieldsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

CONSTRUCTION

1/1/2005 11/15/2005

$1,200,000

Installation of new backstops are being performed at various athletic (softball) fields.

318

$1,200,000

$782,262

$417,738

Duration 
(Days)Start Finish

Current

1/1/2005 11/15/2005 318

Variance

Percent Complete:Legislative District: 60%

0

Category: Parks000

Department: Department of Public Works

Various Parks Path/Roadways/Parking ResurfaceProject Title:
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41834Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

CONSTRUCTION

1/1/2005 6/30/2005

$3,620,000

Resurfacing of Parking area at East and West Terrace of Nickerson Bch to be completed by June 2005.  Schedule for this item shown.

This project will provide for the resurfacing of various paths, roadways, and parking fields in County parks.  Work will include resurfacing of driveways, parking lots, 
interior public roadways, work vehicle and service roads, bike and walk paths.

180

$1,520,000

$816,064

$703,936

Duration 
(Days)Start Finish

Current

1/1/2005 6/30/2005 180

Variance

Percent Complete:Legislative District: 00 35%

0

Category: Parks000

Department: Department of Public Works

41838
Various County Parks Roof ReconstructionProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

CONSTRUCTION

1/1/2004 5/30/2005

$2,500,000

Roof Construction activities complete for Garvies Point, Old Bethpage Village Restoration, Christopher Morley and Hempstead Harbor.  Punch-list items being 
completed.  

This project includes roof replacement and major roof rehabilitation of various County park buildings.  Many buildings have major leaks which have received 
patching and repair to the point where further repairs are beyond the capability of this department to accomplish.  In some cases structural damage has occurred 
from water leaks, creating problems to electrical wires, ceilings, walls and floors.

515

$550,000

$457,616

$92,384

Duration 
(Days)Start Finish

Current

1/1/2004 5/30/2005 515

Variance

Percent Complete:Legislative District: 00 95%

0

Category: Parks000

Department: Department of Public Works
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41840
Various Parks Miniature GolfProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

5/15/2004 3/15/2005

4/15/2005 8/15/2005

4/15/2005 10/30/2005

$850,000

This project is currently in the planning phase.  Miniature golf parks are being evaluated for Wantagh Park, Cedar Creek Park and Nickerson Beach.

This project is for design and construction of up to 3 Miniature Golf Courses at the following locations:  Nickerson Beach, Cedar Creek Park and Wantagh Park.  
Additionally requested are nine coin operated batting cage systems with pitching machines, and ball retrieval systems at selected locations.

198

$850,000

304

122

$0

$850,000

Duration 
(Days)Start Finish

Current

5/15/2004 3/15/2005

4/15/2005 8/15/2005

4/15/2005 10/30/2005 198

304

122

Variance

Percent Complete:Legislative District: 00 0%

0

0

0

Category: Parks000

Department: Department of Public Works

41844
Various Parks Athletic Field & Court Rehabilitation Phase IIProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

CONSTRUCTION

5/1/2004 12/15/2004

3/1/2005 7/15/2005

$2,000,000

Tennis and Basketball courts at Various County Parks are scheduled to be resurfaced in Spring/Summer 2005.  Locations include Christopher Morley, North 
Woodmere, Cedar Creek, Wantagh, Eisenhower and Cantiague Parks.

This project will address the deteriorating condition of the County Park System's athletic fields and Courts.  Where feasible,  softball fields, tennis and basketball 
courts that are in poor condition will be rehabilitated.

136

$500,000228

$738

$499,262

Duration 
(Days)Start Finish

Current

5/1/2004 12/15/2004

3/1/2005 7/15/2005 136

228

Variance

Percent Complete:Legislative District: 00 2%

0

0

Category: Parks000

Department: Department of Public Works
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41851
Various Parks Golf Course Renovation Phase IIProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

6/15/2004 10/30/2005

$1,585,000

Installing asphalt and curbs at 1st and 10th Tee on Eisenhower White Course (complete by 5/05).  Maintenance Building installation at Eisenhower (complete by 
7/05).  Ongoing Improvements to Blue Course Irrigation, White Course Bunkers, and White Course Putting Green Area.

These projects will provide for the improvement of various golf facilities throughout the County.  Work could consist of the installation of new irrigation systems, the 
refurbishment of sand traps, the upgrading of cart paths, the installation of prefabricated equipment storage facilities and the purchase of golf course maintenance 
equipment.

502

$635,000

$355,151

$279,849

Duration 
(Days)Start Finish

Current

6/15/2004 10/30/2005 502

Variance

Percent Complete:Legislative District: 00 5%

0

Category: Parks000

Department: Department of Public Works

41854
Wantagh Marina Bulkhead RenovationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:

Status

Description

NEW

1/1/2005 8/15/2005

8/16/2005 6/15/2006

9/15/2006 12/31/2007

$2,000,000

This is a new project in the 2005 budget.  A consultant will be selected to rehabilitate the Wantagh Marina.  RFP is currently being assembled

This project will reconstruct collapsing portions of the wooden bulkhead at the Wantagh Marina. In addition new asphalt, pavement and railings will be installed as 
well as a bubblers to protect pilings from ice damage

472

$0

226

303

$0

Duration 
(Days)Start Finish

Current

1/1/2005 8/15/2005

8/16/2005 6/15/2006

9/15/2006 12/31/2007 472

226

303

Variance

Percent Complete:Legislative District: 15 0%

0

0

0

Category: Parks000

Department: Department of Public Works
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Equipment Purchase Remaining Budget: $0

41948
Various County Parks Golf Driving RangesProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

1/1/2004 12/31/2005 $250,000

Study to evaluate expansion and enclosure of existing driving ranges.

This study would include feasibility, architectural and engineering recommendations for the expansion and enclosure of existing driving ranges at various county 
parks.  At the Eisenhower Park driving range facility, there are currently 61 stalls.  Enclosure and possible heating of the existing stalls would lengthen the operating 
season.  In addition, a second tier would enable the facility to accommodate increased play which has currently reached the saturation point during peaks. This 
project is for study and/or design only.

$250,000

730

$86,037

$163,963

Duration 
(Days)Start Finish

Current

1/1/2004 12/31/2005 730

Variance

Percent Complete:Legislative District: 2 25%

0

Category: Parks000

Department: Department of Public Works

41958
Eisenhower Park Veteran Memorial RehabilitationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

CONSTRUCTION

Existing phase has been completed.  Improvements scheduled for 2005 will be to the plaza area and site preparation for additional monuments being donated by 
Veteran's group.

This project will include continuing repairs and improvements to the plaza area and memorial building which needs such things as window replacement, roofing and 
repairs from water damage, as well as masonry and slate work, landscaping, lighting, benches, electrical work, planning & site preparation work for additional 
monuments being donated by veterans groups.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 02 80%

Category: Parks000

Department: Department of Public Works
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

6/1/2005 11/1/2005

$645,000

153

$345,000

$344,978

$22

6/1/2005 11/1/2005 153 0
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9B480
Land AcquisitionProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

OTHER

$49,004,241

This is an ongoing project that supports the road improvements undertaken by the County.  Acquisition of property as well as working easements are funded through 
this project.  2005 property acquisitions include 61047-Merrick at Mill, 61057 - Warner Ave and 62410-Old Country Rd/Franklin Ave.

This project is to provide funds for the County Attorney to purchase property and easements needed for the various County entities to implement various projects.

$38,504,241

$30,097,406

$8,406,835

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00

Category: Property000

Department: County Attorney

9E482
Grumman / Navy Property Use StudyProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

1/1/2004 12/31/2005 $438,125

Currently evalauting several options for the potential uses for this parcel of property.  Anticipate additional funding required in 2005.  Future phases may be 
necessary

This project is a study to evaluate potential uses of the lance recently acquired as part of the Grumman / Navy building purchase.

$438,125

730

$437,685

$440

Duration 
(Days)Start Finish

Current

1/1/2004 12/31/2005 730

Variance

Percent Complete:Legislative District: 17 70%

0

Category: Property000

Department: Planning Department
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9E485
Underhill PropertyProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

2/28/2004

$5,000,000

This property was acquired in 2004.  This project is complete.

This project is to provide the funds for the County to purchase part of this environmentally important open space.

$5,000,000

$5,000,000

$0

Duration 
(Days)Start Finish

Current

2/28/2004

Variance

Percent Complete:Legislative District: 17 100%

Category: Property000

Department: Real Estate

9E486
Grumman Buildings and PropertyProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

1/1/2004 6/30/2005

$5,200,000

Final negotiations taking place for 29 acres surrounding the Building 5 property.  Memorandum of Understanding approved by Legislature in January, 2005.  Expect 
Property Acquisition to be completed for this parcel by June 2005.

This project is the purchase of buildings land at the Grumman site in Bethpage.

$5,200,000

546

$0

$5,200,000

Duration 
(Days)Start Finish

Current

1/1/2004 6/30/2005 546

Variance

Percent Complete:Legislative District: 17 5%

Category: Property000

Department: Real Estate
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9E487
McKay Field Property Use StudyProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

5/1/2005 5/30/2006 $250,000

Currently evaluating the scope of this study prior to soliciting proposals from qualified consultants.  The County possesses the right of first refusal for purchase of the 
McKay Field Property when and if Grumman decides to sell this parcel. Currently, cleanup of this site is required prior to  property sale.

This project is a property use evaluation in conjunction with the purchase of property in project 9E486.

$250,000

394

$0

$250,000

Duration 
(Days)Start Finish

Current

5/1/2005 5/30/2006 394

Variance

Percent Complete:Legislative District: 17 0%

0

Category: Property000

Department: Planning Department
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10010
NUMC ImprovementsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

NEW

$5,000,000

This is a new project in the 2005 budget.

This project will provide improvements to the Nassau University Medical Center pursuant to commitment to the legislatively approved stabilization agreement.

$0

$0

$0

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 0 0%

Category: Public Safety000

Department: Office of Management and Budget

14003
Med Exam Equipment 3 Yr ProgramProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

EQUIPMENT PURCHASE

1/1/2005 12/31/2005

$4,024,000

This project is for ongoing equipment replacement.  Specifications being assembled for equipment selection in anticpation of pending 2005 budget approval.

This project is for the upgrade and replacement of equipment in various departments of the Medical Examiner's office. It also encompasses the purchase of new 
equipment in order to eliminate certain rental costs and reduce aggregate expenses over the life of the equipment.

$3,558,273

364

$3,392,647

$165,626

Duration 
(Days)Start Finish

Current

1/1/2005 12/31/2005 364

Variance

Percent Complete:Legislative District: 15 96%

Category: Public Safety000

Department: Medical Examiner
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14004
Med Exam DNA LaboratoryProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

CONSTRUCTION

12/15/2004 3/15/2005

$985,000

Initial phases have been completed.  Current phase is improvements to the HVAC system.

By 2004/2005 it is estimated the Forensic DNA Laboratory will be operational in Nassau County, providing forensic DNA testing and expert testimony in criminal 
investigations.  This project will  maintain state of the art Forensic Service to its user agencies (Nassau County law enforcement, prosecuting agencies and 
residents) in a cost efficient manner.  Included is the purchase of equipment to ensure that the laboratory stays current with technology by introducing new DNA 
services and to prepare the County for disaster sample processing.

90

$985,000

$713,955

$271,045

Duration 
(Days)Start Finish

Current

12/15/2004 3/15/2005 90

Variance

Percent Complete:Legislative District: 15 70%

0

Category: Public Safety000

Department: Medical Examiner

22016
Juvenile Detention Center RenovationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:

Status

Description

NEW

8/1/2005 3/30/2006 $3,000,000

This is a new project that begins in 2006.  Will investigate facility this year to determine if design or in-house rehabilitation is required.  Schedule will be based on this 
investigation

This is a 3 phase project:  Phase I is a needs evaluation of the Juvenile Detention Center to comply with all current state codes for such facilities including security, 
heating & cooling, upgrade fire alarm, etc.  Phase II is design and preparation of bid documents and phase III is construction.

$0

241

$0

Duration 
(Days)Start Finish

Current

8/1/2005 3/30/2006 241

Variance

Percent Complete:Legislative District: 15 0%

0

Category: Public Safety000

Department: Juvenile Detention
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Equipment Purchase Remaining Budget: $0

50013
1st Precinct Relocation Planning & DesignProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$15,450,000

Project work has been stopped.  It has been replaced by Project 50680 - Police Dept. Precinct Location Study

The current First Precinct Station House is an antiquated 1930’s farmhouse that has been expanded over the years.  The building and lot size is too small for the 
precinct’s mission.  The initial phase is for study and design of the facility which may include preparation of an acquisition map, SEQRA study and total cost 
estimated of the project.

$420,106

$588,594

($168,488)

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 5 100%

Category: Public Safety000

Department: Police Department

50206
Police Dept Fingerprint and Mugshot System Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

EQUIPMENT PURCHASE

Remaining funds to be utilized for additional finger printing equipment.  Estimate project completion by July, 2005.  Portable automated fingerprint machines are 
being purchased.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 98%

Category: Public Safety000

Department: Police Department
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:7/15/2005

$2,085,000

$2,085,000

$2,055,334

$29,6667/15/2005

50245
Fleet AcquisitionProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$10,350,000

This project is complete.

This project is acquisition of Grumman property for use by the aviation and scientific investigation bureaus.  The property includes Grumman hanger seven and 
sixteen and adjoining land.  Fleet service bureau must be relocated to provide space for the aviation museum (Nassau county cradle of aviation).  Scientific 
investigation bureau needs a new facility to develop a state certified laboratory.

$10,350,000

$10,332,153

$17,847

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 100%

Category: Public Safety000

Department: Police Department

50318
Marine Bureau Facility RenovationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

COMPLETE

This project is nearly complete.  Remaining puchlist items are being completed. Closeout activities are will conclude in 2005.

The renovation of the Marine Bureau facility will include the upgrade of the electrical system, installation of security fencing, replacement of rails and necessary bulk 
heading, installation of a butler building, installation and replacement of five overhead garage doors, installation of a new steel door, resurfacing of the existing 
pavement and the paving of the east side of the facility.

Percent Complete:Legislative District: 7 100%

Category: Public Safety000

Department: Police Department
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

9/15/2001 6/30/2005

$3,110,664

1384

$3,110,664

$2,942,619

$168,045

Duration 
(Days)Start Finish

Current

9/15/2001 6/30/2005 1384

Variance

0

50401
Outdoor Pistol Range Lead RemovalProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

CONSTRUCTION

$3,060,000

Project funds are 99% utilized.  Reminaing funds will be utlized in 2005 to remove lead from pistol range.

$2,281,500

$2,260,210

$21,290

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 99%

Category: Public Safety000

Department: Police Department

50570
Police Department Computer Aided Dispatch SystemProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

EQUIPMENT PURCHASE

This project is in the planning stage.  Have recived proposals from several vendors.  Expect to select vendor by July, 2005.  Anticipate start of product installation by 
11/2005. Completion by 6/2006

The current Computer Aided Dispatch (CAD) system is proprietary and not supported by the vendor.  Its functionality is limited and technical upgrades which will 
permit us to continue operations cannot be purchased.  If we do not replace the current system forthwith, the 911 system will cease functioning and public safety will 

Percent Complete:Legislative District: 00 5%

Category: Public Safety000

Department: Police Department

Page 77



Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

11/15/2004 6/15/2005

6/15/2005 10/15/2005

10/15/2005 6/30/2006

$3,000,000

be threatened.  Routine operations, such as NYSPIN plate checks, alarm interface, CAPER dispatch, and records management for archive as mandated by the 
District Attorney will not be supported.  If the current system fails, it cannot be restarted and we will be without an automated 911/CAD system.

$2,500,000

212

122

258

$0

$2,500,000

Duration 
(Days)Start Finish

Current

11/15/2004 6/15/2005

6/15/2005 10/15/2005

10/15/2005 6/30/2006

212

122

258

Variance

0

0

258

50590
Police Department Interoperable Radio SystemProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

7/6/2004 3/1/2005

3/1/2005 7/1/2005

7/1/2005 12/31/2007

$40,000,000

Final Stages of vendor selection process.  Two vendors (Motorola and Maacom) responded and are being considered.  

This project is for the purchase of a new public safety two-way radio system.  The two-way radio system is critical to the Police Department's ability to provide public 
safety services to the residents of Nassau County.  The new system is to include the purchase of mobile data terminals.  The present police radio system 
infrastructure is over 20 years old.  Reception and transmission of radio messages especially on the North Shore of the County fails to consistently meet acceptable 
safety standards.  The NCPD is currently in Phase II of its analysis with the consulting firm of Booz-Allen & Hamilton, Inc.  Phase II consists of establishing a long-
term strategic plan, system design, development and issuance of an RFP, support during the selection process, and system implementation and acceptance.

913

$5,000,000

238

122

$660,000

$4,340,000

Duration 
(Days)Start Finish

Current

7/6/2004 3/1/2005

3/1/2005 7/1/2005

7/1/2005 12/31/2007 913

238

122

Variance

Percent Complete:Legislative District: 00 90%

0

0

0

Category: Public Safety000

Department: Police Department

50616
Police Dept/Distr. Atty. Vehicle ReplacementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

EQUIPMENT PURCHASE Percent Complete:Legislative District: 99%

Category: Public Safety000

Department: Police Department
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

4/15/2005

$6,872,500

Project funding is 99% utilized.  Evaluating options for remaining funds.  Expect to close out project this year 

$6,872,500

$6,863,217

$9,283

Duration 
(Days)Start Finish

Current

4/15/2005

Variance

50617
Police Dept. Bullet Proof VestsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

EQUIPMENT PURCHASE

12/31/2005

$3,255,000

New Hires for Police will be equipped with vests purchased through this project.  Anticipate all funding to be utilized in 2005.

$3,000,000

$2,649,394

$350,606

Duration 
(Days)Start Finish

Current

12/31/2005

Variance

Percent Complete:Legislative District: 90%

Category: Public Safety000

Department: Police Department

50619
Police Department Ambulance ReplacementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

EQUIPMENT PURCHASE

Ambulances have been purchased.  Additional budget required before project can continue.  5 more to be ordered in 2005.

Percent Complete:Legislative District: 00 100%

Category: Public Safety000

Department: Police Department
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Description

3/1/2005 12/31/2005

$4,150,000

This project will  initiate a four-year program of ambulance purchases to replace high-mileage, unreliable ambulances with high quality ambulances that are suitable 
for future chassis change-overs (replacing the truck chassis only rather than the entire ambulance at the end of the life cycle).  This request is to complete the 
planned replacement of failing Police Department ambulances in order to incur recurring long-term savings through the use of chassis change-overs.

$2,050,000

305

$2,050,000

$0

Duration 
(Days)Start Finish

Current

3/1/2005 12/31/2005 305

Variance

50622
Police Department Specialty Vehicle ReplacementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

EQUIPMENT PURCHASE

6/1/2004 8/15/2005

$4,000,000

Initial Vehicles have been purchased.  Assembling specifications prior to procuring additional vehicles.  Purchase orders for approximately $990k (17 vehicles, 
trucks, vans) are being processed.  Additional funds required in 2005.

This project initiates a four year replacement program for unreliable, high mileage Police Specialty Vehicles.  Included are Emergency Service Rescue Trucks, fleet 
trucks, 4 wheel drive vehicles, buses, trailers, tow trucks, flat bed trucks, bucket trucks, cargo vans, specialty vans, surveillance vehicles, station wagons, and other 
related specialty vehicles.  Failure to implement a reasonable life cycle replacement policy for these vehicles has caused the specialty vehicle fleet to become 
unreliable.

$1,000,000

440

$361,550

$638,450

Duration 
(Days)Start Finish

Current

6/1/2004 8/15/2005 440

Variance

Percent Complete:Legislative District: 00 35%

Category: Public Safety000

Department: Police Department

Police Department HelicoptersProject Title:
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50624Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

EQUIPMENT PURCHASE

1/1/2004 12/31/2004

1/1/2005 8/30/2005

$5,800,000

This project is currently underway.  Three helicopters have been specified and procurement of two helicopters is currently in progress.

This project is for the systematic replacement of three police helicopters.  The oldest helicopters in the fleet are two (2) Bell "Long Rangers" (Model 206-L-3).  
Helicopter #7 is a 1987 model, while Helicopter #8 is a 1989 model.  These aircraft have been used for law enforcement, medical evacuations and training 
purposes.  New, more efficient aircraft would provide better service to the County, and greatly reduce operating costs.  The third aircraft in the fleet is a 1998 Bell 
407.  This model aircraft has experienced a number of Federal Aviation Administration restrictions known as "Airworthiness Directives" which reduce flight 
performance and increased aircraft maintenance.  The replacement aircraft would all be Bell 206-L4 "Long Rangers".

$1,800,000

365

241

$0

$1,800,000

Duration 
(Days)Start Finish

Current

1/1/2004 12/31/2004

1/1/2005 8/30/2005

365

241

Variance

Percent Complete:Legislative District: 00 2%

0

Category: Public Safety000

Department: Police Department

50625
Police Department Generator ReplacementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

VARIOUS

Construction of generator replacement at 5th and 8th precinct will begin February 15, 2005 and will be complete June 15, 2005. 

This project is for the replacement of generators at the 4th and 8th Precincts, and the replacement of the generator and transfer switch at the 5th Precinct.  It is 
imperative that Police facilities have the capability to function during adverse conditions. 

The existing generators at the 4th, 5th and 8th Precincts were installed in 1969 and 1970.  The units are too small for the needs of the department.  When they were 
installed, air conditioning and computer loads were not calculated for.  Parts for these generators and generator transfer switches are no longer manufactured.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 45%

Category: Public Safety000

Department: Police Department
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

2/15/2005 6/15/2005

11/15/2004 2/15/2005

$400,000

120

$200,000

92

$173,175

$26,825

2/15/2005 6/15/2005

11/15/2004 2/15/2005

120

92

0

50680
Police Department Precincts Renovation and ModernizationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

$1,500,000

The request for qualifications is currently being developed.

Currently the physical plant of four of the Police Department's eight station houses is inadequate to handle necessary police services.  Inadequacies related to the 
infrastructure cause delays in the processing of prisoners, preparation of reports and the administration of police services.  To the extent that a generic plan for the 
replacement/renovation of the existing structure can be crafted, this project is designed to address the physical plant of four Police Precinct station houses, facilities 
which are integral to the delivery of police services at the community level.  Currently the four precincts being evaluated are as follows:  -  1st Precinct, Baldwin, 5th 
Precinct, Elmont, 7th Precinct, Elmont and the 8th Precinct, Bethpage.

$500,000

$0

$500,000

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 5%

Category: Public Safety000

Department: Police Department

51017
Hempstead Dist Court Space Adjustment - Corr CenterProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

HOLD

Project as initiated cannot be accomodated.  Currently evaluating further options.  Existing project will be closed out.

This project will adjust cell space at the Hempstead District Court Building to hold pre-arraignment detainees, which will allow the closing of the Police Detention 
area in Police Headquarters in Mineola and reduce the need for prisoner transport.

Percent Complete:Legislative District: 02 0%

Category: Public Safety000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$2,500,000

$750,000

$0

$750,000

Duration 
(Days)Start Finish

Current Variance

51037
Jail Six Year Master PlanProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

2/1/2004 12/31/2005

5/1/2006 12/31/2007

$1,000,000

Consultant selection for Building A and B renovation/replacement evaluation is being initiated.

The Correction Law requires that the Sheriff maintain a safe and secure facility to house inmates.  The buildings have exceeded their useful life.  Maintaining and 
repairing the buildings and support equipment (HVAC, plumbing, electrical, locks, lighting, floors, walls, roof  and exterior fascia) is becoming cost prohibitive.  
Replacement of the building or a complete renovation will cost less over the life of the building than constantly repairing outdated and worn out equipment.

$100,000

699

609

$0

$100,000

Duration 
(Days)Start Finish

Current

2/1/2004 12/31/2005

5/1/2006 12/31/2007 609

699

Variance

Percent Complete:Legislative District: 15 5%

-730

Category: Public Safety000

Department: Sheriffs Department

51042
Jail Fire Alarm and Sprinkler System ReplacementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

DESIGN

Design will be complete by January 2005.  After design is complete, construction will take approximately 1.5 years.

This project will replace the fire alarm system in the "A" & "B" buildings at the correctional center and install Fire sprinkler system in "A" and "B" buildings at the 

Percent Complete:Legislative District: 15 95%

Category: Public Safety000

Department: Sheriffs Department
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

2/15/2004 1/31/2005

4/1/2005 10/1/2006

$5,012,347

correctional center.  A fire alarm system is an early warning system that alerts occupants and staff to a potentially deadly situation.  A sprinkler system can put water 
on a fire to hold it in check or slow it down until action can be taken to evacuate the building and extinguish the fire.  A sprinkler system also reduces the damage to 
the building by reducing the area affected by the fire.  These systems allow more time for staff to take corrective measures or begin evacuation that would prevent 
serious physical injury and a catastrophic loss of life.  All doors at the correctional center are locked and need to be opened manually to allow occupants and staff to 
exit.

548

$512,278351

$365,884

$146,394

Duration 
(Days)Start Finish

Current

2/15/2004 1/31/2005

4/1/2005 10/1/2006 548

351

Variance

0

0

51044
Jail Kitchen RetrofitProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

$1,325,000

Project is in the planning stage.  Currently evalauting options for upagrade of kitchen.

This will replace non-working kitchen equipment that has reached the end of its useful life and is cost prohibitive to repair.  The correctional center is required to 
supply meals to inmates and staff in accordance with NYS Dept. of Health regulations for temperature and sanitation.  The equipment needs to be in working order 
to operate safely.  Without properly operating equipment such as ovens, food carts and dish washers the correctional center will not be able to serve food at the 
temperature required by health code and sanitize pots, pans and dishes as required.

$0

$0

$0

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 02, 15 0%

Category: Public Safety000

Department: Sheriffs Department

Jail Vehicle ReplacementProject Title:
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51451Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

EQUIPMENT PURCHASE

$5,447,115

Purchase order for $900,000 in prisoner transport vehicles besing processed. Delivery in 2005. Specifications are being  assembled for patrol cars and maintenance 
vehicles.  Purchase expected in 2005.

This project will replace trucks, buses, cars and other ride on equipment that has reached the end of its useful life (100,000 miles and/or fails to pass safety or 
security inspection).  Vehicles that are replaced need major repairs exceeding their value.  These vehicles transport prisoners and staff throughout NYS and respond 
to emergencies as directed.  These trucks deliver and pickup supplies throughout NYS and are also used to respond to emergencies.  Some trucks and ride on 
equipment are used to remove snow to keep essential services operating at the correctional center.

$2,547,115

$2,068,057

$479,058

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 50%

Category: Public Safety000

Department: Sheriffs Department

52022
Fire Communications Hazmat Response EquipmentProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:

Status

Description

EQUIPMENT PURCHASE

$892,645

Project 30% complete. Anticipate additional equipment procurement in 2005.

The purpose of this project is to upgrade, improve and replace equipment used in hazardous materials response. Some of the equipment, such as self-contained 
breathing apparatus, is approaching the end of its useful life.  Other equipment, such as a portable weather station, gas chromatograph, an infrared camera system, 
and shelters, will greatly enhance the ability of the hazmat technicians to safely perform their tasks.  Items such as gas detection meters, brass tools and a spill 
pump are tools that are frequently used and constantly need to be upgraded.

$672,683

$280,154

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 30%

Category: Public Safety000

Department: Fire Commission
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Equipment Purchase Remaining Budget: $392,529

52023
Fire Communications Center EquipmentProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

EQUIPMENT PURCHASE

$420,000

Additional equipment being specified.  Expect delivery in 2005.

This project has three components: 1) Replacement of fire communications remote transmitters;  2) Provide modular buildings for four of the remote transmitters that 
are free standing and not located in other structures;  3) Recorder logger to tape and log radio and telephone transmissions in and out of FireCom.

$301,984

$231,984

$70,000

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 50%

Category: Public Safety000

Department: Fire Commission

52026
Fire Communications Hazmat Vehicle & ChasisProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

EQUIPMENT PURCHASE

All budgeted funds currently encumbered.  Will need additional funds to complete purchase order

This project is to replace two additional hazardous materials response vehicles as well as the mobile field communications unit.  Haz Mat 1 is a 1986 GMC step van.  
Haz Mat 5 is a 1995 utility vehicle.  These two hazardous materials units have 65,000 miles and 70,000 miles respectively.  Due to their age, both vehicles are 
experiencing an increasing amount of down time for repairs, which adversely affect the day-to-day operation of the office.  The fieldcom unit is a 1990 GMC step van 
with mobile communications capabilities.  The on-board support systems are frequently breaking down due to the age of the vehicle.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 50%

Category: Public Safety000

Department: Fire Commission
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$725,000

$475,000

$565,411

($90,411)

72490
Fire Service Academy, Various ImprovementsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

2/28/2005 9/15/2005

12/15/2005 11/15/2006

$11,200,000

HVAC improvements, roof coping repairs at the Rogers Building, replacement of coalsecing plates at the oil/water separator, and partial rebuilding of the parking lot 
stairs and walkways are all in the planning stage.

335

$11,200,000199

$10,644,913

$555,087

Duration 
(Days)Start Finish

Current

2/28/2005 9/15/2005

12/15/2005 11/15/2006 335

199

Variance

Percent Complete:Legislative District: 95%

0

0

Category: Public Safety000

Department: Fire Commission

98130
Countywide Radio System - Addition of 5th 800MHz SiteProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

VARIOUS

This project is nearing completion.  Anticpate completion in 2005.

The addition of a 5th 800 MHz simulcasted EDACS trunked radio site in Rockville Centre has been identified as a critical element of a comprehensive program to 
alleviate weak coverage in the Southwest section of the County.  Numerous volunteer fire departments and other countywide public safety agencies have requested 
this project.

Percent Complete:Legislative District: 00 98%

Category: Public Safety000

Department: Fire Commission
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:1/1/1995 12/31/2005

$17,975,000

$17,172,035

4017

$16,773,660

$398,375

Duration 
(Days)Start Finish

Current

1/1/1995 12/31/2005 4017

Variance
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60010
Lido Boulevard ImprovementsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

NEW

1/1/2005 7/1/2005

10/1/2005 6/1/2006

9/1/2006 6/1/2008

$3,000,000

This is a new project in the 2005 budget.

This project will evaluate the viable options for performing traffic calming on Lido Boulevard.

639

$0

181

243

$0

$0

Duration 
(Days)Start Finish

Current

1/1/2005 7/1/2005

10/1/2005 6/1/2006

9/1/2006 6/1/2008 639

181

243

Variance

Percent Complete:Legislative District: 4 0%

0

0

0

Category: Roads000

Department: Department of Public Works

60019
Meadowmere Roads & Drainage ImprovementsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

CONSTRUCTION

1/15/2002 7/15/2004

11/1/2004 9/15/2006

$5,582,509

Construction for this project is anticipated to begin in March 2005 and last for 21 months.  Shop drawings submittal/approval currently underway.

The majority of the roadways in Meadowmere Park currently experience frequent tidal flooding.  At the request of the community, it is proposed to increase the 
elevation of the roads to a point where flooding is significantly decreased.  The study phase of this project is complete.  An agreement with the Town of Hempstead 
will be required with regard to road transfer, participation of the project and sharing of construction expenses.  It is anticipated that Town of Hempstead will 
reimburse the County for 25% of construction costs.  The contribution is estimated at $1,200,000.

683

$5,045,009912

$4,403,359

$641,650

Duration 
(Days)Start Finish

Current

1/15/2002 7/15/2004

11/1/2004 9/15/2006 683

912

Variance

Percent Complete:Legislative District: 07 2%

0

0

Category: Roads000

Department: Department of Public Works
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60024
Woodmere Club Pond DredgingProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$226,000

This project is complete.

$226,000

$197,443

$28,557

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 100%

Category: Roads000

Department: Department of Public Works

60027
Berry Hill Road Drainage ImprovementsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

$1,650,000

This project is currently on hold.  Preliminary plans were completed on 6/7/02.  Project may be closed out.

This project consists of providing drainage pipe and catch basins along a half-mile length of Berry Hill Road. Presently, severe storms result in overland flow along 
Berry Hill Road to South Street, where severe flooding occurs frequently due to the inability of the catch basins there to accept such heavy flows. The proposed 
project would reduce incidence of surface flooding at South Street, improve safety on Berry Hill Road by removing water on the pavement surface.

$389,988

$318,176

$71,812

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 18 85%

Category: Roads000

Department: Department of Public Works
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60040
Hempstead Ave Drain ImprovementsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

DESIGN

1/15/2004 10/1/2005

3/1/2006 11/1/2007

$6,500,000

Design for this project is anticipated to be complete in September 2005.  Construction is expected to last 12 months because of the heavy traffic along this route.

This project consists of providing drainage pipe and catch basins along a one-mile section of Hempstead Avenue.  Presently, severe storms cause flooding due to 
the inability of the basins to accept the heavy flows.  The roadway is concrete with asphalt shoulders.  The shoulders  are deteriorated and do not direct the runoff to 
catch basins.  These shoulders as well as concrete roadway panel(s) will be replaced.  The proposed drainage system is expected to intercept the runoff and pipe it 
to an existing outfall at Hall's Pond.

610

$465,225625

$391,710

$73,515

Duration 
(Days)Start Finish

Current

1/15/2004 10/1/2005

3/1/2006 11/1/2007 610

625

Variance

Percent Complete:Legislative District: 05 60%

0

0

Category: Roads000

Department: Department of Public Works

60041
Quaker Meeting House Road Drainage ImprovementsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

NEW

New Capital Project for 2005.  Currently preparing a scope of work and a firm will be chosen this summer for design.

This road has a steep, winding grade that handles a lot of surface runoff from storm water as well as from water coming from the surrounding land (most likely 
perched water).  The road has been improved twice over the past few years to channel the runoff away from both the motoring traffic as well as the residential 
homeowners abutting the south side of the road.  Although some drainage structures have been added to control the flow, a solution to the entire water problem 
within the immediate area is necessary.  This will involve an in-depth analysis of the surrounding watershed area and the tributary contributions the surrounding 
drainage system contribute to the overall situation.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 10 0%

Category: Roads000

Department: Department of Public Works
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

4/1/2005 11/1/2005

11/15/2005 11/15/2006

2/15/2007 4/15/2008

$1,200,000

425

$0

214

365

$5,509

($5,509)

4/1/2005 11/1/2005

11/15/2005 11/15/2006

2/15/2007 4/15/2008 425

214

365

0

0

0

60044
South Franklin Street Recharge BasinProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

DESIGN

1/15/2003 4/3/2005

7/1/2005 7/1/2006

$725,000

Construction is anticipated to begin by the beginning of 2005 and is anticipated to take 12 months.  Design is being completed in-house.

This project is for the design that addresses localized flooding at the intersection of Franklin Street and Alabama Avenue, which has resulted from a capped storm 
drain line installed in 1956.  Although the existing drain line under South Franklin Street performs as originally designed in 1956, this project allows the drain line to 
have a logical terminus into a proposed Recharge Basin, which would prevent backup excessive runoff at the intersection. By addressing this localized flooding, the 
County will reduce its public safety liability, reduce maintenance costs associated with the capped storm drain line, and alleviate spin-off localized flooding at various 
streets and homes at the line's southern terminus.  This project has been identified for a $425,000 grant from State Senator Kemp Hannon.

365

$725,000809

$78,993

$646,007

Duration 
(Days)Start Finish

Current

1/15/2003 4/3/2005

7/1/2005 7/1/2006 365

809

Variance

Percent Complete:Legislative District: 02 80%

0

0

Category: Roads000

Department: Department of Public Works

60571
Kentuck Brook Drainage Improvements Phase IIProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

CONSTRUCTION

Construction is complete.  Project close-out activities remain.

Continuing development of the area has put increased pressures on existing storm water basins servicing the area. Increasing problems with saturated subsurface 
stratas have reduced the efficiency of storm water basins. It is intended to interconnect basins 102, 170 and 337, in addition to complete renovations and provisions 

Percent Complete:Legislative District: 11 95%

Category: Roads000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

11/17/2003 10/22/2004

$2,000,000

for overflow disposal of accumulated runoff.

340

$770,000

$652,989

$117,011

Duration 
(Days)Start Finish

Current

11/17/2003 10/22/2004 340

Variance

0

61014
Ocean Av & Atlantic Av, East RckwyProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

DESIGN

11/1/2006 11/1/2007

$1,965,000

The plan, specifications and construction estimate is complete for this project, although property acquisition has not yet occurred.  Construction is anticipated to 
begin in 2006 with completion in 2007.

To promote safety on Ocean Avenue, between Atlantic Avenue and the L.I.R.R. crossing, it is proposed to increase lane widths and turning radii, as well as an 
improvement of both the horizontal and vertical alignment of Ocean Avenue, at the railroad crossing.  New pavement, curbs and sidewalks will also be installed.

365

$400,000

$370,963

$29,037

Duration 
(Days)Start Finish

Current

11/1/2006 11/1/2007 365

Variance

Percent Complete:Legislative District: 07 85%

0

Category: Roads000

Department: Department of Public Works

6101A
Guy Lombardo Avenue ImprovementsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

VARIOUS

Trasferring Road and project to Village of Freeport.  Agreement will provide for Village  to complete design and construction via County funding.  County funding to 
be limited to $6.5 million.  Village will take ownership of road upon agreement approval.

Percent Complete:Legislative District: 19 50%

Category: Roads000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Description

$7,226,000

Guy Lombardo Avenue in Freeport is a north-south thoroughfare approximately 34-37 feet in width, providing access to the Freeport Waterfront area.  The 
pavement, curb and sidewalk between Atlantic Avenue and Sunrise Highway are in poor to fair condition.  In some sections the sidewalk is lower than pavement.  It 
is proposed to rehabilitate the roadway to present day standards, improving drainage, curbs and sidewalks.  This project will provide a smother, safer roadway for 
motorists and pedestrians, as well as decreasing road maintenance costs.

$601,094

$367,799

$233,295

Duration 
(Days)Start Finish

Current Variance

61025
Ocean Ave @ Merrick Road, LynbrookProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

HOLD

$4,200,000

This project is currently on-hold due to discovery of subsurface contamination on the northeast corner of Merrick Rd. and Ocean Ave. NYSDEC has had the owner 
sample but has not yet ordered a cleanup.  The County will not acquire contaminated site.  Completion cannot be scheduled at this time.

It is proposed to improve traffic conditions at two intersections on Ocean Ave., Lynbrook, by localized widening.  At both Merrick Road and Sunrise Highway the 
southerly approach is to be widened on the east side to allow the installation of a northbound left turn lane.  Existing alignment and roadway widths preclude this 
improvement without widening.  This proposal will improve traffic flow and reduce congestion.

$535,352

$471,907

$63,445

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 05 30%

Category: Roads000

Department: Department of Public Works

Glen Cove Rd At Northern BlvdProject Title:
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61039Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

CONSTRUCTION

1/1/2001 6/15/2004

8/1/2004 11/15/2004

$3,200,000

Project delayed due to Utility relocation. After LIPA completes utility work, this project may start.  Construction is anticipated to take 4 - 6 months.  Construction start 
is anticipated for the spring 2005.

Glen Cove Road is a Major North-South thoroughfare, and the primary access for the Glen Cove/Oyster Bay Peninsula.  The approaches to Northern Blvd. currently 
experience congestion and delays, particularly at peak hours.  It is proposed to widen Glen Cove Rd just north and south of Northern Blvd, extending the 
southbound left turn lane (adding a left arrow on the traffic signal), and adding one southbound through the intersection.  This work will be accomplished in as many 
as 3 phases.

Phase I  - Improvements to Glen Cove Rd (north side of Northern Blvd).
Phase II - Improvements to Glen Cove Rd (south side of Northern Blvd).
Phase III - Additional improvements to Glen Cove Rd north of Northern Blvd.

106

$900,0001261

$848,602

$51,398

Duration 
(Days)Start Finish

Current

1/1/2001 6/15/2004

3/15/2005 8/15/2005 153

1261

Variance

Percent Complete:Legislative District: 11 3%

273

0

Category: Roads000

Department: Department of Public Works

61041
Marcus Ave At Hillside AveProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

CONSTRUCTION

Project help up in Court for 6 months due to contested Bid.  Work began October 2004 and is 95% complete.  Completion is expected by April 2005.

It is proposed to widen and reconstruct the intersection of Marcus Avenue, Denton Avenue and Hillside Avenue to improve traffic flow and increase intersection 
capacity.  Traffic signal modifications will be required.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 10 95%

Category: Roads000

Department: Department of Public Works
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

6/1/2001 6/15/2002

9/1/2002 10/15/2003

3/15/2004 9/1/2004

$3,646,000

170

$3,157,492

379

409

$2,192,587

$964,905

6/1/2001 6/15/2002

9/1/2002 10/15/2003

10/15/2004 4/15/2005 182

379

409

226

0

0

61042
Round Swamp Rd, Old BethpageProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$5,741,377

This project has been completed.

It is proposed to realign Round Swamp Rd. to improve traffic flow and safety within Bethpage State Park northerly to Battle Row. New pavement, curbs and gutter, 
and drainage are included in the proposed project. Road study plans are available.  This project has a State Highway Improvement Program (SHIPS) commitment 
for funding of approximately 90%.

$5,000,000

$4,837,450

$162,550

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 17 100%

Category: Roads000

Department: Department of Public Works

61047
Merrick Rd At Mill Rd, FreeportProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

CONSTRUCTION

Construction contract awarded at Jan 12, 2005 Legislative session. Construction is anticipated to begin in June 2005 after Property acquisition is complete.

It is proposed to widen the northern side of Merrick Road from Meadowbrook Parkway west to Buffalo Avenue to improve traffic flow and increase intersection 
capacity.  The Village of Freeport has endorsed the project.

Percent Complete:Legislative District: 19 0%

Category: Roads000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

10/15/2002 12/15/2004

6/1/2005 2/1/2006

$3,192,855

245

$3,192,855792

$319,155

$2,873,700

Duration 
(Days)Start Finish

Current

10/15/2002 12/15/2004

6/1/2005 2/1/2006 245

792

Variance

0

0

61052
Roslyn Rd at Northern State ParkwayProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$860,000

This project has been completed.  Close-out procedures are underway.

This intersection with the Parkway westbound exit and entrance is experiencing operating difficulties in conjunction with school buses using their entrance to the 
Temple Beth Shalom facility just to the north. There is also a sight distance problem with the traffic exiting the Parkway. It is recommended that a traffic signal be 
installed at the aforementioned intersection to reduce the conflicts mentioned. It is intended to widen Roslyn Road to the west to provide for a right turn lane onto the 
Northern State Parkway in accordance with NYSDOT requirements.

$860,000

$859,998

$2

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 11 100%

Category: Roads000

Department: Department of Public Works

61053
Duffy Ave ImprovementsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

COMPLETE

The project was deleted as the road has been transferred to Oyster Bay.  It will not be completed.

Percent Complete:Legislative District: 17 100%

Category: Roads000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$500,000

Duffy Avenue, Hicksville, between Charlotte Avenue and Newbridge Road is bordered by residential properties on the south and industrial properties on the north. 
The roadway is generally too narrow for one lane traffic with parking in both directions, as presently exists. The local community has asked that this area be 
improved. This project will provide for the design of a 40' wide road be constructed to provide for one travel lane in each direction with parking on both sides which 
would include the replacement of all pavement, installation of new curbs and sidewalks, as well as drainage facilities as required. Minor improvements to the 
intersections at Charlotte Avenue and Newbridge Road will also be included.

$155,626

$58,951

$96,675

Duration 
(Days)Start Finish

Current Variance

61057
Warner Ave At Lincoln AveProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

DESIGN

6/1/2001 8/15/2005

10/15/2005 2/1/2007

$2,300,000

Design for this project is about 75% completed.  Construction is anticipated to begin in  2005 if property can be acquired. Construction duration = 19 - 21 months.  
Federal Funding avail if Project Start = Oct 1, 2005

This project will improve the alignment of Warner Avenue from St. Marks Place easterly through the LIRR connecting smoothly with Lincoln Avenue just east of the 
LIRR.  The remainder of Lincoln Avenue up to Roslyn Road will be reconstructed by the installation of new pavement and/or an asphalt overlay as required and will 
remain in its present location.  An agreement will be drafted to transfer the following roads from county to town: Warner Avenue from Willis to Lincoln, Lincoln from 
Warner to Roslyn, Garden from Willis to St. Marks.  An agreement for transfer of the roads is required prior to the start of construction.

474

$425,0001536

$211,660

$213,340

Duration 
(Days)Start Finish

Current

6/1/2001 8/15/2005

10/15/2005 2/1/2007 474

1536

Variance

Percent Complete:Legislative District: 11 60%

0

0

Category: Roads000

Department: Department of Public Works

Plainview Rd, HicksvilleProject Title:
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61059Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

CONSTRUCTION

3/1/2005 3/1/2006

$7,700,000

Construction is anticipated to begin in April 2005 and take 9 to 12 months to complete.  Need additional funding approved as part of the 2005 Capital Plan prior to 
construction start.

Plainview Road from approximately 500' east of the Long Island Railroad to South Oyster Bay Road has intermittent curbs, inadequate drainage and localized 
pavement deterioration.  The project provides for the installation of new pavement, curbs, sidewalk, improved drainage and signalized intersection of Park Avenue.  
Plans are to complete this work within the existing right-of-way, except for minor isolated acquisitions of property at corners, which are needed to improve turning 
radii.

365

$2,931,413

$215,543

$2,715,870

Duration 
(Days)Start Finish

Current

3/1/2005 3/1/2006 365

Variance

Percent Complete:Legislative District: 17 0%

0

Category: Roads000

Department: Department of Public Works

61066
Stuart Ave, Valley StreamProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

COMPLETE

This project has been completed.  Close-out procedures are underway.

Stuart Avenue in North Valley Stream is a two-lane road with parking on one side. The current pavement consists of two 10' wide concrete panels (in good condition) 
and one 10' wide asphalt parking lane (in poor condition). This project will new asphalt parking lane with adjacent curb and sidewalk on the south side of Stuart 
Avenue. On the north side it is proposed to add 4' of concrete pavement to abut the existing concrete panels, to improve lane widths to present day standards. No 
acquisition of property will be required from residential properties. On the north side, however, a highway easement will be requested from the Long Island State 
Parks Commission.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 99 100%

Category: Roads000

Department: Department of Public Works
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

8/8/2004

$1,300,000

$1,246,403

$802,509

$443,894

8/8/2004 0

61067
Bayville Road Rehabilitation, LattingtownProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

CONSTRUCTION

11/1/2004 6/1/2006

$6,266,829

Project Awarded in August 2004.  Community opposition to restriping plan has delayed start of constrcution.  Minimal construction activities have occured.  
Construction may be on-hold between Memorial Day and Labor Day.

Bayville Road at Bayville Avenue currently experiences tidal flooding during extreme high tides and northeasterly storms.  This road is one of two exits from Bayville 
(the other is the Bayville Bridge), and is a critical evacuation route.  It is proposed to improve the situations as follows: 
Phase I:  Install steel sheeting and gabions on the north side of Bayville Avenue to prevent coastal erosion and insure safe access to Centre Island.
Phase II:  Raise the elevation of Bayville Road/Avenue at the Tides Motel above the 50-year flood height.  The alignment will remain as is and drainage will be 
added.    
This project has a State Highway Improvement Program (SHIPS) commitment for funding of approximately 90%.  The County also received a Hazard Mitigation 
Grant one-time payment of $97,098.

577

$5,439,829

$4,780,539

$659,290

Duration 
(Days)Start Finish

Current

11/1/2004 6/1/2006 577

Variance

Percent Complete:Legislative District: 18 2%

0

Category: Roads000

Department: Department of Public Works

61069
IU Willets Rd, SearingtownProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

COMPLETE

This project has been completed.  Close-out procedures are underway.

Percent Complete:Legislative District: 10 100%

Category: Roads000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Description

4/15/2004 11/1/2004

$3,300,000

I.U. Willets Road is an east-west road with one lane in each direction located in a residential area.  The present pavement is deteriorated with intermittent curbs and 
an irregular profile contributing to drainage inadequacies.  At a recent public information meeting, local residents expressed support for improving the remainder of 
the road. It is proposed to install new asphalt pavement, curbs  within the existing right-of-way and install additional drainage facilities. This will result in a smoother, 
safer road for motorists and while minimizing impact on adjacent homeowners.

200

$1,667,659

$1,118,801

$548,858

Duration 
(Days)Start Finish

Current

4/15/2004 11/1/2004 200

Variance

0

61075
Peninsula Blvd at Clinton and Henry St, HempsteadProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

$7,554,938

Several alternatives for improving these intersections have been evaluated.  Proposed alternatives do not relieve the congested intersections.  Cost/benefit ratio is 
unfavorable.

The intersection of Peninsula Boulevard and Clinton/Henry Streets is heavily traveled and becomes very congested during peak hours. The route from Henry Street 
to Clinton Street does not align directly, adding to the number of turn movements and increasing delay time. It is proposed to widen Peninsula Boulevard between 
Washington Street and Front Street, by lengthening the left turn lane at Henry Street and improving the alignment. In addition the connection of Henry Street to 
Clinton Street would be smoothly aligned, eliminating the need for one signal and decreasing delay time in all directions.

$2,467,976

$946,531

$1,521,445

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 02 60%

Category: Roads000

Department: Department of Public Works

Emerson Place, Valley StreamProject Title:
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61077Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

CONSTRUCTION

9/1/2004 3/1/2005

$1,583,390

Bids were received in July 2004.  Construction started in September 2004.  The expected duration for construction is 6 months.  Upon completion this road will be 
transferred to the Village of Valley Stream.

Emerson Place in the Village of Valley Stream is a north-south road through residential neighborhoods.  Pavement consists of two 10' concrete panels and a 7' 
asphalt shoulder on each side of the concrete.  The shoulders have deteriorated beyond the point of normal maintenance and should be completely rehabilitated.  
The concrete pavement is in good condition but needs some joint repair and localized improvement.  It is proposed to install new shoulders, curbs and driveway 
aprons, and repair portions of the concrete pavement as required.  No pavement widening is proposed.  A previously approved request was contingent on obtaining 
an agreement to transfer the road to Village of Valley Stream.  The Village has  stated they would assume jurisdiction of Emerson Place.

181

$1,583,390

$1,154,373

$429,017

Duration 
(Days)Start Finish

Current

9/1/2004 3/1/2005 181

Variance

Percent Complete:Legislative District: 06 60%

0

Category: Roads000

Department: Department of Public Works

61078
Guide Rail Replacement Roadways & BridgesProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

CONSTRUCTION

Construction for this project is completed on an as-needed basis.  Currently 60% complete with existing budget.

A number of existing guide rails, installed many years ago on several county roads and bridges, would not meet current New York State Department of 
Transportation guide rail standards for new construction.  This project provides for the replacement of deficient sub-standard and damaged guide railing at various 
county roads and bridges. Locations listed but not limited to the following: 1) Merrick Road over Sunrise Highway, Rockville Centre; 2) Cove Neck Road (seawall), 
Cove neck; 3) Stewart Avenue over Meadowbrook Parkway, East Garden City; 4) Peninsula Boulevard, Hempstead to Rockaway Turnpike; 5) Central Avenue, 
S.O.B. and LIRR, Bethpage; and 6) Daly Boulevard, Oil City, Oceanside.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 60%

Category: Roads000

Department: Department of Public Works
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$1,500,000

$784,000

$452,762

$331,238

61079
City Ave - MerrickProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$1,585,000

This project has been completed.  Close-out procedures are underway.

City Avenue, in Merrick, is a road through a residential area.  While not part of the County road system, it is on County property, received in 1986 as part of the New 
York City watershed property transfer.  This project will improve City Avenue pursuant to community input and modern design standards.

$1,585,000

$590,602

$994,398

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 19 100%

Category: Roads000

Department: Department of Public Works

61081
Covert Ave Realignment, ElmontProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

PLANNING

This project is in the planning phase.  Cost-effective alternatives are being evalauted. Construction is anticipated to begin in mid- 2006.

Representatives of Sewanhaka Central School District have requested that the portion of Covert Avenue adjacent to the high school be improved to reduce the 
frequency of accidents through the curve.  It is proposed to increase the radius of Covert Avenue from approximately 600 ft. to 800 ft., to super elevate the curve, 
and repave to improve skid resistance.  Some acquisition of property will be needed.  The school district has reviewed the conceptual plans and agreed to support 
the small condemnation.  It does not appear that any residential property will be affected.

Percent Complete:Legislative District: 03 25%

Category: Roads000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

3/15/2003 5/30/2005

6/15/2005 12/31/2005

10/15/2006 4/15/2007

$440,380

182

$57,578

807

199

$42,071

$15,507

Duration 
(Days)Start Finish

Current

3/15/2003 5/30/2005

6/15/2005 12/31/2005

10/15/2006 4/15/2007 182

807

199

Variance

0

0

0

61082
Brookside Ave Improvements, RooseveltProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

2/1/2004 5/30/2005

6/1/2005 6/1/2006

9/15/2006 3/15/2007

$3,795,160

The study phase for this project should be complete by June 2005 with design starting immediately after.  Design is anticipated to last about one year.  Construction 
will likely take 6 months and is anticipated to begin in the following spring.

This project will improve Brookside Avenue through Roosevelt (connecting Freeport and Uniondale) by replacing deteriorated pavement, installing additional 
drainage where needed, and adding left turn lanes to improve safety at the intersections of Cramer Court, and Centennial Avenue.   New curb will be constructed to 
improve drainage and to provide a consistent road width, also increasing safety.  Acquisition of property will be minimal or none, although temporary working 
easements are expected.  The request is for design and construction costs.

181

$492,210

484

365

$397,893

$94,317

Duration 
(Days)Start Finish

Current

2/1/2004 5/30/2005

6/1/2005 6/1/2006

9/15/2006 3/15/2007 181

484

365

Variance

Percent Complete:Legislative District: 01 80%

0

0

0

Category: Roads000

Department: Department of Public Works

61085
Jackson Ave Improvements, SyossetProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

PLANNING

This project is currently underway and is in the planning stage.  Consultant selection is anticipated by March 2005.

Percent Complete:Legislative District: 16 50%

Category: Roads000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

10/15/2003 1/30/2005

5/1/2005 7/15/2006

10/15/2006 12/31/2007

$650,000

Jackson Avenue, in Syosset is currently one lane in each direction, and  lanes are divided only by a painted centerline.  Curbs and sidewalks are intermittent and 
road width varies throughout.

It is proposed to improve Jackson Ave. by rebuilding the majority of the road to a consistent 50' width including one lane each direction, a center left turn/median, 
with parking on both sides. Additional drainage will be added, and curbs and sidewalks will be installed.

442

$100,000

473

440

$6,131

$93,869

Duration 
(Days)Start Finish

Current

10/15/2003 1/30/2005

5/1/2005 7/15/2006

10/15/2006 12/31/2007 442

473

440

Variance

0

0

0

61086
Wantagh Ave At Merrick Road, WantaghProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

NEW

6/1/2005 1/1/2006

6/29/2006 1/1/2007

$590,000

Design is to begin in 2005 and construction is projected to begin in 2006.  A tentative bid date has been set for June 2006 and construction is expected to last six 
months.

This intersection of Wantagh Avenue at Merrick Road is currently very wide with slip ramps westbound to northbound and southbound to westbound. The width of 
the crossing is occasionally difficult for pedestrians as vehicles sometimes fail to yield.

It is proposed to narrow the throat of the intersection, providing a more well defined vehicle path, and shorter pedestrian crossings.

186

$0214

$0

$0

Duration 
(Days)Start Finish

Current

6/1/2005 1/1/2006

6/29/2006 1/1/2007 186

214

Variance

Percent Complete:Legislative District: 19 0%

0

0

Category: Roads000

Department: Department of Public Works

Nassau Road, RooseveltProject Title:
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61087Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

6/1/2005 12/31/2005

4/1/2006 1/1/2007

$2,100,000

This project will proceed in 2 phases.  Phase I is in construction.  Completion in February 2005.  Phase II is in planning phase.  A base map needs to be developed.  
Construction bid date for Phase II is March of 2006.  Construction for Phase II is anticipated to be completed in 2007.

As part of the rehabilitation of the community center/downtown of Roosevelt, a program will be initiated to address the traffic conditions and other aesthetic concerns 
on Nassau Road, which remains a vital gateway for local commerce. This project will fund traffic surveys and preliminary planning and construction for overall 
infrastructure improvements along this critical roadway.  This project has received a $300,000 State grant for Phase I improvements regarding "traffic calming" which 
will include new crosswalks and raised medians.

275

$1,150,000213

$665,320

$484,680

Duration 
(Days)Start Finish

Current

6/1/2005 12/31/2005

4/1/2006 1/1/2007 275

213

Variance

Percent Complete:Legislative District: 01 35%

0

0

Category: Roads000

Department: Department of Public Works

61089
Babylon TurnpikeProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

NEW

1/1/2005 5/30/2005

6/1/2005 1/1/2006

4/1/2006 10/1/2006

$1,200,000

This is a new project in the 2005 budget.

Babylon Turnpike currently has a relatively flat profile and cross section with side street profiles jutting into the road creating ponding at various intersections.  Curbs 
are intermittent and uncurbed sections experience deteriorated pavement at the edge of the road.  Pavement condition is fair to good.  This project will improve the 
overall drainage and condition of the road to alleviate ponding.

183

$0

149

214

$0

$0

Duration 
(Days)Start Finish

Current

1/1/2005 5/30/2005

6/1/2005 1/1/2006

4/1/2006 10/1/2006 183

149

214

Variance

Percent Complete:Legislative District: 19 0%

0

0

0

Category: Roads000

Department: Department of Public Works
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61270
Woodbury Rd, WoodburyProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

DESIGN

9/1/2004 6/15/2005

8/15/2005 11/1/2006

$5,302,000

The scope of this project was reduced so that a more economical and efficient construction could occur.  Design is 85% complete.  Property acquisition has been 
minimized.  Construction anticipated September '05.

The intersection of Woodbury Road at Syosset Woodbury Road will be improved by creating a signalized tee intersection, improving safety by eliminating the current 
hairpin turn and reducing the grade of the road approaching this intersection.

443

$3,457,462287

$2,455,828

$1,001,634

Duration 
(Days)Start Finish

Current

9/1/2004 6/15/2005

8/15/2005 11/1/2006 443

287

Variance

Percent Complete:Legislative District: 16 85%

0

0

Category: Roads000

Department: Department of Public Works

61582
Resurfacing Various County Roads 1999Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

CONSTRUCTION

Road resurfacing contracts under this project have been completed.  Closeout procedure is currently underway for this project.

Resurfacing is undertaken to rehabilitate existing road pavements in order to provide for better and safer surfaces for the traveling public and to reduce maintenance 
costs.  The program objective is to resurface each County roadway once during a 15-year cycle.  To achieve this goal on the approximately 500 centerline miles or 
2000 lane miles of County roadways, it is necessary to resurface over 125 lane miles each year.  The County expects a reimbursement after the completion of the 
individual contracts to be available from a State program named CHIPS (Consolidated Highway Improvement Program).

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 100%

Category: Roads000

Department: Department of Public Works
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$15,000,000

$15,000,000

$14,693,928

$306,072

61583
Resurfacing Various County Roads 2000Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

CONSTRUCTION

$15,000,000

Road resurfacing contracts under this project have been completed.  Closeout procedure is currently underway for this project.

Resurfacing is undertaken to rehabilitate existing road pavements in order to provide for better and safer surfaces for the traveling public and to reduce maintenance 
costs.  The program objective is to resurface each County roadway once during a 15-year cycle, depending upon traffic volumes and surface wear.  To achieve this 
goal on the approximately 500 centerline miles or 2000 lane miles of County roadways, it is necessary to resurface over 125 lane miles each year, which this project 
is estimated to do.  The County expects a reimbursement after the completion of the individual contracts will be available from a State program named CHIPS 
(Consolidated Highway Improvement Program).

$15,000,000

$14,964,369

$35,631

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 100%

Category: Roads000

Department: Department of Public Works

61584
Resurfacing Various County Roads 2003Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

CONSTRUCTION

Road resurfacing contracts under this project have been completed.  Closeout procedure is currently underway for this project.

Resurfacing is undertaken to rehabilitate existing road pavements in order to provide for better and safer surfaces for the traveling public and to reduce maintenance 
costs.  The program objective is to resurface each County roadway once during a 15-year cycle, depending upon traffic volumes and surface wear.  To achieve this 

Percent Complete:Legislative District: 00 100%

Category: Roads000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

1/1/2003 12/31/2003

$11,050,000

goal on the approximately 500 centerline miles or 2000 lane miles of County roadways, it is necessary to resurface over 125 lane miles each year, which this project 
is estimated to do.  The County expects a reimbursement after the completion of the individual contracts will be available from a State program named CHIPS 
(Consolidated Highway Improvement Program).

364

$10,980,000

$10,693,005

$286,995

Duration 
(Days)Start Finish

Current

1/1/2003 12/31/2003 364

Variance

0

61585
Resurfacing Various County Roads 2004Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

CONSTRUCTION

1/1/2004 12/31/2004

$16,400,000

Three road resurfacing contracts were approved in 2004.  2 are complete.  Approval of the third contract was delayed.  Resurfacing will be completed in 2005.

Resurfacing is undertaken to rehabilitate existing road pavements in order to provide for better and safer surfaces for the traveling public and to reduce maintenance 
costs. The program objective is to resurface every County road once during a ten to twenty year cycle, depending upon traffic volumes and surface wear. To achieve 
this goal every year, it is necessary to resurface over 125 lane miles per year, which this project has as its goal.
It is estimated that a reimbursement in the amount of $5,000,000 will be received after the completion of the individual contracts, which generally amounts to four 
contracts, from the State CHIPS program.

365

$16,400,000

$12,499,975

$3,900,025

Duration 
(Days)Start Finish

Current

1/1/2004 6/30/2005 546

Variance

Percent Complete:Legislative District: 00 70%

181

Category: Roads000

Department: Department of Public Works

61586
Resurfacing Various County Roads 2005Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

CONSTRUCTION Percent Complete:Legislative District: 00 0%

Category: Roads000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

1/1/2005 12/31/2005

$15,400,000

This is a new project in the 2005 budget.  Four contracts will be let in 2005.

Resurfacing is undertaken to rehabilitate existing road pavements in order to provide for better and safer surfaces for the traveling public and to reduce maintenance 
costs.  The program objective is to resurface each County roadway once during a 15-year cycle, depending upon traffic volumes and surface wear.  To achieve this 
goal on the approximately 500 centerline miles or 2000 lane miles of County roadways, it is necessary to resurface over 125 lane miles each year, which this project 
is estimated to do.  The County expects a reimbursement after the completion of the individual contracts will be available from a State program named CHIPS 
(Consolidated Highway Improvement Program).

364

$0

$0

$0

Duration 
(Days)Start Finish

Current

1/1/2005 12/31/2005 364

Variance

0

61587
Resurfacing Various County Roads 2006Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

NEW

1/1/2006 12/31/2006

$12,500,000

This is a new project that will begin in 2006.

Resurfacing is undertaken to rehabilitate existing road pavements in order to provide for better and safer surfaces for the traveling public and to reduce maintenance 
costs.  The program objective is to resurface each County roadway once during a 15-year cycle, depending upon traffic volumes and surface wear.  To achieve this 
goal on the approximately 500 centerline miles or 2000 lane miles of County roadways, it is necessary to resurface over 125 lane miles each year, which this project 
is estimated to do.  The County expects a reimbursement after the completion of the individual contracts will be available from a State program named CHIPS 
(Consolidated Highway Improvement Program).

364

$0

$0

$0

Duration 
(Days)Start Finish

Current

1/1/2006 12/31/2006 364

Variance

Percent Complete:Legislative District: 00 0%

0

Category: Roads000

Department: Department of Public Works
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61588
Resurfacing Various County RoadsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

NEW

$25,000,000

This is a new project that will begin in 2007.

Resurfacing is undertaken to rehabilitate existing road pavements in order to provide for better and safer surfaces for the traveling public and to reduce maintenance 
costs.  The program objective is to resurface each County roadway once during a 15-year cycle, depending upon traffic volumes and surface wear.  To achieve this 
goal on the approximately 500 centerline miles or 2000 lane miles of County roadways, it is necessary to resurface over 125 lane miles each year, which this project 
is estimated to do.  The County expects a reimbursement after the completion of the individual contracts will be available from a State program named CHIPS 
(Consolidated Highway Improvement Program).

$0

$0

$0

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 0%

Category: Roads000

Department: Department of Public Works

61680
Rockaway Turnpike CedarhurstProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

DESIGN

Design is 90% complete.  Specifications and construction estimate are being completed.  This project has a scheduled bid opening in May 2005.  Plans are 
complete with no acquisition needed.  It will require 12 months of construction. 

This project will widen Rockaway Turnpike to provide increased lane capacity.  This is an extremely heavily traveled roadway.  This project will ease congestion by 
allowing traffic to move more efficiently and provide greater safety to the motoring public.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 07 90%

Category: Roads000

Department: Department of Public Works
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

6/15/1999 3/15/2005

8/15/2005 5/15/2006

$14,901,000

273

$7,489,6412100

$7,278,580

$211,061

6/15/1999 3/15/2005

8/15/2005 5/15/2006 273

2100

0

0

6179A
West Shore Road / Mill NeckProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

$16,581,105

Currently evaluating options for design improvements to this road.  Options include a bike path.

West Shore Road extends along the west shore of Oyster Bay harbor for 2 miles from Oyster Bay to Bayville.  The existing two-lane road was built 50 years ago.  
Portions of an adjacent wall are 40 years old and parts of the old wall have collapsed.  It is a prime access route between Oyster Bay, Mill Neck, and Bayville.  

This project is for the discrete rehabilitation or reconstruction of sections of this roadway and sea wall.  Several alternatives for this improvement have met with 
community opposition, however at this time, consensus has been developed with the elected officials on a conceptual plan to move this project forward.  Detailed 
design development will occur through 2004-2005 for a proposed construction in 2006-2007.

$2,465,996

$2,070,616

$395,380

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 30%

Category: Roads000

Department: Department of Public Works

62410
Old Country Rd Mineola, Garden CityProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

DESIGN

The expected bid date for this project is September 2005.  Construction is anticipated to take 9 months.

The intersection of Old County Road and Franklin Avenue/Mineola Boulevard is one of the busiest intersections in the County.  As part of a continuing effort to adjust 

Percent Complete:Legislative District: 00 75%

Category: Roads000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

10/1/2003 6/30/2005

10/15/2005 6/15/2006

$850,000

signal timings and operation to minimize vehicular delays, a traffic count was made at this intersection.  This traffic count found that a relatively high percentage of 
eastbound vehicles on Old County Road are turning right onto southbound Franklin Avenue.  These right turning vehicles block through traffic and create long 
queues and vehicle delays on eastbound Old County Road.  When signal-timing changes are made to minimize these delays, delays on the three other approaches 
increase.  This Capital Project is proposed to have an eastbound right turn lane built on Old County Road at Franklin Avenue.  The addition of this right turn lane will 
allow for new signal timing that would reduce overall delay at this intersection.

243

$342,321638

$104,377

$237,944

Duration 
(Days)Start Finish

Current

10/1/2003 6/30/2005

10/15/2005 6/15/2006 243

638

Variance

0

0
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97003
County Wide Voice/Data Equip PurchaseProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

1/1/2005 3/1/2005

3/1/2005 12/31/2005

$4,748,764

The project is in the planning phase for new locations.

Due to the Real Estate Consolidation Program, new voice and data installations are required for various buildings.  This project will also provide for equipment 
purchases for Parks connectivity which will provide intra-Park and inter-network connectivity.

$4,748,764

59

305

$4,574,660

$174,104

Duration 
(Days)Start Finish

Current

1/1/2005 3/1/2005

3/1/2005 12/31/2005

59

305

Variance

Percent Complete:Legislative District: 95%

0

Category: Technology000

Department: Information Technology

97004
County Wide Voice/Data Building ReconstructionProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

DESIGN

1/1/2004 6/1/2005

7/1/2005 12/31/2005

$11,751,236

The design phase, which consists of designing the protocol and evaluating available technology, is currently underway.  Expect completion of design in June 2005.  
Improvements will occur through remainder of 2005.

Due to the Real Estate Consolidation Program, new voice and data installations are required for various buildings.  This includes wiring, installation, and the 
provisioning of new technologies.

183

$11,751,236517

$11,208,976

$542,260

Duration 
(Days)Start Finish

Current

1/1/2004 6/1/2005

7/1/2005 12/31/2005 183

517

Variance

Percent Complete:Legislative District: 98%

0

0

Category: Technology000

Department: Information Technology
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97007
Assessment Data Processing SystemProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

5/15/2004 6/15/2005

$5,017,700

Initial phase is complete. Addl phases include IVP Voice response system will be procured this year.  Estimated cost for this is $350,000.

This project has the following components: 

Wang phase-out:  the existing Wang hardware has reached the end of its life cycle.  Wang is phasing out its support of the product and the county intends to phase 
these systems out over the next several years.  Because of this, the assessment system must be migrated to a new computer system.  

File structure limitations:  the assessment system has basically reached its limit to adapt to changing requirements, especially legislative mandates.  A more flexible 
file structure is needed to accommodate these changes.  The assessment system is critical to the operation of the County since it provides the means to collect a 
significant portion of the County's revenues.  Furthermore, almost every other municipal organization within the County is dependent on information from this system 
in order to collect its tax revenues.  For these reasons, the assessment system must be a stable, secure and fault tolerant system.

$2,018,221

396

$704,055

$1,314,166

Duration 
(Days)Start Finish

Current

5/15/2004 6/15/2005 396

Variance

Percent Complete:Legislative District: 00 15%

Category: Technology000

Department: Department of Assessment

97008
DPW Management Information SystemProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

EQUIPMENT PURCHASE

This project is complete.  Closeout procedures are currently underway.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 100%

Category: Technology000

Department: Department of Public Works
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$975,000

$975,000

$889,707

$85,293

97026
Probation Enhance Record Scanning OperationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

1/1/2005 3/31/2005

4/1/2005 4/30/2005

5/1/2005 8/30/2005

$200,000

The design phase, which consists of designing the protocol and evaluating available technology, is currently underway.

This project is a large scanning project consisting of 3-5  stations.  It is our intention that all documents, when they arrive at Probation, will be scanned and then will 
be available on line to those officers and superiors who need to be involved with that case.  This will save on record keeping and the transfer of paper from one 
location to another. Additionally, access will be more timely and will impact on the reports prepared for the courts.

121

$200,000

89

29

$0

$200,000

Duration 
(Days)Start Finish

Current

1/1/2005 3/31/2005

4/1/2005 4/30/2005

5/1/2005 8/30/2005 121

89

29

Variance

Percent Complete:Legislative District: 00 2%

0

0

0

Category: Technology000

Department: Probation

97050
Electronic Documents & Employee Training SystemProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

DESIGN

All funds have been encumbered.  Anticipate completion prior to Social Services relocating.  New York State has indicated that they will provide funding for this 
project.

This project is to migrate all Health and Human Services documents to an electronic format so that all agencies can view shared documents.

Percent Complete:Legislative District: 80%

Category: Technology000

Department: Information Technology
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

6/1/2004 12/3/2004

1/1/2005 3/31/2005

4/1/2005 9/30/2005

$5,126,100

182

$3,835,000

185

89

$3,862,247

($27,247)

Duration 
(Days)Start Finish

Current

6/1/2004 12/3/2004

1/1/2005 3/31/2005

4/1/2005 9/30/2005 182

185

89

Variance

0

0

0

97081
Civil Electronic Trans Of Exam ResultsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

$270,000

Approved in 2003, no activity has occurred with this project.  This project will be closed at the end of 2005 unless progress in made.

With the use of IBM, the Commission will develop its own internal software to download and update list statistics.

$270,000

$0

$270,000

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 0%

Category: Technology000

Department: Civil Service

97100
Information Technology Strategic PlanProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

HOLD

This project is on hold.  Specific projects within the plan are being addressed individually.

This project is for a comprehensive IT Strategic four year plan comprised of three core segments: Architecture and Infrastructure; Major Countywide Initiatives; and 
Departmental Applications.

Percent Complete:Legislative District: 00

Category: Technology000

Department: Information Technology
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$100,000,000

Inclusive in the Architecture and Infrastructure segment are essential networking devices (routers, hubs, and switches), servers, PCs and peripherals, operating 
systems and other software, space occupancy, and data security.  

Major countywide initiatives include the deployment of a consolidated email system, eGovernment, Intranet, Wang (legacy system) migration, Disaster Recovery 
plan, document management and tracking, data warehousing, Help Desk, and Telecommunications.  

Departmental applications include an automated time and attendance system, NIFS upgrades and modifications, ARC (Annual reassessment automation), 
interactive assessment administration, human resources system, fleet management, performance measurement, and remote (off-site) access (among others).

$15,000,000

$0

$15,000,000

Duration 
(Days)Start Finish

Current Variance

97101
HR, Payroll, and Benefit SystemProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

NEW

3/1/2005 8/31/2005

8/31/2005 10/31/2005

11/1/2005 12/31/2006

$15,000,000

This is a new project for 2005.  Vendors are currently being evaluated.  Anticipate system design to begin in September of 2005.

The Human Resource, Payroll and Benefits project is an enterprise-wide software and hardware implementation, utilized by all County Departments and within all 
Nassau County Facilities.  This new software will replace NUHRS with a new HR/Payroll/Benefits system and will automate the current manual time and labor entry 
process.  This system will record daily attendance and leave requests through data collection devices.  The system routes approved time data to the County's 
Payroll Department, which calculates and produces paychecks and will provide time, attendance, and leave information online and in hard copy reports.  

The County will work with a systems integrator to conduct a detailed needs analysis of the County's current HR, payroll and benefit administration process.  The 
County will develop requirements definition as they relate to how the County needs to implement a new Payroll and HR system and obtain the services of a systems 
integrator to implement the new application.

425

$0

183

61

$0

$0

Duration 
(Days)Start Finish

Current

3/1/2005 8/31/2005

8/31/2005 10/31/2005

11/1/2005 12/31/2006 425

183

61

Variance

Percent Complete:Legislative District: 00 0%

0

0

0

Category: Technology000

Department: Information Technology
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97102
Assessment Cluster Workflow SystemProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

NEW

1/1/2005 8/15/2005 $2,600,000

This is a new project in the 2005 budget.  RFP currently being assembled.

This project will acquire a new information technology system to support all aspects of the work of the Department of Assessment, Assessment Review Commission, 
and Certiorari Division of the Treasurer's Office, and interaction between those departments and other county and local government units relating to property tax 
assessments.

Phase I is business process re-engineering, needs assessment, procurement assistance.  Phase II is system design, acquisition of commercial and custom 
software, hardware, networking, installation, data conversion, testing, training, and maintenance.
The applications that are to be acquired based on Phase I recommendations are E-government, database, case management, workflow, document and image 
management, real estate valuation.

$0

226

$0

$0

Duration 
(Days)Start Finish

Current

1/1/2005 8/15/2005 226

Variance

Percent Complete:Legislative District: 00 0%

0

Category: Technology000

Department: Assessment Review Commission

97103
eGovernmentProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

NEW

13 eGovernment on-line applications are proceeding including pay parking tickets, tee time online, and leisure Parks pass.  For this new 2005 project the 
eGovernment Task Force will be evaluating 29 addditional applications for implementation.

Online government services offer one of the few means for the County to enhance services to constituents while simultaneously reducing cost.  The purpose of this 
project is to convert the agency sites into the new website in order to provide a harmonious look to users while also allowing each department the ability to maintain 
and update their own content. Once the remainder of the agencies are integrated, Nassau's site will rank as the top county portal in New York, and among the best 
in the nation.  This funding will also support the development of more applications to be made available online.  According to the 3,300 constituents surveyed, they 

Percent Complete:Legislative District: 00 0%

Category: Technology000

Department: Information Technology
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

1/1/2005 4/30/2005

5/1/2005 7/31/2005

8/1/2005 3/31/2006

$7,300,000

want to have the ability to submit a HUD application, apply for subdivision permits, apply/pay for handicapped parking permits, purchase GIS premium services, and 
search and download public records.

242

$0

119

91

$0

$0

Duration 
(Days)Start Finish

Current

1/1/2005 4/30/2005

5/1/2005 7/31/2005

8/1/2005 3/31/2006 242

119

91

Variance

0

0

0

97523
County Treasurer Tax Collection/Accounting SystemProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$400,000

This project has been completed.  Closeout procedures are underway.

$400,000

$390,478

$9,522

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 100%

Category: Technology000

Department: Treasurer's Office

97525
County Treasurer Auto Debt SystemProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

CONSTRUCTION

The auto debt system should be complete by June 30, 2005.

This project is the automation of the debt service process.

Percent Complete:Legislative District: 95%

Category: Technology000

Department: Treasurer's Office
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

1/1/2005 6/30/2005

$400,000

180

$400,000

$270,211

$129,789

Duration 
(Days)Start Finish

Current

1/1/2005 6/30/2005 180

Variance

0

97530
GeoBased Mapping & Information SystemProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

1/1/1990 12/31/2005

$15,000,000

Part of the County's GIS package.  Mapping and informational system work is 95% complete.  Expect completion in 2005.

This project is the development of a computer mapping and informational system to allow all County agencies to manage, sort, compile and retrieve vital geobased 
information.

5843

$15,000,000

$14,458,166

$541,834

Duration 
(Days)Start Finish

Current

1/1/1990 12/31/2005 5843

Variance

Percent Complete:Legislative District: 00 95%

0

Category: Technology000

Department: Planning Department

97531
Cadastral MappingProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

VARIOUS

Currently 80% complete.  Completion expected in mid-2006.

This project continues the Cadastral Mapping project.  When the currently funded activities are completed, the Department of Assessment will be maintaining and 

Percent Complete:Legislative District: 00 80%

Category: Technology000

Department: Planning Department
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:1/1/1997 12/31/2006

$5,000,000

publishing all tax maps from digital (AutoCAD) files.  Also, there will be GIS Data Integration after completion of Tax District Boundary analysis and correction.  It is 
anticipated that updated versions of the district boundaries for all tax districts within the County will be processed.  Subdivision boundaries are being prepared by a 
number of local villages and can be useful to the Assessor.  The initial goal of this activity will be to convert and integrate this data for all new subdivisions.  The next 
involves the conversion of historical data.  The WIIS images will we converted into the data warehouse.  There are over 300,000 images currently stored in the WIIS 
database that must be extracted, converted to a common format and stored in the Assessor’s data warehouse.

$5,000,000

3651

$4,991,105

$8,895

Duration 
(Days)Start Finish

Current

1/1/1997 12/31/2006 3651

Variance

97570
County Attorney Office AutomationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

$1,000,000

Hardware and software efficiencies are currently being evaluated by County Attorney and Information Technology.

This project funds computer and communications hardware, software, training and consulting services for the automation of the County Attorney's Office.  The 
County Attorney is currently without any substantial computerization and is forced to employ manual methods for the majority of its work.

$750,000

$159,818

$590,182

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 99 15%

Category: Technology000

Department: County Attorney

97590
Update Fire Marshal Fee Collection SystemProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

PLANNING Percent Complete:Legislative District: 00 0%

Category: Technology000

Department: Fire Commission
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

$400,000

Approved in 2003, no activity has occurred with this project.  This project will be closed out in 2005 unless progress in made.

This project will update the fee collection system to migrate from Sybase11 (Relational Database Management Software) and Visual FoxPro2.6 (front end user 
interface software) to Oracle (Relational Database Management Software) & Visual Basic (front end user interface software).  It will also replace the file server and 
hub/switch.

$400,000

$0

$400,000

Duration 
(Days)Start Finish

Current Variance

99022
County ReassessmentProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

1/1/2000 12/31/2005 $38,000,000

Project is nearing completion.  95% complete.  Expect completion in 2005.  Website and business support to be conducted.

There are more than 400,000 parcels of property to be reassessed.  In addition to the appraisal portion of the project, software and hardware upgrades are 
required.  At the conclusion of the project, Nassau County will have a modern and upgraded assessment system.  Successful completion of the project will greatly 
reduce the amounts paid out by the County in tax refunds resulting from certiorari judgments.  Moreover, as part of the project, the Board of Assessors intends to 
implement an annual adjustment procedure so that assessments are maintained annually, reflecting changes in market value.  Market value is the standard required 
by law when assessments are challenged in court.

$38,000,000

2191

$36,277,200

$1,722,800

Duration 
(Days)Start Finish

Current

1/1/2000 12/31/2005 2191

Variance

Percent Complete:Legislative District: 00 95%

0

Category: Technology000

Department: Assessment Review Commission
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62003
Traffic Signal Conduit & Interconnection Phase IIProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

3/1/2003 8/1/2005

9/1/2005 1/1/2006

5/1/2006 12/1/2006

$5,000,000

The current phase of the project is ongoing study to coordinate signal timing to prevent queing at grade crossings.  This phase is about 80% complete with design 
expected in the summer of 2005.

Between 1973 and 1974, 39 miles of aerial interconnect cable was installed under a Federally aided program.  Since then various sections have been removed from 
the overhead and placed in underground conduit which was usually installed in conjunction with on-going road or sewer construction. Many gaps exist between the 
sections of underground conduit and much of the aerial cable has reached its usable life and should be replaced. This project will continue to replace the overhead 
cable with an underground system linking up previously installed conduit and also install new conduit and interconnect associated hardware to create a reliable 
signal system that can be coordinated with one another and other controls (I.e. railroad crossing gates).

214

$3,988,996

884

122

$2,997,084

$991,912

Duration 
(Days)Start Finish

Current

3/1/2003 8/1/2005

9/1/2005 1/1/2006

5/1/2006 12/1/2006 214

884

122

Variance

Percent Complete:Legislative District: 00 80%

0

0

0

Category: Traffic000

Department: Department of Public Works

62017
Traffic Signal Construction & Modification - Phase VIIProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

CONSTRUCTION

This is an ongoing project.  After the 2005 Capital Budget/ Plan is adopted, additional work will be undertaken.  Signal construction is conducted as warranted.

The County owns and operates approximately 1,600 traffic signals and other control devices throughout the County.  Additions and modifications must be made to 
these signals in conformance to the NYS Vehicle and Traffic Law to properly safeguard the public in constantly changing traffic conditions.  Modifications must be 
made promptly to avoid legal liability, ensure public safety and ensure that our signals conform to current standards.  New signals are constructed, existing signals 
are rebuilt, or improvements such as the addition of left turn arrows or pedestrian signals (i.e. WALK/DON'T WALK) are installed via funding from this project.  These 
are all improvements that are not eligible for any Federal or State Aid.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 0%

Category: Traffic000

Department: Department of Public Works
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

2/1/2005 1/1/2007

$22,900,000

699

$12,000,000

$11,999,911

$89

2/1/2005 1/1/2007 699 0

62126
Traffic Signal Control Computer EX IIIProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

EQUIPMENT PURCHASE

8/1/2004 6/1/2005

$7,500,000

The project is 95% complete.  Remaining funds will be utilized for the purchase of necessary signal system hardware.  Completion is expected by June 2005.

This continues the expansion-extension program of the County Computerized Traffic Control System that was first initiated in 1972.  The increase in efficiency and 
traffic carrying capacity of our County roads without expensive-extensive widening has been proven by using the computerized traffic control system.  This project 
allows the continuance of the expansion of the Traffic Computerized Signal System to control additional necessary arteries, provides for the replacement of various 
controller hardware, and provides a means to install communication interconnect cable and conduit where required.

304

$7,500,000

$7,167,452

$332,548

Duration 
(Days)Start Finish

Current

8/1/2004 6/1/2005 304

Variance

Percent Complete:Legislative District: 00 95%

0

Category: Traffic000

Department: Department of Public Works

62151
Traffic Pavement Marking MaterialProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

EQUIPMENT PURCHASE

This is for the ongoing purchase of pavement marking material.  The project is currently 95% complete.  The final purchase order is anticipated by May 2005.

Traffic pavement markings are required by the Vehicle and Traffic Law to be installed on County Roads.  The use of thermoplastic and durable preformed tape 
markings has shown to have an effective life of between 5 to 7 years.  This project would enable the County to maintain a supply of these durable marking materials 
on hand for installation by County forces to meet the demands of new pavement delineations over the next three years.  

Percent Complete:Legislative District: 00 80%

Category: Traffic000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:1/1/2000 5/1/2005

$1,000,000

This project is complete.

$1,000,000

1947

$994,251

$5,749

Duration 
(Days)Start Finish

Current

1/1/2000 5/1/2005 1947

Variance

62152
Traffic Durable Pavement MarkingsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

EQUIPMENT PURCHASE

1/1/2000 5/1/2005

$800,000

This project is nearly complete.  Delivery of items in the final purchase order is expected in the spring and the project will be closed-out after that.

This project is for the installation of new thermoplastic pavement markings at intersections throughout Nassau County.  These markings are installed in compliance 
with State codes to improve safety and increase the efficiency of these intersections.  This capital project will be used to fund the local share of the construction 
contracts.

$800,000

1947

$798,207

$1,793

Duration 
(Days)Start Finish

Current

1/1/2000 5/1/2005 1947

Variance

Percent Complete:Legislative District: 00 98%

Category: Traffic000

Department: Department of Public Works

62153
Federal Aid Durable Marking ProgramProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

VARIOUS

Phase I - Construction is 30% complete�Phase II - Design is about 98% complete.

Percent Complete:Legislative District: 00 35%

Category: Traffic000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Description

1/1/2004 6/1/2004

8/1/2004 11/1/2005

$5,334,000

Under previous capital projects (62150 and 62152) Nassau County was able to secure Federal funds to pay 80% of construction costs associated with refurbishing 
of pavement markings.  This project is for the installation of new thermoplastic pavement markings at intersections throughout Nassau County.  These markings are 
installed in compliance with State codes to improve safety and increase the efficiency of these intersections.

457

$3,634,000152

$1,271,021

$2,362,979

Duration 
(Days)Start Finish

Current

1/1/2004 6/1/2004

8/1/2004 11/1/2005 457

152

Variance

0

0

62154
Traffic Durable Pavement Markings Phase IIProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

EQUIPMENT PURCHASE

1/1/2003 8/1/2005

$700,000

This project is approximately 29% complete and is for the ongoing purchase of material.

Traffic pavement markings are required by the Vehicle and Traffic Law to be installed on County Roads.  The use of thermoplastic and durable preformed tape 
markings has shown to have an effective life of between 5 to 7 years.  This project would enable the County to maintain a supply of these durable marking materials 
on hand for installation by County forces to meet the demands of new pavement delineations over the next three years.

$300,000

943

$206,073

$93,927

Duration 
(Days)Start Finish

Current

1/1/2003 8/1/2005 943

Variance

Percent Complete:Legislative District: 00 29%

Category: Traffic000

Department: Department of Public Works

62160
Traffic Computerized Signal System UpdateProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

PLANNING Percent Complete:Legislative District: 00 100%

Category: Traffic000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

1/1/2004 11/1/2004

1/1/2005 10/1/2005

12/1/2005 5/1/2007

$4,500,000

This project is two inter-related sub-projects.  The first is a design and build project to replace hardware and software.  The  contractor selection process is underway 
with notice to proceed projected to be issued early 2005.  The second phase is expected to begin in mid-2005.

In the early 1970's the County secured Federal Aid to develop and install a state of the art centralized traffic signal computer system.  This system has provided 
extensive benefits in terms of reduced stops, reduced delays, reduced congestion, reduced emissions, increased travel speeds and decreased accident rates.  
Because of its success, the system has grown from 108 signals to over 700 traffic signals.  Most of the expansion has been accomplished via federal funds through 
Federal ISTEA and TEA-21 programs.  However the existing hardware and software has a capacity of 800 traffic signals.  In order to continue implementing these 
expansion projects, a new central system is needed.  This project will provide us with a means of obtaining this system.  The proposed project will replace the 
existing system hardware and software in 2004 through 2006 to accommodate future growth of the system and incorporate new ITS technologies.

516

$600,000

305

273

$24,907

$575,093

Duration 
(Days)Start Finish

Current

1/1/2004 11/1/2004

1/1/2005 10/1/2005

12/1/2005 5/1/2007 516

305

273

Variance

0

0

0

62190
Traffic Peninsula Blvd Signal Head ReplacementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

1/1/2004 12/1/2004

3/1/2005 2/1/2006

5/1/2006 11/1/2007

$4,400,000

Design proposals are currently under review.  Design is scheduled to begin in March 2005.  Construction is projected to begin in May 2006 and last 18 months.

This project replaces signal heads at 45 intersections along Peninsula Blvd.   Specifically, this project replaces all of the existing 8" diameter signal lenses that face 
traffic on Peninsula Blvd with 12" diameter signals. This change increases the target value of these signals and has been proven to reduce right angle, rear end and 
pedestrian accidents.

549

$650,000

335

337

$2,020

$647,980

Duration 
(Days)Start Finish

Current

1/1/2004 12/1/2004

3/1/2005 2/1/2006

5/1/2006 11/1/2007 549

335

337

Variance

Percent Complete:Legislative District: 00 100%

0

0

0

Category: Traffic000

Department: Department of Public Works
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62313
Traffic Sign Replacement - Phase VProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

EQUIPMENT PURCHASE

10/1/2004 8/1/2007

$2,775,000

This project is the ongoing purchases of material.  An agreement needs to be approved by the Legislature.

Traffic warning and regulatory signs are required by the Vehicle and Traffic Law to be installed on County Roads.  The material needed to complete this work has 
historically been procured via 100% County funded projects.  Under a previous project, the County Department developed and installed a sign management system 
to manage the inventory of over 15,000 traffic signals.  The system has enabled us to better manage our sign inventory.  The development of the system and the 
subsequent sign replacements identified by the system are eligible for Federal Aid.  This project will make use of the system to create annual lists of signs that need 
to be replaced.  The purchase of necessary materials to replace the signs will be funded through this project.  The cost of sign materials purchased under this 
project will be 80% reimbursed with Federal dollars.

$2,125,000

1034

$715,424

$1,409,576

Duration 
(Days)Start Finish

Current

10/1/2004 8/1/2007 1034

Variance

Percent Complete:Legislative District: 08 20%

Category: Traffic000

Department: Department of Public Works

62453
Traffic Computerized Signal (Hemp/Atlntc/Forest Aves)Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

CONSTRUCTION

This is two sub-projects: 1) The first project began in mid 2004 and is currently under construction (20% complete).  The  projected construction duration is two 
years.�

In the early 1970's a Federally Aided program (TOPICS) installed 39 miles of copper interconnect cable, rebuilt traffic controllers and installed a central computer to 
monitor and control 108 traffic signals.  The project proved to be very effective in reducing traffic congestion, reducing delays, decreasing travel time, improving 
safety and decreasing automobile emissions.  Many studies indicate that this type of system is the most cost effective method of improving traffic conditions.  Our 
signal system has been expanded with projects very similar to this project.  Our system currently controls over 700 traffic signals. With this project, we propose to 
expand the system to include the traffic signals along Hempstead Ave, Atlantic Ave, and Forest Ave.  New controllers will be installed and new conduit and 
interconnect will be installed.

Percent Complete:Legislative District: 00 20%

Category: Traffic001

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$9,000,000

$9,000,000

$6,792,815

$2,207,185

Duration 
(Days)Start Finish

Current Variance

62453
Traffic Computerized Signal (Hemp/Atlntc/Forest Aves)Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

DESIGN

$9,000,000

This is two sub-projects:��2) Design for the second was completed in September 2004 and the package has been submitted to the state for approval.  A bid date is 
projected for May 2005 and construction is anticipated to last for 18 months.

In the early 1970's a Federally Aided program (TOPICS) installed 39 miles of copper interconnect cable, rebuilt traffic controllers and installed a central computer to 
monitor and control 108 traffic signals.  The project proved to be very effective in reducing traffic congestion, reducing delays, decreasing travel time, improving 
safety and decreasing automobile emissions.  Many studies indicate that this type of system is the most cost effective method of improving traffic conditions.  Our 
signal system has been expanded with projects very similar to this project.  Our system currently controls over 700 traffic signals. With this project, we propose to 
expand the system to include the traffic signals along Hempstead Ave, Atlantic Ave, and Forest Ave.  New controllers will be installed and new conduit and 
interconnect will be installed.

$9,000,000

$6,792,815

$2,207,185

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 95%

Category: Traffic002

Department: Department of Public Works

62454
Traffic Computerized Signal (Central Ave/Rckwy Tpk)Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

PLANNING Percent Complete:Legislative District: 00 100%

Category: Traffic000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

5/1/2004 12/1/2004

8/1/2005 6/1/2006

9/1/2006 5/1/2008

$4,400,000

The planning phase is complete and the process to select design consultant is to begin in early 2005.  Construction is anticipated to begin in mid-2006 and reach 
completion in early 2008.

In the early 1970's a Federally Aided program (TOPICS) installed 39 miles of copper interconnect cable, rebuilt traffic controllers and installed a central computer to 
monitor and control 108 traffic signals.  The project proved to be very effective in reducing traffic congestion, reducing delays, decreasing travel time, improving 
safety and decreasing automobile emissions.  Many studies indicate that this type of system is the most cost effective method of improving traffic conditions.  Our 
signal system has been expanded with projects very similar to this project.  Our system currently controls over 700 traffic signals.  With this project, we propose to 
expand the system to include the traffic signals along Central Avenue and Cherry Avenue in Bethpage, and along Central Avenue and Rockaway Turnpike in 
Woodmere, Cedarhurst, Inwood, and Lawrence.

608

$700,000

214

304

$5,996

$694,004

Duration 
(Days)Start Finish

Current

5/1/2004 12/1/2004

8/1/2005 6/1/2006

9/1/2006 5/1/2008 608

214

304

Variance

0

0

0

62550
Traffic Signal Management SystemProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

7/1/2004 5/1/2005

5/1/2005 3/1/2006

1/1/2006 7/1/2006

$1,300,000

This design / build project is to develop an asset inventory system. Work began in July and is anticipated to be completed in 24 months.

The purpose of this project is to implement a state of the art signal management system.  A computerized system will be developed that will contain all data 
regarding the installation of traffic signal controls, maintenance history, inspection logs, records of correspondence, current and past timings, etc.  The system will 
identify problem locations or locations that are in need of rebuilding due to their age or a specific design feature that requires improvement.

181

$1,300,000

304

304

$900,055

$399,945

Duration 
(Days)Start Finish

Current

7/1/2004 5/1/2005

5/1/2005 3/1/2006

1/1/2006 7/1/2006 181

304

304

Variance

Percent Complete:Legislative District: 00 80%

0

0

0

Category: Traffic000

Department: Department of Public Works
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62560
Traffic Incident Management System - Old Country RdProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

DESIGN

6/1/2003 6/1/2004

7/1/2004 9/1/2005

12/1/2005 12/1/2006

$1,500,000

Design started summer 2004 and is projected to be complete September 2005. Construction is expected to begin December of 2005 with an anticipated completion 
of December 2006.

In an effort to further improve traffic flow along Old Country Road, an incident management system has been purposed for Old Country Rd. from Mineola to 
Plainview.  The system will be comprised of video cameras installed at critical locations along Old County Road.  These cameras will be connected to existing fiber 
optic cable that was installed in previous projects.  The video cameras would provide our central computer room with live feedback as to prevailing traffic conditions.  
Operators of the system will be able to pan, tilt and zoom the cameras from a remote location to identify incidents that are creating backups.  Operators will then be 
able to initiate the actions necessary to correct the condition and restore traffic flow.  This will reduce delay associated with the incident and would therefore improve 
safety.

365

$1,500,000

366

427

$159,178

$1,340,822

Duration 
(Days)Start Finish

Current

6/1/2003 6/1/2004

7/1/2004 9/1/2005

12/1/2005 12/1/2006 365

366

427

Variance

Percent Complete:Legislative District: 00 30%

0

0

0

Category: Traffic000

Department: Department of Public Works
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91017
MTALIB 1995 FTA Sec 5309 Grant NY03-0307Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

EQUIPMENT PURCHASE

1/1/2005 12/31/2005

$14,294,379

Project is 85% complete.  Expect remainder of County funding to be allocated to MTA in 2005.  Funds will be used towards construction of a paratransit facility.

This capital project was submitted and approved by the county for the full amount of $9,344,000. However, bond counsel disallowed a portion of the project involving 
leasing of a paratransit facility.  This resulted in approval of a lifetime budget amount of $7,959,245, less than the full amount of the capital project request.  
Subsequently, at the request of the planning department, the FTA revised the grant to state, "purchase of a paratransit facility," rather than the line item "leasing."   It 
is requested that bond counsel amend the initial bond ordinance for this project to include the purchase of a paratransit facility, ($1,352,300).  This would restore the 
total project cost back to $9,344,000, the amount originally approved by the Capital Budget Committee in 1994.  The amount to be bonded by this amendment is 
$302,915.

$9,311,545

364

$7,733,107

$1,578,438

Duration 
(Days)Start Finish

Current

1/1/2005 12/31/2005 364

Variance

Percent Complete:Legislative District: 00 85%

Category: Transportation000

Department: Planning Department

91019
MTALIB CNG Bus Purchase & Capital ImprovementsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:

Status

Description

EQUIPMENT PURCHASE

$21,704,610

MTA Long Island Bus is in the final implementation stage of the Automated Vehicle Locator System project.  Close-out is scheduled for March 2005.

This is the purchase of a 40-foot compressed natural gas (CNG) buses, fare boxes and Long Island Bus related capital improvements.  This project cost is 
$13,268,992.  Bonding requirements are $2,902,592 and the cost to County is $1,749,292.

$11,403,372

$12,639,933

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 100%

Category: Transportation000

Department: Planning Department
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Equipment Purchase Remaining Budget:1/1/2005 3/30/2005 88 ($1,236,561)1/1/2005 3/30/2005 88

91028
MTALIB 1999 FTA Grant Sect 5307 NY90-X404Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

EQUIPMENT PURCHASE

$8,463,290

MTA Long Island Bus projects are in the final stages of implementation.  Project will closed out after completion.  

This project relates to the Federal Fiscal Year 1999 Federal Transit Administration Section 5307 Capital Grant NY90-X404 that is funded 80% by the FTA and 10% 
by NYSDOT and requires 10% in local matching funds. This funds the purchase of bus and bus related items relative to CNG fixed route buses and paratransit 
vehicles. Items included are: paratransit replacement/expansion bus purchase, support vehicles, bus overhaul, vehicle maintenance transportation system Phase II, 
MIS hr/payroll system Phase II, support vehicles, engineering design services, facility capital replacement/improvements, miscellaneous equipment, contingency and 
administration.

$846,329

$831,707

$14,622

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 95%

Category: Transportation000

Department: Planning Department

91029
MTALIB 1999 FTA Grant Sect 5307 NY03-0350Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

COMPLETE

This project is complete.  Closeout procedures are currently underway.

This project relates to the Federal Fiscal Year 1999 Federal Transit Administration Section 5309 Capital Grant NY03-0350 that is funded 80% by the FTA and 10% 
by NYSDOT and requires 10% in local matching funds. This funds the purchase of bus and bus related items relative to CNG fixed route buses. Items included are: 
purchase of CNG 40' replacement buses, associated capital maintenance items and inspection.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 100%

Category: Transportation000

Department: Planning Department
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$2,791,406

$279,141

$279,141

$0

91033
MTALIB 1999 FTA Grant Sect 5307 NY90-X411Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$10,000,000

This project is complete.  Closeout procedures are currently underway.

This project relates to the Federal Fiscal Year 1999 Federal Transit Administration Section 5307 Capital Grant NY90-X411 that is funded 80% by the FTA and 10% 
by NYSDOT and requires 10% in local matching funds. This funds the purchase of bus and bus related items relative to CNG fixed route buses. Items included are: 
purchase of CNG 40' replacement buses, associated capital maintenance items and inspection.

$1,000,000

$1,000,000

$0

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 100%

Category: Transportation000

Department: Planning Department

91034
MTALIB 2001 FTA Grant Sect 5307 NY90-X445Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

EQUIPMENT PURCHASE

The MTA Long Island Bus projects are in various stages of final procurement and implementation.  Close-out is scheduled for June 2005.

The MTA Long Island Bus operates and maintains a fleet of 336 fixed route buses, 81 paratransit buses, four facilities, and has over 31 million annual riders.  To 
maintain operating efficiency, capacity, and continued CNG conversion of the fixed route fleet, MTA Long Island Bus needs to purchase thirty-four 40' CNG buses to 
replace those that are beyond their useful life.  The beneficial life of the vehicles is 12 years/500,000 miles.  The replacement cost is approximately $320K per 
vehicle.  Three security and dispatch support vehicles that are beyond their useful life also need to be replaced.  The beneficial useful life of the vehicles is 5 

Percent Complete:Legislative District: 00 100%

Category: Transportation000

Department: Planning Department
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:1/1/2005 6/30/2005

$14,151,375

years/80,000 miles.  The average replacement cost is approximately $35K.  To maintain the operating facilities in a state of good repair, MTA Long Island Bus needs 
to purchase and install miscellaneous facility items such as methane detection systems, fuel maintenance upgrades, CNG station programmable logic systems, lift 
replacements, and roof replacements, and also engage engineering design services.

$1,565,610

180

$1,565,610

$0

Duration 
(Days)Start Finish

Current

1/1/2005 6/30/2005 180

Variance

91035
MTALIB 2000 FTA Grant Sect 5307 NY90-X423Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$13,396,030

This project is complete.  Closeout procedures are currently underway.

The MTA Long Island Bus operates and maintains a fleet of 336 fixed route buses, 81 paratransit buses, four facilities, and has over 31 million annual riders.  To 
maintain operating efficiency, capacity, and continued CNG conversion of fixed route fleet, and replace buses that are beyond their useful life, MTA Long Island Bus 
needs to purchase thirty-four 40' CNG buses.  The beneficial useful life of the vehicles is 12 years/500,000 miles.  The replacement cost is approximately $320K per 
vehicle.  Three maintenance support vehicles that are beyond their useful life also need to be replaced.  The beneficial useful life of the vehicles is 5 years/100,000 
miles.  The average replacement cost is approximately $80K.  To maintain the operating facilities in a state of good repair, MTA Long Island Bus needs to purchase 
and install miscellaneous facility items such as heat recovery wheels, and air curtains, including engineering design services, as well as perform various facility 
repairs, and roof replacements.

$1,488,448

$1,488,448

$0

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 100%

Category: Transportation000

Department: Planning Department

MTALIB 2000 FTA Grant Sect 5307 NY03-0367Project Title:
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91036Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$1,379,665

This project is complete.  Closeout procedures are currently underway.

The MTA Long Island Bus operates and maintains a fleet of 336 fixed route buses, and has an annual ridership of 31 million.  To maintain operating efficiency, 
capacity, and continued CNG conversion of the fixed route fleet, MTA Long Island Bus needs to purchase seven 40' CNG buses and associated spare parts to 
replace those that are beyond their useful life.  The beneficial useful life of the vehicles is 12 years/500,000 miles.  The replacement cost is approximately $320K per 
vehicle.

$153,296

$153,296

$0

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 100%

Category: Transportation000

Department: Planning Department

91039
MTALIB 2001 FTA Grant Sect 5307 NY03-0380Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

COMPLETE

MTA Long Islan Bus is currently accepting delivery of fixed route buses.  Closeout procedures are underway.

The MTA Long Island Bus operates and maintains a fleet of 336 fixed route buses, 81 paratransit buses, four facilities, and has over 31 million annual riders.  To 
maintain operating efficiency, capacity, and continued CNG conversion of the fixed route fleet, MTA Long Island Bus needs to purchase four 40' CNG buses and 
associated space parts to replace those that are beyond their useful life, and five 35' buses.  The beneficial useful life of the vehicles is 12 years/500,000 miles, and 
7 years/200,000 miles.  The replacement cost of the 40' buses is approximately $320K per vehicle, and the 35' buses are approximately $125K.  To maintain the 
operating efficiency and capacity of the paratransit fleet, MTA Long Island Bus needs to purchase eighteen 22' buses to replace those that are beyond their useful 
life.  The beneficial life of the vehicles is 4 years/100,000 miles.  The replacement cost is $73K per bus.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 100%

Category: Transportation000

Department: Planning Department
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$2,562,440

$235,357

$235,357

$0

91042
MTALIB 2002 FTA Grant Sect 5307 NY03-0393Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$3,341,348

This project is complete.  Closeout procedures are currently underway.

The MTA Long Island Bus operates and maintains a fleet of 336 fixed route buses, 81 paratransit buses, four facilities, and has over 31 million annual riders.  To 
maintain operating efficiency, capacity, and continued CNG conversion of the fixed route fleet, and replace buses that are beyond their useful life, MTA Long Island 
Bus needs to purchase six 40' CNG buses and associated spare parts, and ten 35' buses.  The beneficial useful life of the vehicles is 12 years/500,000 miles, and 7 
years/200,000 miles.  The replacement cost of the 40' bus is approximately $320K per vehicle,  and the 35' bus is approximately $125K.  To maintain the operating 
efficiency and capacity of the paratransit fleet, MTA Long Island Bus needs to purchase eight 22' buses.  The beneficial useful life of the vehicles is 4 years/100,000 
miles.  The replacement cost is $73K per bus.

$247,507

$247,507

$0

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 100%

Category: Transportation000

Department: Planning Department

91043
MTALIB 2002 FTA Grant Sect 5307 NY90-X464Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

COMPLETE

This project is complete.  Closeout procedures are currently underway.

The MTA Long Island Bus operates and maintains a fleet of 336 fixed route buses, 81 paratransit buses, four facilities, and has over 31 million annual riders.  To 

Percent Complete:Legislative District: 00 100%

Category: Transportation000

Department: Planning Department
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$9,198,675

maintain operating efficiency, capacity, and continued CNG conversion of the fixed route fleet, and replace buses that are beyond their useful life, MTA Long Island 
Bus needs to purchase thirteen 40' CNG buses.  The beneficial useful life of the vehicles is 12 years/500,000 miles.  The replacement cost is approximately $320K 
per vehicle.  Six dispatch, patrol and security support vehicles that are beyond their useful life also need to be replaced.  The beneficial useful life of the vehicles is 5 
years/80,000 miles.  The average replacement cost of the vehicles is approximately $21K.  To maintain operating facilities in a state of good repair, MTA Long Island 
Bus needs to purchase and install miscellaneous facility items such as humidifiers, and primary ventilation units, and perform energy upgrades and roof 
replacements.

$603,898

$603,898

$0

Duration 
(Days)Start Finish

Current Variance

91044
MTALIB 2003 FTA Grant Sect 5307 NY90-X488Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

NEW

1/1/2005 12/31/2005

$1,485,142

This is a new project in the 2005 budget.  The County will contribute 10% to capital needs of MTALIB

This is MTA Long Island Bus's capital program to purchase buses and bus related equipment, and facility support items.  To maintain operating efficiency, capacity, 
and continued CNG conversion of the fixed route fleet, and replace buses that are beyond their useful life, MTA Long Island Bus needs to purchase thirteen 40' CNG 
buses.  The beneficial useful life of the vehicles is 12 years/500,000 miles.  The replacement cost is approximately $350K per vehicle.  To maintain the operating 
efficiency and capacity of the paratransit fleet, MTA Long Island Bus needs to purchase twenty-four 22' buses.  The beneficial useful life of the vehicles is 4 
years/100,000 miles.  The replacement cost is $83K per bus.  Maintenance and security support vehicles with a useful life of 5 years/80,000 miles need to be 
replaced.  The average replacement cost is approximately $50K.

$0

364

$0

$0

Duration 
(Days)Start Finish

Current

1/1/2005 12/31/2005 364

Variance

Percent Complete:Legislative District: 00 0%

Category: Transportation000

Department: Planning Department

MTALIB 2003 FTA Grant Sect 5307 NY03-0411Project Title:
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91045Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

NEW

1/1/2005 12/31/2005

$30,740

This is a new project in the 2005 budget.  The County will contribute 10% to capital needs of MTALIB

This is MTA Long Island Bus's capital program to support modifications to the paratransit facility.  Long Island Bus operates 85 paratransit buses from a facility that 
is inadequate to carry out the needs of the service.  To maintain operating efficiency, and capacity of the paratransit fleet, facility modifications in the form of paving 
and re-grading work have to be performed.

$0

364

$0

$0

Duration 
(Days)Start Finish

Current

1/1/2005 12/31/2005 364

Variance

Percent Complete:Legislative District: 00 0%

Category: Transportation000

Department: Planning Department

91046
MTALIB 2004 FTA Grant Sect 5307 NY90-X505Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:

Status

Description

NEW

$1,052,142

This is a new project in the 2005 budget.  The County will contribute 10% to capital needs of MTALIB

This is MTA Long Island Bus's capital improvement program to purchase buses and bus related equipment, and facility support items.  To maintain the operating 
efficiency of the paratransit fleet and to replace vehicles that are beyond their useful life, MTA Long Island Bus needs to purchase thirty paratransit buses.  The 
beneficial useful life of the vehicles is 4 years/100,000 miles.  The replacement cost is $77K per bus.  The security, patrol, plant and equipment, and maintenance 
vehicles with beneficial useful lives of 5 years/80,000 miles that are beyond their useful life also need to be replaced.  The average replacement cost is 
approximately $60K.   This project will be funded with a Federal Transit Administration Federal Fiscal Year 2004 formula grant (NY90-X505).  A Nassau County 
matching grant of 10% of the total grant will be needed to advance and complete the projects

$0

$0

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 0%

Category: Transportation000

Department: Planning Department
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Equipment Purchase Remaining Budget:1/1/2006 12/31/2006 364 $01/1/2006 12/31/2006 364

91047
MTALIB 2004 FTA Grant Sect 5307 NY03Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

NEW

1/1/2006 12/31/2006

$121,359

This is a new project in the 2005 budget.  The County will contribute 10% to capital needs of MTALIB

This is MTA Long Island Bus's capital program to purchase bus and bus related equipment.  MTA Long Island Bus operates and maintains a fleet of 327 fixed route 
buses.  To maintain operating efficiency and capacity of the fixed route fleet, MTA Long Island Bus needs to purchase four 40' CNG buses.  The beneficial useful life 
of the buses is 12 years/500,000 miles.  The replacement cost is approximately $350K per vehicle.

$0

364

$0

$0

Duration 
(Days)Start Finish

Current

1/1/2006 12/31/2006 364

Variance

Percent Complete:Legislative District: 00 0%

Category: Transportation000

Department: Planning Department

91091
Nassau Hub StudyProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

PLANNING

The County is in the final stages of the Nassau Hub Major Investment Study (MIS), with this phase scheduled to be completed in May 2005.  Everything is still in the 
planning stage, although that will change when the Hub planning initiative enters the environmental phase (i.e., DEIS and FEIS) either later this year, or early 2006.

This project will explore transit options in the central portion of the County, in a 2.9 square mile area, whose boundaries are Old Country Road to the north, 
Hempstead Turnpike to the south, Clinton Road to the west and Merrick Avenue to the east.  The range of alternatives that will be evaluated include light rail, a fixed 
guide way loop, and a circulator bus service and shuttle buses that would connect existing facilities and new infill development in a pedestrian/transit-friendly 
environment. Potential transit service would connect with a LIRR commuter rail station.  Any new or enhanced transportation system would connect existing 
development such as the Roosevelt Field Mall, the Raceway Center, Hofstra University, Nassau Community College, the Nassau Veterans Memorial Coliseum, 
Mitchel Athletic Complex, Museum Row, EAB Plaza and the Marriott Hotel.  In addition the project will include future development of the 70 acre Coliseum site, 
development of the former Raceway grandstand area and any other planned infill development would be considered in future transit options for the Hub.

Percent Complete:Legislative District: 02 60%

Category: Transportation000

Department: Planning Department
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

10/15/2003 5/30/2005 $1,324,596

$724,596

593

$0

$724,596

Duration 
(Days)Start Finish

Current

10/15/2003 5/30/2005 593

Variance

0

91092
County Wide Planning Initiative and StudyProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

NEW

1/1/2005 6/30/2006 $400,000

This is a new project in the 2005 budget.

Based upon the 35 Economic Development Zone Community Meetings, the County Executive has made a commitment to conduct a study and produce a document 
that will reflect and address the growing economic, social and environmental needs and priorities of individual communities, as well as the County as a whole.  The 
County continues to grow and must be directed in such a way so that we can support our community and regional priorities to insure a sustainable future and 
maintain our quality of life.  The study document will help to shape an efficient provision of services to County residents.

$0

545

$0

$0

Duration 
(Days)Start Finish

Current

1/1/2005 6/30/2006 545

Variance

Percent Complete:Legislative District: 00 0%

0

Category: Transportation000

Department: Planning Department

91300
LIRR Various ProjectsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

HOLD

This project is currently on hold.

Percent Complete:Legislative District: 00 50%

Category: Transportation000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$65,000,000

Oyster Bay Yard must be constructed to accommodate the future fleet, as well as the existing operations.  Thus, five tracks must be available in the yard to store the 
existing five lay-ups (as well the proposed 5 lay-ups), and an additional track for growth potential and operations flexibility.

$33,220,893

$36,044,323

($2,823,430)

Duration 
(Days)Start Finish

Current Variance

91302
LIRR Reconstruction Various Bridges & BuildingsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

HOLD

$40,000,000

This project is currently on hold.

The Long Island Rail Road is responsible for the inspection, maintenance and repair of line structures throughout a territory that includes all of Nassau County. The 
majority of LIRR line structures are bridges.  The bridges and viaducts are not in a state of good repair.  There is currently an effort to address this deficiency with 
the current PN3H project.

$31,219,467

$34,788,495

($3,569,028)

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 85%

Category: Transportation000

Department: Department of Public Works

91304
Farmingdale Station ParkingProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

HOLD

This project is currently on hold.

Percent Complete:Legislative District: 12 0%

Category: Transportation000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Description

$1,750,000

The Long Island Rail Road seeks authorization, under the Metropolitan Transportation Authority Parking Policy, for the LIRR to enter into agreement with the Village 
of Farmingdale for the construction and operations of additional commuter parking facilities.

$1,000,000

$0

$1,000,000

Duration 
(Days)Start Finish

Current Variance

91306
LIRR Resurface Various Parking AreasProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

HOLD

$17,000,000

This project is currently on hold.

The LIRR has more than 60,000 commuter parking spaces system wide, of which about 85% are owned and operated by entities other than the LIRR.  Driving to the 
station and parking remains the preferred station access mode the LIRR customers.  Insuring that commuter parking lots are kept in a state-of-good-repair (SGR), 
through a regular rehabilitation program, continues to be an integral element in the LIRR's overall plan to retain/grow existing markets.  It is also consistent with the 
LIRR's goal to become more directly involved in day-to-day total parking program management.

$7,972,191

$14,337,607

($6,365,416)

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 80%

Category: Transportation000

Department: Department of Public Works

91321
Employee Facility RehabilitationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

HOLD Percent Complete:Legislative District: 99 66%

Category: Transportation000

Department: Department of Public Works
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

$6,000,000

This project is currently on hold.

This project will complete design or construction of new Employee Facilities throughout the Long Island Rail Road.  The existing faculties are or will be in need of 
replacement or upgrade in the next 20 years.  These facilities are utilized by employees throughout the system for their headquarters and other operational needs.

$3,900,000

$3,903,061

($3,061)

Duration 
(Days)Start Finish

Current Variance

92029
Veterans Memorial Coliseum Reuse EISProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

$600,000

Currently evaluating options for future use of this property.

Under this project, the Nassau County Planning Commission will retain the services of a consultant in connection with the preparation of a Generic Environmental 
Impact Statement (GEIS) for the redevelopment of the approximately 80+/- acre property comprising the Nassau Veterans Memorial Coliseum.

$600,000

$19,774

$580,226

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 01 3%

Category: Transportation000

Department: Planning Department
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30051
SD2 Interceptor Corrosion Survey & RehabilitationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

DESIGN

10/18/2004 8/18/2005

7/15/2005 11/15/2005

$3,680,000

This project will include multiple construction contracts.  In-house design was completed for an internal lining job and that is going out for bid soon.  This is reflected 
in the Construction dates here.  Additionally, and engineering study is underway to identify future rehabilitation projects.  The dates for that study are reflected in the 
Design start and finish dates.

The interceptor sewers (approx. 60 miles) for Disposal District II (SD2) were installed from 1949 through 1955.  Pipe material consisted primarily of reinforced 
concrete in sizes ranging from 18 inch to 72 inch diameters.  Pipe failures have occurred due to crown corrosion caused by chemical erosion (hydrogen sulfide).  
Recent in-house investigations in the Oceanside area indicate corrosive pH readings that warrant further evaluation and remedial action.

The proposed five (5) year program of interceptor evaluation, repair and rehabilitation will identify structural deficiencies and implement immediate and short term 
actions to address the deficiencies.  Visual and closed-circuit television inspection of pipes and manholes as well as laboratory analysis of pipe samples will be 
conducted.

123

$920,000304

$493,000

$427,000

Duration 
(Days)Start Finish

Current

10/18/2004 8/18/2005

7/15/2005 11/15/2005 123

304

Variance

Percent Complete:Legislative District: 00 5%

0

0

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

31150
Storm Water Outfall Improvements (Bay Park & Cedar Creek)Project Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

NEW

This is a new project in the 2005 budget.

To comply with Phase II of the Federal Storm Water Regulations, we must provide facilities to reduce sediments and nutrients within the storm water discharges to 
surface waters.  This project will assist the county in complying with these regulations.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 07, 19 0%

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

12/15/2005 4/15/2006

4/16/2006 12/16/2006

4/1/2007 12/1/2007

$1,200,000

244

$0

121

244

$0

$0

12/15/2005 4/15/2006

4/16/2006 12/16/2006

4/1/2007 12/1/2007 244

121

244

0

0

0

33990
Health Dept Birches Sewage TreatmentProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

DESIGN

4/13/2004 4/22/2004

4/22/2004 7/21/2004

12/1/2004 9/15/2005

$1,328,000

The design for this project is nearly complete and contract documents have been submitted to DEC.  Construction is expected to begin in 2005, although the project 
is on hold pending resolution of ownership with the Town of Oyster Bay in establishment of the sewer collection district.  The consent decree requires this to be in 
operation by 9/15/2005.

Funding is required to furnish materials and construction services to upgrade an existing chlorine contact chamber to provide primary, secondary and tertiary (nitrate 
removal) sewage treatment in a residential subdivision in northern Nassau County.  Upgrading of this facility is required by the New York State Department of 
Environmental Conservation.

Nassau County is presently operating the facility in non-compliance with a permit and has entered a consent agreement to bring the facility into compliance.  The 
project will involve the design, purchase and installation of a package sewage treatment plant to provide the required treatment.   The County may be awarded 
$522,500 in matching funds from the NYS water/clean air bond act for this project. Once installed and operating, the facility will be maintained by the Town of Oyster 
Bay.

288

$855,000

9

90

$149,419

$705,581

Duration 
(Days)Start Finish

Current

4/13/2004 4/22/2004

4/22/2004 7/21/2004

6/15/2005 3/15/2006 273

9

90

Variance

Percent Complete:Legislative District: 18 95%

181

0

0

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

3B114
Bay Park Aeration Tank CoversProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

COMPLETE Percent Complete:Legislative District: 07 100%

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

$25,100,000

Construction is complete, with minor punch list items remaining.

This project will provide covers over the four existing aeration tanks and a new fifth aeration tank.  It will also include the installation of odor control equipment 
housed within a new odor control building to collect and treat the process exhaust air for the removal of odorous compounds.  This work is necessary to decrease 
the potential emissions of odor-causing compounds, which is of concern to the surrounding communities.

In addition, this project also includes work to replace four 15,000-gallon chemical tanks located in the existing Effluent Screening and Disinfection Building which is 
adjacent to the proposed new odor control building.

$21,946,508

$20,459,245

$1,487,263

Duration 
(Days)Start Finish

Current Variance

3B115
Bay Park Chemical Bulk Storage Facility ImprovementsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

DESIGN

3/30/2004 6/30/2004

7/1/2004 12/31/2004

8/1/2005 10/30/2006

$1,144,000

A portion of this work was broken out, designed, and is in construction (about 20% complete).  This portion of the work involves retrofitting of existing tanks with new 
electronic level / alarm detection equipment that will transmit to new display panels near the tank fill station.  This work is required by DEC to be completed sooner 
than the other work.

This project provides for improvements to chemical bulk storage facilities that exist at the Bay Park Sewage Treatment site.  Current federal, state and local code 
requires that existing facilities (i.e. storage, transfer, delivery, distribution, monitoring systems, etc.) for regulated chemicals be upgraded to comply with the most 
stringent requirements of these codes in order to protect the environment and personnel from spills, leaks, etc.  This project involves but is not limited to providing 
additional/improved spill containment structures (covered), leak detection/alarm system associated utility work.

455

$294,000

92

183

$116,261

$177,739

Duration 
(Days)Start Finish

Current

4/30/2004 8/1/2004

8/1/2004 2/28/2005

8/1/2005 10/30/2006 455

93

211

Variance

Percent Complete:Legislative District: 07 90%

0

32

59

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

Page 154



3B116
Bay Park Outfall Dist Structure Pipeline RehabilitationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

3/1/2006 6/1/2006

6/1/2006 12/1/2006

5/1/2007 5/1/2007

$750,000

It is anticipated that the RFP for planning, Arch Design Report, and design will be issued in September 2005.

This project is for the rehabilitation of the Bay Park Sewage Treatment Plant (BPSTP) outfall distribution structure and pipeline located in Reynolds Channel.  
Constructed in the 1960's, these structures have not been thoroughly evaluated since that time.  Recent investigations by County personnel have determined that 
the concrete distribution structure has deteriorated to a strength substantially below its design strength.   Additionally, due to an apparent obstruction of the tide gate, 
the tidal pumps are operating excessively resulting in accelerated wearing of mechanical components and increased energy and maintenance costs.

0

$750,000

92

183

$14,241

$735,759

Duration 
(Days)Start Finish

Current

3/1/2006 6/1/2006

6/1/2006 12/1/2006

5/1/2007 5/1/2007 0

92

183

Variance

Percent Complete:Legislative District: 07 0%

0

0

0

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

3B117
Bay Park Influent Pumping System UpgradeProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

PLANNING

Testing of the interior 48" pipe has been completed.  Negotiations for the test pit work are currently underway.

This project is intended to rehabilitate the Bay Park Sewage Treatment Plant (BPSTP) influent pumping system.  Modifications and improvements to the system are 
necessary as pump casings leak, pipelines leak, and several of the pumps have been in operation for forty (40) years and have exceed their useful life expectancy.  
Some of the pump controls and appurtenances are no longer manufactured and cannot be repaired if they fail.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 07 10%

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

10/1/2004 5/1/2005

5/1/2005 7/1/2006

7/1/2006 11/1/2008

$555,000

854

$350,000

212

426

$301,180

$48,820

10/1/2004 5/1/2005

5/1/2005 7/1/2006

7/1/2006 11/1/2008 854

212

426

0

0

0

3B118
Bay Park Permanent Lighting ReplacementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

6/1/2004 10/1/2004

10/1/2004 6/1/2005

1/1/2005 3/1/2006

$700,000

The final technical design report was submitted on 1/11/05 and this needs final review and acceptance by the County.  The County must present the selected 
alternative to the community.

During the course of the multi-phased construction improvement program at the Bay Park Sewage Treatment Plant (BPSTP) the original roadway and exterior 
lighting system was removed to accommodate new structures.  As a short term measure temporary fixtures were installed atop wooden poles to satisfy minimum 
exterior lighting requirements.  The temporary lighting system was not intended or designed to remain in-place for an extended period of time.  As such, the fixtures, 
wiring and poles are deteriorating and becoming unserviceable.

424

$700,000

122

243

$103,185

$596,815

Duration 
(Days)Start Finish

Current

6/1/2004 10/1/2004

10/1/2004 6/1/2005

1/1/2005 3/1/2006 424

122

243

Variance

Percent Complete:Legislative District: 07 90%

0

0

0

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

3B119
Bay Park Various Buildings and Equipment ModificationsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

PLANNING

Proposals are due on 1/21/05 and the committee needs to recommend a consultant to perform the design work.

This project will make various equipment modifications to the Operations, Primary Sludge, Sludge Thickening, and Sludge Dewatering facilities.  Major modifications 
include:  upgrade/replacement of three (3) emergency generators in the Operations Building; modifications/improvements to centrifugal process air blowers; 

Percent Complete:Legislative District: 07 2%

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

5/1/2005 9/1/2005

9/1/2005 9/1/2006

11/1/2006 6/1/2008

$5,000,000

modifications to flotation thickener system to improve hydraulics; and miscellaneous health (OSHA) and safety (fire prevention/detection) improvements to comply 
with current codes and regulations.

578

$1,666,668

123

365

$0

$1,666,668

Duration 
(Days)Start Finish

Current

5/1/2005 9/1/2005

9/1/2005 9/1/2006

11/1/2006 6/1/2008 578

123

365

Variance

0

0

0

3B200
Bay Park Hot & Chilled Water Piping System ReplacementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

DESIGN

9/1/2004 12/1/2004

1/10/2005 6/1/2005

9/1/2005 12/1/2005

$1,900,000

Authorization to commence the Technical Design Report was given on 1/10/05.  Investigation of the hot / chilled water line is being fast-tracked to meet the October 
2005 heating season.

The existing hot and chilled water yard piping systems are deteriorating and leaking.  Failure of this system would result in loss of heating/cooling for various plant 
buildings.  This loss would lead to the failure of process equipment and systems which would no longer be protected from extreme temperatures.  Additionally, the 
hot water system is a "closed loop" system which should be chemically treated to remove impurities.  Due to current water losses we are experiencing an increase in 
the cost of chemical treatment.

91

$250,000

91

142

$115,247

$134,753

Duration 
(Days)Start Finish

Current

9/1/2004 12/1/2004

1/10/2005 6/1/2005

9/1/2005 12/1/2005 91

91

142

Variance

Percent Complete:Legislative District: 07 10%

0

0

0

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

3C042
Cedar Creek Modifications Phase IVProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

COMPLETE Percent Complete:Legislative District: 15 100%

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

$170,000,000

This project is complete.

The segments of the Phase IV improvements to the Water Pollution Control Board (WPCP), as recommended in the 1983 facilities planning study are new digesters 
(IVA), influent screaning improvements (IVB), new primary tanks, protected water and fire main (IVC) and a secondary gas compressor are all complete.

$168,627,755

$169,944,757

($1,317,002)

Duration 
(Days)Start Finish

Current Variance

3C052
Cedar Creek Digester Facilities RehabilitationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$9,000,000

This project is complete.

This project is to rehabilitate the 4 primary and 4 secondary sludge digesters at the Cedar Creek STP.

$8,760,087

$8,642,903

$117,184

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 15 100%

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

3C055
Cedar Creek Air Flotation Facility RehabilitationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

DESIGN Percent Complete:Legislative District: 15 10%

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

11/1/2002 11/1/2004

11/1/2004 2/1/2006

7/1/2006 2/1/2008

$7,603,528

The conceptional design is currently in progress.  This represents approximately 10% of the design phase.

This project is for the rehabilitation of four dissolved air flotation (DAF) thickening tanks at the Cedar Creek WPCP. These tanks were a part of the original plant 
construction and have been in service for over 20 years.  This project involves replacement of all tank internals, all associated auxiliary process and building 
systems to meet all new and existing codes.  Associated improvements to HVAC/odor control system and miscellaneous electrical, architectural, plumbing, etc. are 
also included.  Once complete, this project will provide efficient and dependable sludge thickening so that the plant will be able to meet the expected process 
loadings in the design year 2005.

580

$603,528

731

457

$472,332

$131,196

Duration 
(Days)Start Finish

Current

11/1/2002 11/1/2004

11/1/2004 2/1/2006

7/1/2006 2/1/2008 580

731

457

Variance

0

0

0

3C056
Cedar Creek Aeration Tank CoversProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

$26,100,000

This project is closed.

This work will provide covers over all aeration tanks and include the installation of equipment to collect and treat the process exhaust air for the removal of odorous 
compounds. This work is necessary to decrease the potential emissions of odor causing compounds, which is a concern to the community. This work may also be 
mandated by Federal law depending on the results of the independent health effects study currently being conducted.

$19,348,392

$21,938,372

($2,589,980)

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 15 100%

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

Cedar Creek Sludge Dewatering Facility ImprovementProject Title:
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3C057Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

DESIGN

12/2/2002 3/4/2004

7/1/2004 2/1/2007

$28,990,000

The project about 95% through design and a construction bid expected in March 2005.  Construction will begin in spring 2005 and last 2.5 years.

This project at the Cedar Creek WPCP is comprised of the following:  replacement of the existing sludge dewatering belt filter presses or centrifuges, improvements 
to the HVAC/odor control system and miscellaneous electrical, architectural, plumbing, etc. improvements.  This facility is a critical part of the County's long-term 
sludge disposal plan and as such must operate for the next 25 years.  The existing presses are approaching the end of their useful lives and are experiencing more 
frequent mechanical failures.  Replacement will not only alleviate this problem but the available technology will reduce the hauling and disposal costs.

945

$2,447,635458

$933,477

$1,514,158

Duration 
(Days)Start Finish

Current

12/2/2002 1/25/2005

5/1/2005 12/1/2007 944

785

Variance

Percent Complete:Legislative District: 15 95%

303

327

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

3C063
Cedar Creek Security & Fencing ImprovementsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

PLANNING

Planning for this project is currently underway.  Issues regarding the separation of the park and plant security are to be resolved in this phase.

This project is for the addition of a guard house with automatic access card reader, video camera, entry buzzer and intercom, etc.  Complementing this new secure 
entrance to the Cedar Creek Water Pollution Control Plant will be approximately 1300 feet of new security fence, new gates and rehabilitation of approximately 1000 
feet of existing fence.

This new security system will alleviate the manned operation of the existing guard booth during the 4 p.m. - 12 a.m., 12 a.m. - 8 a.m., and weekend shifts.  Similar 
improvements at the Bay Park Sewage Treatment Plant resulted in operational cost savings of $150,000 per year.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 15 90%

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

1/1/2003 6/1/2005

9/1/2005 9/1/2006

12/1/2006 12/1/2007

$500,000

365

$500,000

882

365

$0

$500,000

1/1/2003 6/1/2005

9/1/2005 9/1/2006

12/1/2006 12/1/2007 365

882

365

0

0

0

3C064
Cedar Creek Chemical Bulk Storage Facility ImprovementsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

DESIGN

3/30/2004 6/30/2004

7/1/2004 12/31/2004

8/1/2005 10/30/2006

$1,053,000

A portion of this work was broken out, designed, and is in construction (about 20% complete).  This portion of the work involves retrofitting of existing tanks with new 
electronic level / alarm detection equipment that will transmit to new display panels near the tank fill station.  This work is required by DEC to be completed sooner 
than the other work.

This project is for Improvements to chemical bulk storage facilities that exist at the Cedar Creek site.  Current federal, state and local code requires that existing 
facilities (i.e. storage, transfer, delivery, distribution, monitoring systems, etc. for regulated chemicals) be upgraded to comply with the most stringent requirements of 
these codes in order to protect the environment and personnel from spills, leaks, etc.  This project involves but is not limited to providing additional/improved spill 
containment structures (covered), leak detection/alarm systems, and associated utility work.

455

$253,000

92

183

$108,431

$144,569

Duration 
(Days)Start Finish

Current

4/30/2004 8/1/2004

8/1/2004 2/28/2005

8/1/2005 10/30/2006 455

93

211

Variance

Percent Complete:Legislative District: 19 90%

0

32

59

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

3C065
Cedar Creek Various Roof ReplacementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

VARIOUS

Some of the equipment has been purchased.  A combination sewer flushing / TV inspection truck is a planned purchase in 2005.

This project is for the replacement of various building roofs at the Cedar Creek Water Pollution Control Plant, except the Sewer Maintenance (K) Building.  The roofs 

Percent Complete:Legislative District: 15 5%

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

1/1/2002 1/1/2003

7/1/2005 2/1/2006

5/1/2006 5/1/2007

$1,600,000

of all the original plant buildings are approximately thirty (30) years old and have exceeded their expected useful life of twenty (20) years.  This work is required 
because visual inspection has revealed many large cracks in the roofs which have allowed rainwater to saturate the roof underlayment (insulation) and leak into the 
buildings.

365

$100,000

365

215

$0

$100,000

Duration 
(Days)Start Finish

Current

1/1/2002 1/1/2003

7/1/2005 2/1/2006

5/1/2006 5/1/2007 365

365

215

Variance

0

0

0

3N009
Inwood STP ConversionProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

COMPLETE

1/1/2002 1/1/2003

7/1/2005 2/1/2006

5/1/2006 5/1/2007

$455,000

This project is complete.

This project will convert the inwood STP to a pumpstation.  This now is pumped to Bay Park.

365

$325,000

365

215

$325,000

$0

Duration 
(Days)Start Finish

Current

1/1/2002 1/1/2003

7/1/2005 2/1/2006

5/1/2006 5/1/2007 365

365

215

Variance

Percent Complete:Legislative District: 7 100%

0

0

0

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

3P207
Pump Station Rehabilitation - Mott StreetProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

CONSTRUCTION

This project is essentially complete, although some punchlist items have not been completed.  The general contractor has forwarded a Notice of Claim to the County.

Percent Complete:Legislative District: 4 98%

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

4/11/1994 12/15/2005

$1,870,000

The project will rehabilitate the Mott Street Pump Station (wet well, pumps, valves, piping) so that is meets codes.

4266

$1,870,000

$1,825,230

$44,770

Duration 
(Days)Start Finish

Current

4/11/1994 12/15/2005 4266

Variance

0

3P208
Falmouth Pump Station Piping/Valves ReplacementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

1/1/2005 3/1/2005

3/1/2005 6/1/2005

10/1/2005 1/1/2006

$150,000

This project will proceed under a requirements contract.

The suction and discharge piping for the three (3) sewage pumps was tested for wall thickness and indicated thinning of the pipe walls.  Replacement piping and 
ancillary items for all three (3) pumps include, approximately:  sixty-five (65) feet of ductile iron pipe; six (6) gate valves, three (3) check valves, miscellaneous 
elbows and pipe fittings.

92

$150,000

59

92

$0

$150,000

Duration 
(Days)Start Finish

Current

1/1/2005 3/1/2005

3/1/2005 6/1/2005

10/1/2005 1/1/2006 92

59

92

Variance

Percent Complete:Legislative District: 10 33%

0

0

0

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

3P305
Pump Stations Rehab (Cedar, Roosevelt),  MassapequaProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

CONSTRUCTION

This project is on schedule for completion by 7/26/05.

Percent Complete:Legislative District: 13 67%

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

12/16/2003 7/26/2005

$5,620,000

The Cedar and Roosevelt Pump Stations are two of the three pump stations located within Massapequa.  These stations were constructed in the 1970's. The 
mechanical and electrical equipment needs to be upgraded and modernized to ensure continued reliability & safe operation. Since they are located in residential 
areas, they must remain odor free and aesthetically acceptable to the surrounding community.

588

$2,863,649

$4,573,867

($1,710,218)

Duration 
(Days)Start Finish

Current

12/16/2003 7/26/2005 588

Variance

0

3P309
Ray Street Pump Station ImprovementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

4/15/2005 8/15/2005

11/15/2005 7/15/2006

12/15/2006 12/15/2007

$2,250,000

The RFP for design and construction-related services is to go out in February 2005.  The selected consultant will prepare plans and specifications.

The variable speed controllers at the Ray Street Pump Station's sewage pumps are currently out-of-service.  Operation currently relies on magnetic motor starters to 
control pumping rates and new variable speed controllers are required.  Additionally, the wet well is deteriorating due to high concentrations of hydrogen-sulfide.  If 
allowed to continue the exposed concrete reinforcing ("rebar") will deteriorate and compromise the structural integrity of the wet well.  A permanent odor control 
system should be installed to replace the existing system currently in operation.

365

$500,000

122

242

$0

$500,000

Duration 
(Days)Start Finish

Current

4/15/2005 8/15/2005

11/15/2005 7/15/2006

12/15/2006 12/15/2007 365

122

242

Variance

Percent Complete:Legislative District: 19 0%

0

0

0

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

3P310
Pump Station Rehabilitation (Whitewood Drive), MassapequaProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

DESIGN Percent Complete:Legislative District: 13 100%

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

3/14/2005 12/14/2005

$2,000,000

A pre-construction meeting is to be scheduled in med-February with a notice to proceed on 3/14/05.

The Whitewood Drive Pump Station, the remaining pump station in Massapequa (not part of Project 3P305),  requires a complete rehabilitation.  The rehabilitation 
will include the following: new superstructure, raw sewage pumps, pump control equipment, motor control center, and odor control system.

275

$500,000

$12,120

$487,880

Duration 
(Days)Start Finish

Current

3/14/2005 12/14/2005 275

Variance

0

60046
Fencing At Drainage Facilities ReplacementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

8/1/2004 12/31/2005

$400,000

Requirements contract to cover work at Milburn Pond, Milburn Creek, Newbridge Creek, Bellmore Hicksville Drain, and 3 SWB's.  Other work proceeds on an annual 
basis as facilities are identified.

The Department of Public Works maintains a network of Drainage facilities, including storm water basins, pumping stations, streams, brooks, ponds, and 
easements.  To ensure public safety, these facilities typically are secured by fences.   In house personnel maintain these fences, however due to the age, (the 
majority of the system was constructed between 1950 to 1970),  periodic replacement is required.

517

$100,000

$75,000

$25,000

Duration 
(Days)Start Finish

Current

8/1/2004 12/31/2005 517

Variance

Percent Complete:Legislative District: 00 75%

0

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

Woodmere Channel Floatables ControlProject Title:
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60047Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

3/1/2005 5/1/2005

5/1/2005 6/1/2005

9/1/2005 12/15/2005

$200,000

A design consultant has been selected and is awaiting legislative approval.

In an effort to trap floatable trash and other debris that enters the County's drainage system, a Continuous Deflection System (CDS) will be installed to collect these 
and other pollutants before they can foul the surface waters and tidal estuary known as the Woodmere Channel.  The CDS unit is a prefabricated structure that is 
installed in the drainage network that collects trash, sediment and other debris and allows storm water to continue on its path for eventual discharge into the tidal 
estuary. This project  has received funding from the State of NY in the amount of $75,000.

105

$100,000

61

31

$0

$100,000

Duration 
(Days)Start Finish

Current

3/1/2005 5/1/2005

5/1/2005 6/1/2005

9/1/2005 12/15/2005 105

61

31

Variance

Percent Complete:Legislative District: 07 2%

0

0

0

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

80014
Massapequa Creek Stream Flow ImprovementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:

Status

Description

PLANNING

9/1/2000 3/1/2005

3/1/2005 6/1/2005

9/1/2006 6/1/2009

$7,477,799

Final Environmental Impact Statement will be resubmitted to the legislature to adopt the findings of the Planning Commission.

In compliance with previous sewer grant conditions and directives from the USEPA, the county is mandated to mitigate the loss of flow in streams and wetlands 
associated with the installation of a centralized sewer system and increased groundwater withdrawals.  The Massapequa Creek stream corridor will be improved 
through the installation of a shallow well pumping system that discharges into the headwaters of the stream, dredging several ponds, and diverting storm water 
runoff into a 12-acre wetland.  The work will return continuous flow back to all sections of the Massapequa Creek, which in turn will protect the wetland plant species, 
wildlife, improve the aesthetics within the preserve, and expand the fisheries potentially of the lakes and ponds within the corridor.

1004

$2,464,141

1642

92

$526,780

Duration 
(Days)Start Finish

Current

9/1/2000 3/1/2005

3/1/2005 6/1/2005

9/1/2006 6/1/2009 1004

1642

92

Variance

Percent Complete:Legislative District: 12 80%

0

0

0

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority
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Equipment Purchase Remaining Budget: $1,937,361

80015
Merokee Preserve Improvement ProjectProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

3/1/2005 5/1/2005

5/1/2005 6/1/2005

9/1/2005 12/15/2005

$300,000

A contractor has been selected to provide professional services.

The Merokee Preserve is a 25 acre red maple swamp that has been identified in the 1982 Flow Augmentation Needs Study as a valuable fresh water wetland.  The 
County has been directed to address the impacts of lowered groundwater level in connection with the construction of a centralized sanitary sewer system.  The 
project includes various restoration techniques for the purpose of improving the environmental quality in the preserve.

105

$300,000

61

31

$0

$300,000

Duration 
(Days)Start Finish

Current

3/1/2005 5/1/2005

5/1/2005 6/1/2005

9/1/2005 12/15/2005 105

61

31

Variance

Percent Complete:Legislative District: 19 2%

0

0

0

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

80016
Stream And Wetlands RestorationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

HOLD

The County is awaiting further direction from the EPA and the State for this project.

The goal of the project is to restore and protect valuable freshwater wetland areas by utilizing techniques in storm water runoff control, groundwater recharge, 
stream flow augmentation, bioengineering, dredging and wetland planting.  This project is for planning and design only of mitigating the impact of sanitary sewer 
construction within eight (8) south shore watersheds.  In many instances, ponds have dried up and streams that once supported cold-water fisheries are now dry 
streambeds.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 0%

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

$4,500,000

$2,715,000

$0

$2,715,000

80017
Milburn Creek Culvert Extension @ LIRRProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

PLANNING

10/14/2004 4/15/2005

4/15/2005 7/30/2005

3/30/2006 6/1/2006

$650,000

Planning is currently underway.  This involves structural borings, meetings with the railroad, and preliminary design.

This project improves the runoff flow at Milburn Creek, which runs from North to South through the communities of Roosevelt, Freeport and Baldwin.  Formerly a 
flowing fresh water creek, the creek bed now serves as a drainage channel to route storm water runoff to Milburn Pond and eventually the South Shore Estuary.  
During periods of intense rainfall, the creek does not handle runoff efficiently.  The result is frequent overtopping of the stream bank and flooding of adjacent 
properties and roads.  A remedy to this problem is to open a bulkheaded box culvert that was partially installed beneath the LIRR in the 1970's.  Opening this box 
culvert will double the capacity of the drainage system and alleviate the majority of the flooding problems that residents have been experiencing.

63

$650,000

183

106

$110,280

$539,720

Duration 
(Days)Start Finish

Current

10/14/2004 4/15/2005

4/15/2005 7/30/2005

3/30/2006 6/1/2006 63

183

106

Variance

Percent Complete:Legislative District: 05 60%

0

0

0

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

80018
Deep Well DrillingProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

Description

DESIGN

Well locations are being finalized and drilling will begin on 1/11/2005.  Funding is provided on an annual basis.

This project is intended to expand the existing network of groundwater monitoring wells currently maintained by the Department of Public Works.  The primary action 
will be the installation of a series of deep aquifer groundwater monitoring wells to replace and/or complement the County's existing network of mainly shallow wells.

Percent Complete:Legislative District: 00 90%

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

10/1/2004 1/30/2005

2/11/2005 5/11/2005

$1,350,000

89

$100,000121

$75,000

$25,000

Duration 
(Days)Start Finish

Current

10/1/2004 1/30/2005

2/11/2005 5/11/2005 89

121

Variance

0

0

82001
Drainage Stream Corridors ReconstructionProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

1/1/2004 12/31/2005

$5,000,000

This is a rolling project.  16 individual sub-projects have been completed.  Work is continuing.

The purpose of this project is to initiate a program to reconstruct the county's 27 miles of drainage stream corridors.  These drainage stream corridors carry storm 
water runoff from local streets through various ponds and streams to the bays surrounding the county.  The drainage stream corridors are in need of reconstruction 
due to excess sand in the stream bed, erosion on the stream banks, disrepair of concrete headwalls, and overgrowth of vegetation.  The implementation of this work 
will reduce the County's liability due to erosion and flooding on private properties, reduction in mosquito breeding areas, and facilitate normal maintenance.

730

$3,118,000

$3,078,898

$39,102

Duration 
(Days)Start Finish

Current

1/1/2004 12/31/2005 730

Variance

Percent Complete:Legislative District: 00 99%

0

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

82007
Storm Water Regulations Program Development Phase IProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Status

VARIOUS

Minimum Contol Measure Six - Pollution Prevention - proposal were received on 12/31/2004�Watershed Stewardship Signage Program - A consultant has been 
selected and the agreement has been approved.�All of the work has to be completed by March of 2008 to meet state requirements.

Percent Complete:Legislative District: 00 65%

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority
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Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Description

3/1/2003 12/31/2005

$250,000

The U.S. Environmental Protection Agency (USEPA) has issued the Phase II Final Rule in an effort to preserve, protect and improve the nation's water resources 
from polluted storm water runoff.  The Phase II rule requires operators of MS4's (municipal separate storm water systems), such as Nassau County, to prepare 
management plans and receive permits to discharge storm water runoff to surface waters.  These plans/permit applications are mandatory and are required to be 
submitted to the New York State Department of Environmental Conservation (NYSDEC).

$250,0001036

$199,371

$50,629

Duration 
(Days)Start Finish

Current

3/1/2003 12/31/2005 1036

Variance

0

82008
Rehabilitation Of Storm Water BasinsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

VARIOUS

9/1/2004 12/31/2005

$1,900,000

This is an annual project.  The two projects currently proceeding are:�SWB 121 Floral Park - Construction began on 9/25/04 and will be completed on 
3/1/2005�SWB 567 Rehabilitation - Construction will begin on 4/1/2005 and be complete on 10/1/2005

This project is major rehabilitation of Nassau County owned storm water basins 111, 121, 484, 567 and 590.  This work is necessary in order to restore their 
drainage capacity to prevent/avoid flooding and erosion conditions.  These basins were selected based upon the severity of their condition, which presently burdens 
the County with potential liability concerns.  In addition, the capital project will address minor work that is beyond the capabilities of in-house staff.

486

$400,000

$350,000

$50,000

Duration 
(Days)Start Finish

Current

9/1/2004 12/31/2005 486

Variance

Percent Complete:Legislative District: 00 80%

0

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

Drainage Facilities Sidewalk RehabilitationProject Title:
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82009Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

DESIGN

2/15/2005 2/28/2005

6/1/2005 12/31/2005

$500,000

This is a requirements contract that is expected to go out to bid in March 2005.  The contract will last one year.  The contract is going through final review and it is 
anticipated that work will be done during Summer 2005.

This project will result in repairs to damaged sidewalks and the installation of new sidewalks, where necessary, around existing drainage facilities throughout Nassau 
County.  This is intended to reduce potential liability concerns.

213

$100,00013

$0

$100,000

Duration 
(Days)Start Finish

Current

2/15/2005 2/28/2005

6/1/2005 12/31/2005 213

13

Variance

Percent Complete:Legislative District: 00 20%

0

0

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

82010
Implementation of Storm Water Management ProgramProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:

Status

Description

VARIOUS

$3,000,000

Equipment purchased: Vacuum Truck - The bid was awarded and the County is awaiting delivery.�Minimum Control Measure Three - Responses to the RFP are 
due on 1/14/05.

The United States Environmental Protection Agency (USEPA) issued the Final Rule for the Phase II Storm Water Regulations in February 1999.   These regulations 
require operators of small municipal separate storm water systems (the County of Nassau is included), to file a permit with New York State  to discharge storm water 
to  the surface waters of the United States.   A requirement of the Permit is the development and implementation of a Storm Water Management Program (SWMP).  
This project will allow the County to implement various best management practices  over the initial five year permit cycle for the six minimum control measures 
outlined in the County's SWMP.

$750,000

$301,677

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 40%

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority
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Equipment Purchase Remaining Budget: $448,323

82011
Storm Water Pump Station UpgradeProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

NEW

3/1/2005 6/1/2005

6/1/2005 8/1/2005

12/15/2005 6/15/2006

$250,000

This is a new project in the 2005 budget.

Existing storm water pump stations have exceeded there useful life (greater then 20 years old) and are in need of reconstruction.  Reconstruction will include the 
structure as well as mechanical (pumps, piping, valves, etc.) and electrical/instrumentation systems.

182

$0

92

61

$0

$0

Duration 
(Days)Start Finish

Current

3/1/2005 6/1/2005

6/1/2005 8/1/2005

12/15/2005 6/15/2006 182

92

61

Variance

Percent Complete:Legislative District: 00 0%

0

0

0

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

82012
Storm Water Basin 590 - Pumping StationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:

Status

Description

NEW

3/1/2005 6/1/2005

6/1/2005 8/1/2005

12/15/2005 6/15/2006

$100,000

This is a new project in the 2005 budget.

This project will install a storm water pumping station in SWB 590 on Victor Lane, Woodbury.  This station will keep two County SWB at a low level and minimize the 
uncontrolled overflow of the basin on adjacent properties including the Long Island Railroad.

182

$0

92

61

$0

Duration 
(Days)Start Finish

Current

3/1/2005 6/1/2005

6/1/2005 8/1/2005

12/15/2005 6/15/2006 182

92

61

Variance

Percent Complete:Legislative District: 16 0%

0

0

0

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority
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Equipment Purchase Remaining Budget: $0

98039
Bay Park Motorized Equipment ReplacementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

EQUIPMENT PURCHASE

1/1/1999 1/1/2001

$2,400,000

Equipment has been purchased.  A combination sewer flushing / TV inspection truck is a planned purchase in 2005.

This project is a three-year capital equipment replacement program for the Bay Park Sewage Treatment Plant.  Based on age, mileage and recommended factors 
for equipment replacement by the American Public Works Association, various equipment used by DPW must be replaced.  Examples of equipment to be replaced 
are sewer rodders, flush trucks, pick-up trucks, vans, heavy trucks, snow plows, sanders, front-end loaders, compressors, cranes, generators, etc.

$1,997,807

731

$1,497,807

$500,000

Duration 
(Days)Start Finish

Current

1/1/1999 1/1/2006 2557

Variance

Percent Complete:Legislative District: 00 60%

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority

98040
Cedar Creek Motorized Equipment ReplacementProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned Financial Information

Status

Description

EQUIPMENT PURCHASE

One pay loader has been purchased to date.  Legislative approval has been obtained to buy 8 dump trucks that are specially equipped to be used for emergency 
snow operations.  A TV inspection / sewer flushing combination truck is being purchased.

This project is a four year capital equipment replacement program for the Cedar Creek Sewage Treatment Plant.  Based on age, mileage and recommended factors 
for equipment replacement by the American Public Works Association, various equipment used by the Department of Public Works must be replaced.

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00 11%

Category: Sewer and Storm Water000

Department: Sewer and Storm Water Authority
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Equipment Purchase

Construction
Design
Planning

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:1/1/1996 1/1/2000

$3,000,000

$1,000,000

1461

$117,592

$882,4081/1/2003 1/1/2006 1096
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9A413
Tax Certiorari JudgmentsProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

OTHER

12/31/2007

$2,057,990,340

Propert Tax refunds are paid out of this project until 2007.  At this point these property tax refunds will no longer be capitalized.

This project is for the payment of property tax refunds resulting from certiori judgments and of the property tax refunds resulting from the elimination of the backlog of 
judgments.

$1,775,950,340

$1,830,678,100

($54,727,760)

Duration 
(Days)Start Finish

Current

12/31/2007

Variance

Percent Complete:Legislative District: 00

Category: Judgments000

Department: County Attorney

9C480
Other Judgments/ Medical LitigationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

OTHER

$333,509,659

Ongoing project to pay medical lititgation claims.

This project is for medical litigation.

$206,823,939

$201,521,746

$5,302,193

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00

Category: Judgments000

Department: County Attorney
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9C481
Other Judgments / Workers CompensationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

OTHER

$2,000,000

Ongoing project to pay workmen's compensation claims.

This project is for other projects and workers compensation.

$2,000,000

$2,000,000

$0

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00

Category: Judgments000

Department: County Attorney

9C482
Medical LitigationProject Title:

Project Number:
Current Phase:

Status Date: 1/28/05

Schedule Information Duration 
(Days)Start Finish

Planned

Equipment Purchase

Construction
Design
Planning

Financial Information

Total Cumulative Budget to Date:
Total Project Cost (Lifetime Authorization):

Incurred to Date, Including Encumbrances:
Remaining Budget:

Status

Description

OTHER

$105,643,695

Ongoing medical claims paid through this project.

This project is for medical litigation.

$51,965,618

$52,280,618

($315,000)

Duration 
(Days)Start Finish

Current Variance

Percent Complete:Legislative District: 00

Category: Judgments000

Department: County Attorney
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